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Purpose: Solicitation of comments

Notes by:

Copies to:

Attendees
Scott Sanders
Bruce Greer
Brian Barnett
Terry Gilbert
Anna Peterireund
Brian Mirson
Patricia Roebling
Donald Cooper

Representing
FWC
FWC
FWC
FWC
American
American
City of PSL
City of PSL

Phone
850-448-3831
850-487-9982
850-528-6316
850-402-6311
706-508-4029
561-307-0068
772-871-5174
772-871-5163

Fax or e-mail
Scott.sanders@myfwc.com
Bruce.greer@myfwc.com
brti an_bamett@urscorp.com
terry_gilbert@urscorp.com
Anna.peterfreund@acp-ga.com
bmirson@ace-fla.com
patr@cityofpsl.com
donc@cityofpsl.com

The following notes reflect our understanding of the discussions and decisions made at this meeting. If you
have any questions, additions or comments, please contact us at the above address. We will consider the
minutes to be accurate unless written notice is received within 10 working days of the date issued.

The meeting started with introductions and Brian gave a brief presentation of the project and possible
mitigation for impacts to fish and wildlife as well as benefits being provided by the proprietary mitigation
plan. The following is a brief dialog of the questions and answers from the meeting.

Q. \Moo raised the Dspute Resolution during ETDM?
A USFWS.
C. F'v\C stated that they were originally going to rank the project with Dspute Resolution but felt the
EIS would address any issues and reduced the ranking to substantial.

Q. Do we have examples of a bridge that size that conveys water to a stormwater system?
A. we can provide yoo with some examples. There are several in st. Lude County. The water will be
treated in stormwater ponds at 1.5 times the regulated treabnent since the water is an Outstanding
Florida Water.

Q. For the bridge, are yoo able to span all wetlands/undeveloped properties?
A. we spanned as mudl as possible while still being able to tie into the proposed termini for eadl
alternative. In most cases, we spanned all the wetlands and undeveloped properties.

Q. Will there also be a regulatory mitigation plan?
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A. Yes. We do not have all the details worked out on the regulatory mitigation plan but are considering
the use of Platts Creek Mitigation Bank or wetland creation. We are currently coordinating with the
SFWMD and USACE on the possible types of mitigation.

Q. Is there an overlap with the proprietary and regulatory mitigation plans?
A. The SFWMD has been very careful to ensure that the two mitigation plans be kept completely
separate. However, there may be some opportunity for overlap with regards to mangrove impacts. The
Platts Creek Mitigation Bank that we are proposing to use does not include mangroves. We are
providing worst case mitigation for both the proprietary and regulatory mitigation plans. Therefore, we
are mitigating for more than will impacted with any of the build alternatives being studied.

Q. Are any of the ponds within state lands?
A. We avoided state lands wherever possible when looking for pond sites. However, there are few
proposed ponds within state lands.

Q. ARC will vote on this on Friday?
A. Yes. ARC will vote for a recommendation to the ARC.

Q. When was the NFSLR channelized?
A. Unsure.

Q. How do we provide comments on the presentation, biological assessment and other materials?
A. You can contact us directly or the SFWMD.

Q. How will the mitigation be paid for? Through federal funds?
A. The City has both federal funds and local funds to pay for the project and mitigation.

Q. Who is your contact at the SFWMD?
A. Anita Bain and Mindy Parrott.

Q. How are you going to implement the restoration projects and remove dirt/berm for the hydrologic
restoration improvements?
A. In most cases, this will be done from a barge. However the northern portion of Evans Creek may
have to be piped out. Impacts to the adjacent uplands will be minimized to the extent possible. The City
is committed to implementing all of the restoration projects and other projects outlined in the MOU.
Each would have a separate permit package. The costs are based on a maximum dollar limit.

Q. What if the costs exceeds the costs you have outlined in the MOU?
A. The City raised the costs proposed by DEP by at least 20% for all projects. The MOU states that if
the projects cannot be completed by the upset limit, then the scope of work will be refined.

C. $700,000 seems low for exotic removal on that much property for five years.
We negotiated this amount with DEP and feel comfortable with the amount. Most of the time and
money spent on exotic removal will be on the front end. If the money only lasts 3 years instead of 5,
then DEP will take over after that time or the scope of services provided to DEP will be modified in
some manner.

Q. Are these improvements in their approved plan for the aquatic preserve or state park or just on their
wish list?
A. All the projects are in the plan except for the Savannas trail. Many do not have detailed information
available on them but they were identified in the management plan approved in August of this year.
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Q. What is the plan for relocating gopher tortoises? We have found that most transportation projects
are on the fast track and once the gopher tortoise surveys are complete, the permittee has trouble
finding a place to relocate the tortoises. It is best to identify how to handle gopher tortoises early on in
the process. As we mentioned in our earlier comments, with respected to 68-27 to state listed species
we would look forward to consulting with you on this project.
A. The City has a separate fund just for gopher tortoises. We will survey for gopher tortoises prior to
construction, obtain appropriate permits and relocate them to an approved gopher tortoise bank, if they
cannot be avoided. A commitment to this effect will be added to the EIS. We would be happy to receive
any comments you have.

C. In 2011 when this project gets to the clearinghouse, FWC will be looking to make sure the project is
consistent with our rules. It would be nice to have a say in the project prior to then.
A. That is why we are here today. To solicit comments on the project. Is there anything you would like
to see implemented that was not addressed in our presentation or in the biological assessment? Such
as limited lighting on the bridge or fencing?
C. We like to see fencing along the roadway portions to keep wildlife from crossing. We prefer to use
fencing that is smaller at the bottom to keep herps from crossing the road.

Q. Has the City committed to top-down construction?
A. We have always been looking to do some form of top-down construction on this project to minimize
impacts to the riparian areas, and the preserve.

Q. Can you send us a copy of the Platts Creek Mitigation Bank plan for us to review?
A. Yes. (A copy was given to Brian Barnett)

Q. Do you anticipate a legal challenge on the project?
A. We have received a 90% approval on the project in the past. However, we prepare for legal
challenges on every project.

C. As far as the presentation for ARC, here are some comments. Should note whether the
infrastructure projects are approved or plan to be approved. Presentation should provide a level of
background for discussion at the meeting. The process engaged in over the last couple of years with all
the agencies is worth noting. Also worth noting is that you are requesting feedback from all the
agencies. Highlight the proposed projects are in DEP's plan. Mention the monthly meetings where all
agencies participate. There may be different people on Thursday than Friday. Expect interruptions in
the presentation.
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Meeting Minutes
Crosstown Parkway Extension EIS
Team Meeting - November 19, 2009

2:00 p.m. to 3:00 p.m.
FOOT West Palm Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Jerry Bentrott, Assl. City Manager - City of Port Sl. Lucie
Patricia Roebling, PE, City Engineer - City of Port Sl. Lucie
Roxanne Chesser, PE, Engineering - City of Port Sl. Lucie
Kim Graham, PE Engineering - City of Port Sl. Lucie
Roberta Richards, Manager, Engineering Operations - City of Port Sl. Lucie
Beatriz Caicedo-Maddison, PE - Florida Department of Transportation
Morteza Alian, PE - Florida Department of Transportation
John Krane, PE - Keith and Schnars, PA
Harry Fulwood, Jr. - Keith and Schnars, PA
Barry Ehrlich - Keith and Schnars, PA
Brian Mirson PE - American Consulting Engineers of Florida, LLC
Paul Cherry, PE - Kimley-Horn and Associates, Inc.

Attendees by Telephone
Anna Peterfreund - American Consulting Engineers of Florida, LLC
Brian Barnett - Florida Fish and Wildlife Conservation Commission
Daniel Griffin - Savannas Preserves State Park
George Hadley - Federal Highway Administration - Florida Division
Hugo Carter - South Florida Water Management District
John Wrublik - US Fish and Wildlife Service
Larry Weatherby - American Consulting Engineers of Florida, LLC
Mindy Parrott - South Florida Water Management District
Ron Miedema - US Environmental Protection Agency
Roy Jackson - Florida Department of Transportation - Central Office
Vicki Sharpe - Florida Department of Transportation - Central Office

Introductions
Introductions were made and John Krane noted that attached to the day's agenda were the Draft
Meeting Minutes from the October meeting. Mr. Krane asked if anyone present at the meeting or
on the phone had any comments or changes to the minutes. There were no changes or comments
and Mr. Krane said that the minutes would be finalized and distributed after the meeting.

Schedule Review
Technical Reports - John Krane noted that all of the technical reports, with the exception of the
Noise Report, have been submitted to Federal Highway Administration (FHWA) and the five
Cooperating Agencies US Fish and Wildlife Service, US Army Corps of Engineers, US National
Marine Fisheries Service, US Environmental Protection Agency, and US Coast Guard, and that
comments have been received for all reports Mr. Krane asked if any additional comments should
be expected from FHWA or the Cooperating Agencies. George Hadley (FHWA) and John Wrublik

Page 1 of 3



Meeting Minutes
Crosstown Parkway Extension EIS
Team Meeting - November 19, 2009

2:00 p.m. to 3:00 p.m.
FOOT West Palm Beach Operations Center

(USFWS) said that there would be no additional comments for any of the technical reports, from
their respective agencies.

Mr. Krane stated that the Noise Report was delivered to FOOT Central Office, FOOT District 4, and
the City on October 29, 2009, and that comments are expected back to Keith and Schnars by
November 30,2009. After the comments have been received, the Noise Report will be revised and
is scheduled to be submitted to FHWA and the Cooperating Agencies in December.

Mr. Krane noted that letters detailing meetings held with the National Marine Fisheries Service
(NMFS) and the US Army Corps of Engineers (USACE) are currently being worked on and will be
sent out once approved by the City.

DEiS - Mr. Krane outlined the schedule of the DE IS submittal. The initial draft of the DE IS is
scheduled to be submitted to the City by mid-December 2009, and returned by early January 2010.
The DE IS is scheduled to be submitted to FOOT Central Office and FOOT District 4 for their
concurrent review, by mid-February.

Mr. Krane noted that the first draft of the DE IS will be submitted to FHWA and the Cooperating
Agencies by late March or early April, with approval scheduled for October 2010. Roy Jackson
asked if the DEIS would include information on Section 4(D Mr. Krane stated that the DE IS would
have information pertaining to Section 4(D

Patricia Roebling stated that a streamlined and expedited review, by all reviewing agencies, would
be greatly appreciated by the City.

Public Hearing - John Krane said that the Public Hearing is scheduled for November 2010, but that
it would be moved up if possible.

VE Meeting - Mr. Krane said that the VE Meeting will be held in March 2011 (after the Public
Hearing). Mr. Krane mentioned that after a preferred alternative is chosen, it would be easier for
the VE Team to focus on the project specifics.

Fallow-Up Items from Last Month
Meetings with NMFS and USACE - Mr. Krane noted that follow-up meetings had been held with
Brandon Howard of NMFS and Garett Lips of USACE to discuss teleconferences held to discuss
comments received from reviewing the technical reports

Vicki Sharpe asked to receive a copy of the meeting minutes and the letter being sent to the
respective agencies. Mr. Krane stated that copies of the letter and the meeting minutes would be
sent out to everyone that participated in the teleconference.

Ms. Sharpe asked for more information on both teleconferences. Mr. Krane described the meeting
with USACE, where permitting was discussed, as well as guidance analysis for the tunnel
alternative. Mr. Krane also said that a detailed mitigation plan was discussed. During the NMFS
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meeting, Mr. Krane noted that a detailed mitigation plan was discussed, as well as undergoing
conceptual permitting only after a preferred alternative has been selected and jurisdictional
determination.

Open Discussion
Mr. Hadley asked if the DE IS will be submitted to the FHWA around March 2010. Mr. Krane noted
that this is indeed the scheduled time for the DE IS to be submitted, if not earlier.

Mr. Hadley also asked if funds are in the plans for right of way acquisition. Kim Graham noted that
there was $34 million in the TIP plan and an additional $78 million in the bond referendum. Mr.
Hadley stated that a statement including the status of funding per phase should be included in both
the DEIS and the FEIS, and that this would have to be reviewed before signing the ROD. Mr.
Krane asked where this information should be included in the DEIS. Mr. Hadley noted that it
should be discussed early on in the document most likely in the Introduction or the Purpose and
Need section.

Conceptual Environmental Resource Permit Review Update
Brian Mirson stated that there will be a meeting on December 3, 2009 with the Water Management
District, including South Florida Water Management, to discuss a wetlands mitigation concept He
also stated that a presentation is planned for December 10,2009 with the Florida Wildlife Society,

Next Team Meeting
The next Working Group Meeting will be held on December 17, 2009 at 200 pm

Mr. Krane stated that the schedule of team meetings for 2010 has been distributed to the group
Beatriz Caicedo-Maddison asked if the team meetings should be continued into the new year given
the review schedule for the DEIS. Mr. Krane noted that the team meetings were still an important
part of the process and that they should continue to be held, however if any conflicts arise a
meeting can always be rescheduled. Ms. Roebling and Mr. Mirson agreed that maintaining the
schedule for the team meetings would be important

These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of
conversations and decisions made at the meeting. They do not represent a transcript of the
meeting. Any statements attributed to others have been paraphrased unless otherwise noted, and
should be clarified with the individual before use or reuse in another context
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Meeting Minutes 
Crosstown Parkway Extension EIS 

Coordination Meeting With USACE – November 4, 2009 
9:00 a.m. to 9:45 a.m. 

FDOT District 4 Legal Conference Room 
 

 
Purpose:  Meeting to Discuss USACE Review Comments (10-19-09) of Technical Reports 
 
Attendees: 
Beatriz Caicedo-Maddison, P.E. – Florida Department of Transportation 
Michael Davis – Keith and Schnars, P.A. 
John Krane, P.E. – Keith and Schnars, P.A. 
Paul Cherry, P.E. – Kimley-Horn and Associates, Inc. 
 
Attendees by Telephone: 
Garett Lips – US Army Corps of Engineers (USACE) 
Lynn Kiefer – Kimley-Horn and Associates, Inc. 
 
Introductions 
Introductions were made, and John Krane introduced the purpose for the meeting was to discuss the comment 
letter sent by Mr. Lips dated 10-19-09, pertaining to the review by USACE of the Technical Reports submitted for 
the Crosstown Parkway Extension Project Development & Environment (PD&E) / Environmental Impact 
Statement (EIS).  
 
Mr. Davis noted that the technical reports were the backbone of the Draft EIS (DEIS), and that that we 
understand the need to address Section 404(b)(1) Guidelines as part of the DEIS.  He then led a discussion of 
the four basic issues highlighted in Mr. Lips letter. 
 
1) Jurisdictional Determinations not included – This would be done after a preferred alternative was 

selected.  However, for this project there is not a question of jurisdiction.  It will not be a contentious 
issue as it might be for other projects. 

 
2) Section 404(b)(1) Guidelines requirements pertaining to avoidance and minimization need to be met 

including a discussion of a tunnel alternative and widening of the existing bridges – This will be 
addressed in the DEIS, in fact a Tunnel Concept Report is currently being finalized, and a corridor 
report was developed and submitted which documents why widening of the existing bridges is not a 
practicable alternative. 

 
3) Inclusion of a Guidelines Analysis will facilitate permitting if included in the EIS – This is understood. 
 
4) A specific and detailed mitigation plan is required – This will be done once a preferred alternative is 

selected. 
 
Mr. Lips clarified he is aware that we are not at the stage of the project to provide all the information requested, 
but wanted to make sure everyone was on the same page regarding the need to provide the information.  He 
indicated that no response to his letter was necessary.  Ms. Caicedo-Maddison suggested that we send minutes 
of the meeting as a response to his letter, and in that fashion we can ensure that everyone has the same 
understanding from this meeting. 
 
In response to a question by Mr. Lips, John Krane indicated that FHWA and the Cooperating Agencies should be 
receiving the DEIS in April. 
 
 
These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of conversations 
and decisions made at the meeting.  They do not represent a transcript of the meeting.  Any statements attributed 
to others have been paraphrased unless otherwise noted, and should be clarified with the individual before use or 
reuse in another context. 



Meeting Minutes
Crosstown Parkway Extension EIS

Teleconference Meeting - October 20, 2009
11 :00 a.m. to 12:00 p.m.

Purpose: Discuss the September 17, 2009 comment letter received from the National Marine
Fisheries Service (NMFS) on the Essential Fish Habitat (EFH) Report and the Endangered Species
Biological Assessment (ESBA).

Attendees:
Michael Davis - Keith and Schnars
John Krane - Keith and Schnars
Barry Ehrlich - Keith and Schnars
Harry Fulwood - Keith and Schnars
Kristine Stewart - Keith and Schnars
Brandon Howard - National Marine Fisheries Service
Joselyn Karazsia - National Marine Fisheries Service
Patricia Roebling - City of Port Sl. Lucie
Bobbie Richards - City of Port Sl. Lucie
Roxanne Chesser - City of Port Sl. Lucie
Kim Graham - City of Port Sl. Lucie
Morteza Alian - Florida Department of Transportation
Beatriz Caicedo-Maddison - Florida Department of Transportation
Ann Broadwell - Florida Department of Transportation
Lynn Kiefer - Kimley-Horn and Associates, Inc.

Meeting Surnrnary:
John Krane opened the meeting by stating that the purpose of the teleconference was to discuss
the NMFS's September 17th letter and to confirm the Florida Department of Transportation (FOOT)
and the City of Port Sl. Lucie understands of NMFS's comments

Brandon Howard noted that the Essential Fish Habitat (EFH) did not contain a formal mitigation
plan, and that it would need to be finalized in the DEIS. Mr. Howard noted that under the Efficient
Transportation Decision Making (ETDM) funding agreements between FOOT and the NMFS, there
is a process that must be followed and without a mitigation plan, NMFS cannot complete effects
determinations or provide conservation recommendations. However, NMFS is required to provide
conservation recommendations. He explained that this process requires that their comments be
addressed before final approval. Mr. Krane acknowledged that we were aware of the need for a
mitigation plan, but it was decided that a detailed mitigation plan would be prepared for the referred
alternative and that at this stage only conceptual mitigation is being provided.

Mr. Howard asked about the Conceptual Environmental Resource Permit (ERP) process which
included the evaluation of the wetlands using the Unified Mitigation Assessment Methodology
(UMAM). Mr. Howard indicated that he had participated in the UMAM process which looked at all of
the wetlands in the study area. Mr. Ehrlich indicated that the Conceptual ERP process is separate



but that information is being coordinated with the EIS team and he indicated that meetings had
been held with FDEP to discuss the mitigation plan as part of the Conceptual ERP process Lynn
Kiefer noted that the meetings with FOEP were to obtain agreement on the proprietary mitigation
required for the State Lands impacts and that a separate mitigation plan for the wetlands was being
developed. The mitigation plan being developed for the wetland impacts should be sufficient to also
mitigate EFH effects. Ms. Kiefer further explained that it is the City's intention that the Section 404
permit would be issued shortly after the completion of the Record of Decision if a build alternative
is selected and that this had been discussed with the US Army Corps of Engineers. Because
NMFS is a commenting agency on the Section 404 permit, it is acknowledged that EFH
consultation is required and that a mitigation plan to offset the effects to EFH would be needed Mr.
Howard stated that by the time the Final EIS is approved, a mitigation plan will need to be in place.
Michael Davis agreed, and noted that once a preferred alternative is chosen a mitigation plan will
be developed which includes the wetland mitigation plan being developed as part of the
Conceptual ERP.

Mr. Howard acknowledged his understanding that we are not at the point we could prepare a
mitigation plan, and that we need to continue coordination with the agencies, noting that the
coordination conducted so far has been very helpful.

Mr. Krane summarized that we will address all comments from the NMFS letter during the EIS
process and clarified that no alternatives were dropped from consideration. The NMFS letter
indicated a concern that Alternative 4 (from the Efficient Transportation Decision Making (ETDM)
Environmental Screening Tool (EST)) had been dropped. Mr. Krane explained that when the
alternatives were screened they were simply numbered one to six. Mr. Howard noted that this was
simply a misunderstanding. Mr. Krane indicated that this could be clarified in the documentation.

Regarding avoidance and minimization, Mr. Howard asked if the DE IS will contain any information
on the tunnel alternative and widening of the existing bridges per NMFS's ETDM comments Mr.
Krane noted that the DEIS will discuss both the tunnel alternative and the widening of existing
bridges. Mr. Krane further indicated that an alternative of widening the existing bridges was
discussed in the Corridor Alternatives Reportwhich was accepted by FHWA and is posted in the
EST. The widening alternative was also addressed as part of the Design Traffic Technical
Memorandum that was distributed to the FHWA and the Cooperating Agencies.

Mr. Howard asked if the selection of a preferred alternative would be a consensus decision among
Federal Highway Administration (FHWA), FOOT, and the City. Mr. Davis stated that the plan is to
have a consensus among all entities on the preferred alternative.

Mr. Howard indicated that when the DE IS is released for public comment, if it does not include an
adequate mitigation plan the NMFS will issue formal EFH Conservation Recommendations as
required by the process The City will have 30 days to respond. If all recommendations cannot be
addressed within the 3D-day review period, the response should acknowledge this, and commit to
meeting all recommendations prior to final approval. NMFS will be looking for detailed mitigation
plans. Mr. Davis noted that this would be difficult to do with all six alternatives. Mr. Howard agreed,
but said that this is the process that needs to be followed.



Morteza Alian asked if the amount of detail could wait until the permit process is formally started.
Ann Broadwell indicated that this has been the general procedure in the past, and that detailed
plans were prepared when the permits were submitted. Mr. Howard concurred.

Mr. Ehrlich said that a generalized avoidance and minimization plan is included in the EFH Report
and Essential Species Biological Assessment (ESBA) that discusses that mitigation will be handled
with as much detail as possible, at this stage

Mr. Howard said that he understands that everything has been done that can be at this point. He
added that the reports were well done, but that the procedures need to be followed. Mr. Davis said
that we are all on the same page at this point and will continue to work together.

Ms. Kiefer requested clarification about the NMFS comment on the smalltooth sawfish as it relates
to the ESBA. She noted that there was information included in the EBSA indicating how much
habitat was being affected by the various alternatives, and asked if their comment was suggesting
that one alternative had more impact than another. Mr. Howard noted this was not the situation, but
pointed out that until a preferred alternative was selected, that specific impact determinations could
not be concluded.

Ms. Kiefer requested clarification on the 2nd to last paragraph of the September 17, 2009 letter,
and asked if NMFS was suggesting that there is an alternative that has not adequately been
considered. Mr. Howard said that if the tunnel and widening of existing bridges alternatives are
addressed in the DE IS then no additional alternatives were being suggested.

Patricia Roebling thanked everyone for their cooperation, and noted that the City had been
concerned about the letter but now feels that there is a better understanding.

Ms. Roebling asked Mr. Howard if he had been participating in the monthly conference calls. Mr.
Howard said that he has been participating in on the calls as often as possible. Ms. Roebling
encouraged his continued participation, recognizing that there is still work to do.

The rneeting ended at approxirnately 11 :30 a.rn.



Meeting Minutes
Crosstown Parkway Extension EIS
Team Meeting - October 15, 2009

2:00 p.m. to 3:00 p.m.
FOOT West Palm Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Donald Cooper, City Manager - City of Port Sl. Lucie
Jerry Bentrott, Assl. City Manager - City of Port Sl. Lucie
Patricia Roebling, PE, City Engineer - City of Port Sl. Lucie
Roxanne Chesser, PE, Engineering - City of Port Sl. Lucie
Kim Graham, PE Engineering - City of Port Sl. Lucie
Roberta Richards, Manager, Engineering Operations - City of Port Sl. Lucie
Beatriz Caicedo-Maddison, PE - Florida Department of Transportation
Morteza Alian, PE - Florida Department of Transportation
Michael Davis - Keith and Schnars, PA
John Krane, PE - Keith and Schnars, PA
Harry Fulwood, Jr. - Keith and Schnars, PA
Barry Ehrlich - Keith and Schnars, PA
Brian Mirson PE - American Consulting Engineers of Florida, LLC
Paul Cherry, PE - Kimley-Horn and Associates, Inc.

Attendees by Telephone
Ann Broadwell - Florida Department of Transportation
Anna Peterfreund - American Consulting Engineers of Florida, LLC
Brian Barnett - Florida Fish and Wildlife Conservation Commission
Christine Haddock- Florida Department of Transportation - Central Office
Daniel Griffin - Savannas Preserves State Park
George Hadley - Federal Highway Administration - Florida Division
Hugo Carter - South Florida Water Management District
Larry Weatherby - American Consulting Engineers of Florida, LLC
Laura Herren - Florida Department of Environmental Protection
Lauren Milligan - Florida Department of Environmental Protection
Lynn Kiefer - Kimley-Horn and Associates, Inc.
Mindy Parrott - South Florida Water Management District
Ron Miedema - US Environmental Protection Agency
Rusty Ennemoser - Florida Department of Transportation - Central Office
Terry Gilbert - Florida Fish and Wildlife Conservation Commission
Vicki Sharpe - Florida Department of Transportation - Central Office

Introductions
Introductions were made and John Krane noted that attached to the day's agenda were the Draft
Meeting Minutes from the September meeting as well as a technical report status review schedule.
Mr. Krane asked if anyone present at the meeting or on the phone had any comments or changes
to the minutes. There were no changes or comments to the minutes and Mr. Krane said that they
would be finalized and distributed after the meeting.
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Meeting Minutes
Crosstown Parkway Extension EIS
Team Meeting - October 15, 2009

2:00 p.m. to 3:00 p.m.
FOOT West Palm Beach Operations Center

Schedule Review
Technical Reports - John Krane noted that the first ten technical reports listed on the agenda were
submitted to Federal Highway Administration (FHWA) and the five Cooperating Agencies US Fish
and Wildlife Service, US Army Corps of Engineers, US National Marine Fisheries Service, US
Environmental Protection Agency, and US Coast Guard, on August 19, 2009. Mr. Krane noted that
a 3D-day review time was requested of FHWA and the Cooperating Agencies for the technical
reports The 3D-days ended on Monday, September 21, 2009. Mr. Krane noted that comments
had been received from US Fish and Wildlife Service, US National Marine Fisheries Service, US
Coast Guard and US Environmental Protection Agency Mr. Krane mentioned that we are still
awaiting comments from the US Army Corps of Engineers, and at this point they have not
requested an extension. Mr. Krane further noted that the FHWA had sent comments pertaining to
the Purpose and Need, but that no additional comments had been received. George Hadley
expressed his apologies for not having returned comments yet and stated that more comments will
be forthcoming for the technical reports in the next week or two

Mr. Krane said that most of the comments received for the technical reports have been minor. He
noted that a comment letter had been received from US National Marine Fisheries Service, and
that a conference call will be scheduled for next week to discuss the letter with Brandon Howard.
Mr. Krane also noted that there is a conference call, with FOOT Central Office, scheduled on
Tuesday October 20, 2009 to discuss the Sociocultural Effects Report and Conceptual Stage
Relocation Plan.

Mr. Krane stated that the Noise Report is scheduled to be completed by next week and will then be
transmitted to FOOT Central Office, FOOT District 4 and the City for their review. After its review
by FOOT, the Noise Report will be submitted to FHWA and the Cooperating Agencies.

DEIS - Mr. Krane outlined the schedule of the DE IS submittal. The initial draft of the DE IS is
scheduled to be submitted to the City by mid-December 2009 and by mid-February to FOOT
Central Office and FOOT District 4 for their concurrent review. Vicki Sharpe confirmed that this
schedule was agreeable to Central Office and advised that she is still the point of contact when
submitting technical reports

Mr. Krane noted that the first draft of the DE IS will be submitted to FHWA and the Cooperating
Agencies by mid-April, with approval scheduled for October 2010.

Terry Gilbert asked when the participating agencies will receive the technical reports Mr. Krane
reviewed what had been discussed at previous meetings. If anyone wanted a copy of the latest
technical report an e-mail request should be sent to him, and the reports will be distributed. In this
way we will have an e-mail record of the request Mr. Krane asked FHWA if it was acceptable to
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distribute the Technical Reports to the Participating Agencies. Mr. Hadley stated that this would be
fine with him. Mr. Gilbert indicated that he would send an email requesting a copy of the technical
reports

Public Hearing - John Krane said that the Public Hearing is scheduled for November 2010, but that
it would be moved up if possible.

VE Meeting - Mr. Krane said that the VE Meeting will be held in March 2011 (after the Public
Hearing). Mr. Krane mentioned that after a preferred alternative is chosen, it would be easier for
the VE Team to focus on the project specifics.

Follow-Up Items from Last Month
Purpose and Need - Mr. Krane mentioned that FHWA commented on issues with the Purpose and
Need. Mr. Hadley stated that it was fine to have a Purpose and Need section in each of the
technical reports especially if there are instances where they would need to be stand alone
documents. Mr. Hadley also mentioned that any material changes to the Purpose and Need could
be summarily explained in the DEIS.

Open Discussion
Mr. Gilbert asked how soon the technical reports would be sent out once requested. Mr. Krane
said that any technical reports requested will be sent out the next day, overnight delivery.

Mr. Hadley asked, if at this point, any alternatives will be dropped from the DEIS. Mr. Krane noted
that no alternatives have been removed from analysis at this point in the DEIS. Mr. Hadley said
that it would be appropriate to remove an alternative from the DE IS if it is found to not meet the
Purpose and Need. Mr. Hadley said there would need to be a discussion in the document
explaining why an alternative was removed from further consideration.

Beatriz Caicedo-Maddison said she had understood from discussions at a previous Team Meeting
that if any alternatives were removed coordination with other FHWA offices would be necessary

Michael Davis stated that he understood that an alternative could be removed from further
consideration in the DE IS if it could be justified. He further stated that, even though no alternatives
have been eliminated thus far, we want to preserve the option to do so if warranted.

Mr. Hadley clarified that an alternative could be removed from further consideration if it is explained
in the document that it does not meet the Purpose and Need.

Conceptual Environmental Resource Permit Review Update
Brian Mirson noted that Draft No. 1 of the Memorandum of Understanding (MOU) (October 7,
2009) was sent out this week to the Florida Department of Environmental Protection (FDEP). He
said that the MOU was distributed to this group via e-mail prior to this meeting. He also noted
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that the Conceptual Environmental Resource Permit (ERP) can only be finalized after the MOU has
been approved by FDEP. Mr.

Mr. Mirson also clarified that the US Fish and Wildlife Services are not a part of the MOU, and that
the MOU related only to the City's ability to secure an easement across State lands if a build
alternative was chosen in the DE IS that required such a crossing.

Mr. Mirson announced that his team will be meeting with the City Council next Monday, October
19,2009, to discuss mitigation options for wetlands.

Brian Barnett requested a clarification to his understanding that there would be two presentations
to the ARC, one in December 2009 and a second later on. Mr. Mirson concurred and added that
the first meeting would secure the City's right to cross the river if a build alternative across State
land is identified in the DEIS. A second meeting would occur once a preferred alternative was
selected and there was a clear understanding of the limits of any necessary easement The
second meeting would be to approve the actual easement and propriety mitigation with the
Governor and cabinet

Mr. Barnett also indicated that other parties were not part of the MOU and he asked for
confirmation that this does not circumvent the 404 process or other agencies resources laws.

Mr. Mirson confirmed that this addresses the proprietary mitigation, but that wetland mitigation
must still be negotiated with the other resources agencies.

Ms. Caicedo-Maddison asked if the MOU was distributed for informational purposes only. Mr.
Mirson noted that the MOU was distributed for information, and to solicit comments from the
agencies on any concerns they may have with the language in regards to the EIS process Mr.
Davis added that the City and their consultants had already reviewed the MOU in this context

Don Cooper asked about the schedule of the technical report review process Mr. Krane
summarized that we are still awaiting comments from the US Army Corps and FHWA, which
should be received within the next two weeks. Mr. Davis noted that the DEIS is still on schedule to
be delivered to the City on or before December 16, 2009. Paul Cherry indicated that if we want
feedback on sections as we finish them, we are welcome to forward them earlier.

Next Tearn Meeting
The next Working Group Meeting will be held on November 19, 2009 at 200 pm

These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of
conversations and decisions made at the meeting. They do not represent a transcript of the
meeting. Any statements attributed to others have been paraphrased unless otherwise noted, and
should be clarified with the individual before use or reuse in another context
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - September 17, 2009
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Donald Cooper, City Manager - City of Port Sl. Lucie
Patricia Roebling, PE, Acting City Engineer - City of Port Sl. Lucie
Roxanne Chesser, PE, Engineering - City of Port Sl. Lucie
Roberta Richards, Manager, Engineering Operations - City of Port Sl. Lucie
Beatriz Caicedo-Maddison, PE - Florida Department of Transportation
Morteza Alian, PE, - Florida Department of Transportation
Paul Lampley, PE - Florida Department of Transportation
Michael Davis - Keith and Schnars, PA
John Krane, PE - Keith and Schnars, PA
Harry Fulwood, Jr. - Keith and Schnars, PA
Barry Ehrlich - Keith and Schnars, PA
Paul Cherry, PE - Kimley-Horn and Associates, Inc.

Attendees by Telephone
Anna Peterfreund - American Consulting Engineers of Florida, LLC
Brian Barnett - Florida Fish and Wildlife Conservation Commission
Brian Mirson - American Consulting Engineers of Florida, LLC
Christine Haddock - Florida Department of Transportation - Central Office
Hugo Carter - South Florida Water Management District
Javier Pagan - Florida Department of Transportation - Central Office
Larry Weatherby - American Consulting Engineers of Florida, LLC
Lynn Kiefer - Kimley-Horn and Associates, Inc.
Mariano Berrios - Florida Department of Transportation - Central Office
Mindy Parrott - South Florida Water Management District
Ron Miedema - US Environmental Protection Agency
Roy Jackson - Florida Department of Transportation - Central Office
Rusty Ennemoser - Florida Department of Transportation - Central Office

Introductions
Introductions were made and John Krane noted that attached to the day's agenda were the Draft
Meeting Minutes from the August Meeting. Mr. Krane asked if anyone present at the meeting or on
the phone had any comments or changes to the minutes. There were no changes or comments to
the minutes and Mr. Krane said that they would be finalized and distributed.

Schedule Review
Technical Reports - John Krane noted that the first ten technical reports listed on the agenda were
submitted to Federal Highway Administration (FHWA) and the five Cooperating Agencies US Fish
and Wildlife Service, US Army Corps of Engineers, US National Marine Fisheries Service, US
Environmental Protection Agency, and US Coast Guard, on August 19, 2009. These reports
include the Contamination Screening Evaluation Report (CSER), Cultural Resource Assessment
Survey (CRAS), Endangered Species Biological Assessment (ESBA), Essential Fish Habitat
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Assessment (EFH), Wetlands Evaluation Report (WER), Pond Siting Report (PSR), Preliminary
Drainage Report (PDR), Location Hydraulics Report (LHR), Air Quality Report (AQR) and the
Design Traffic Technical Memorandum (DHM). Mr. Krane said that City and FOOT comments
have been incorporated into the reports and that a 30 day review time by FHWA and the
Cooperating Agencies was requested for the technical reports The 3D-days will end on Monday,
September 21,2009.

Mr. Krane noted that so far, we had heard back from US Fish and Wildlife Service and the National
Marine Fisheries Service concerning the reports they reviewed.

Mr. Krane noted that the Sociocultural Effects Report (SCER) and the Conceptual Stage
Relocation Plan (CSRP) have been reviewed by the City, FOOT District 4 and FOOT CEMO.
These comments are now being addressed. Mr. Krane stated that once completed, the reports will
be sent to FHWA and the Cooperating Agencies in September.

Mr. Krane stated that the Noise Analysis Report (NAR) will be sent to FOOT District 4 and CEMO,
by next week, probably Tuesday or Wednesday. After receiving the comments from FOOT District
4 and CEMO, and incorporating them into the NAR, the report will be sent to FHWA and the
Cooperating Agencies.

DEiS - Mr. Krane discussed the schedule for the submittal of the DEIS to the City, and noted that
the first initial draft of the DEIS is scheduled for December 18, 2009. He explained that after the
submittal to the City, the DE IS would be submitted to FOOT District 4 and FOOT CEMO for a
concurrent review.

Michael Davis added that his staff is currently working on the DEIS, including holding weekly
progress meetings and that progress is being tracked to ensure timely delivery of the DE IS to the
City.

Mr. Krane noted that the scheduled date for FHWA approval of the DE IS is October 2010.

Public Hearing - John Krane said that the Public Hearing is scheduled for November 2010, but that
it would be moved up if possible.

VE Meeting - Mr. Krane said that the VE Meeting will be held in March 2011 (after the Public
Hearing). Mr. Krane mentioned that after a preferred alternative is chosen it would be easier for
the VE Team to focus on the project specifics, as opposed to the six alternatives presently being
analyzed.

Follow-Up Items from Last Month
None

Open Discussion
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Purpose and Need - Mr. Krane mentioned that CEMO had made comments about the Purpose
and Need being included in each technical report He explained that this was done so that each
technical report could stand alone and provide the reader with a sufficient overview of the project.
Mr. Krane asked if it was acceptable to provide a Purpose and Need discussion in these reports,
even if it is not necessary He explained that the Purpose and Need would be expounded upon in
the DEIS, and that there would be no contradiction between the Purpose and Need presently
contained in the reports, and the one that will ultimately be included in the DEIS. Rusty
Ennemoser mentioned that she had heard that FHWA may have an opinion about this issue. Mr.
Krane asked that a meeting be scheduled with Beatriz Caicedo-Maddison and FHWA to discuss
the final decision on the Purpose and Need.

Mr. Davis added that the team was flexible in the writing of the Purpose and Need for both the
technical reports and the DEIS, and since there would be no contradictory information presented
that it should not be an issue.

Ms. Beatriz Caicedo-Maddison concurred with Lynn Kiefer's suggestion that a draft of the Purpose
and Need be submitted to FHWA for review to determine if it is sufficient for the DEIS.

Preferred Alternative - Mr. Krane noted the conversation from last month's meeting when it was
discussed that a preferred alternative would not be identified in the DEIS. Mr. Davis clarified that
all alternatives would be included in the DEIS, but highlighted that it would be appropriate, with
proper justification, to identify if an alternative did not meet the Purpose and Need.

Roy Jackson noted that, for Section 4(D purposes, it is best to keep all alternatives in the
documents. He also agreed that once an alternative has been proven not to meet the Purpose and
Need that it no longer needs to be considered. Further, that the No-Build Alternative is still the
preferred alternative until a build alternative is proven prudent and feasible.

Mr. Krane informed Mariano Berrios that the NAR should be delivered to CEMO next week.

Ms. Caicedo-Maddison noted that comments were received from the National Marine Fisheries
Service today and need to be discussed. Mr. Jackson asked that copies of these comments be
sent to him. Ms. Caicedo-Maddison also commented that NMFS has requested a meeting to
discuss the comments

Ron Miedema asked if any comments had been received from EPA yet Mr. Krane noted that no
comments had been received from EPA. Mr. Miedema said that he would follow up on the
comments.

Conceptual Environrnental Resource Perrnit Review Update
Mr. Mirson noted that his permitting staff will have a 2nd meeting with DEP in Tallahassee on
Tuesday next week regarding State Land issues. Anna Peterfreund added that they are
coordinating with the City to review mitigation alternatives for the wetlands.
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Next Team Meeting
The next Working Group Meeting will be held on October 15, 2009 at 200.

Follow-ups items are
Mr. Jackson and Ms. Caicedo-Maddison will schedule a teleconference with George Hadley to
resolve the Purpose and Need discussion.

These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of
conversations and decisions made at the meeting. They do not represent a transcript of the
meeting. Any statements attributed to others have been paraphrased unless otherwise noted, and
should be clarified with the individual before use or reuse in another context
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Meeting Minutes
Crosstown Parkway Extension EIS
Team Meeting - August 20, 2009

2:00 p.m. to 3:00 p.m.
FOOT West Palm Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Donald Cooper, City Manager - City of Port Sl. Lucie
Jerry Bentrott, Assistant City Manager - City of Port Sl. Lucie
Patricia Roebling, PE, Acting City Engineer - City of Port Sl. Lucie
Roxanne Chesser, PE, Engineering - City of Port Sl. Lucie
Beatriz Caicedo-Maddison, PE - Florida Department of Transportation
Paul Lampley, PE - Florida Department of Transportation
Michael Davis - Keith and Schnars, P A.
John Krane, PE - Keith and Schnars, PA
Harry Fulwood, Jr. - Keith and Schnars, PA
Barry Ehrlich - Keith and Schnars, P A.
Paul Cherry, PE - Kimley-Horn and Associates, Inc.
Brian Barnett - Florida Fish and Wildlife Conservation Commission
Brian Mirson, PE, - American Consulting Engineers of Florida, LLC

Attendees by Telephone
Larry Weatherby - American Consulting Engineers of Florida, LLC
George Hadley - FHWA Florida Division
Lauren Milligan - Florida Department of Environmental Protection
Kime Landes - Florida Department of Environmental Protection
Christine Haddock - Florida Department of Transportation - Central Office
Vicki Sharpe - Florida Department of Transportation - Central Office
Rusty Ennemoser - Florida Department of Transportation - Central Office
Terry Gilbert - Florida Fish and Wildlife Conservation Commission
Hugo Carter - South Florida Water Management District
Mindy Parrott - South Florida Water Management District
Garrett Lips - US Army Corps of Engineers
Ron Miedema - US Environmental Protection Agency
Brandon Howard - US National Marine Fisheries
John Wrublik - US Fish and Wildlife Service

Introductions
Introductions were made, and John Krane noted that attached to the day's agenda were the Final
Meeting Minutes from the July Meeting, and a table outlining the schedule of the technical reports
for the Draft Environmental Impact Statement (DE IS).

Schedule Review
Technical Reports - John Krane noted that the first ten technical reports listed on the agenda have
been reviewed by CEMO, FOOT District 4 and the City. These reports include the Contamination
Screening Evaluation Report (CSER), Cultural Resource Assessment Survey (CRAS), Endangered
Species Biological Assessment (ESBA), Essential Fish Habitat (EFH), Wetlands Evaluation Report
(WER), Pond Siting Report (PSR), Preliminary Drainage Report (PDR), Location Hydraulics Report
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(LHR), Air Quality Report (AQR) and the Design Traffic Technical Memorandum (DHM). Mr.
Krane said that the comments from these reviews have been incorporated into the reports and they
were submitted to Federal Highway Administration (FHWA) and the five Cooperating Agencies US
Fish and Wildlife Service, US Army Corps of Engineers, US National Marine Fisheries Service, US
Environmental Protection Agency, and US Coast Guard, on August 19, 2009. Mr. Krane noted that
a 30 day review time was requested for the technical reports

Mr. Krane noted that the Sociocultural Effects Report (SCER) and the Conceptual Stage
Relocation Plan (CSRP) have been reviewed by CEMO, FOOT District 4 and the City. The
comments for these reports have been received, but still need to be incorporated into all of the
reports Mr. Krane stated that CEMO will be sending more comments (by George Ballo) by
Monday or Tuesday of the following week. FHWA should receive these two technical reports for
review in early September.

Mr. Krane stated that the Noise Analysis Report (NAR) has been reviewed by the City, and that a
teleconference is scheduled for Monday August 24, 2009, with Kimley-Horn. After the comments
have been incorporated to the Noise Report, it will be sent to FOOT District 4 and CEMO.

eEMO Report Review Teleconference - Mr. Krane noted that the CEMO teleconferences have
been completed with the exception of the Noise Report

VE Meeting - Mr. Krane noted that teleconferences were conducted on August 4 & 11, 2009 to
discuss the Value Engineering (VE) Meeting. After conversations with FOOT, FHWA and the City,
it has been decided that the VE Meeting will be held in March 2011 (after the Public Hearing).
Beatriz Caicedo-Maddison added that it would be preferable to have the VE meeting after a
preferred alternative has been selected, so that a greater number of important issues can be
concentrated on during the meeting. George Hadley said that the new schedule for the VE
meeting was satisfactory with FHWA.

DEIS - Mr. Krane discussed the schedule for the submittal of the DEIS, and stated that the City
wants to review the DEIS prior to submittal to the FWHA. Mr. Krane noted that the first initial draft
of the DEIS is scheduled for December. He explained that there were previous discussions about
submitting this initial draft to the City, FOOT District 4, and FOOT CEMO simultaneously, but a City
review prior to a review by FOOT District 4 and CEMO alter this review process The City indicated
they could review information in sections (as opposed to waiting for the complete document) if that
would assist in facilitating a more expedient delivery of the DEIS. Mr. Krane explained that it could
complicate the development of the DE IS if the City has identified changes that affect later sections
being drafted. Assuming that it could take approximately one month for City review and one month
to address comments, delivery of the DE IS to FOOT District 4 and CEMO would then take place in
February of 201 0

Brian Mirson asked if the DEIS will include a preferred alternative. Paul Cherry noted that there will
be no preferred alternative in the DEIS. Mr. Hadley added that the FHWA does not want a
preferred alternative identified in the DEIS.
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Michael Davis asked if an alternative could be eliminated from further consideration if sufficient
justification is provided. Mr. Hadley stated that this was possible, but it will have to be coordinated
with the Division and the Washington National office as well as the Legal department of FHWA
prior to submittal of the DEIS. Ms. Caicedo-Maddison noted that this coordination is not planned in
the overall schedule for the project and if the team wants to pursue this option this should be added
to the schedule.

Ms. Caicedo-Maddison asked when FHWA and the Cooperating Agencies would see the DEIS.
Mr. Krane stated that, based on the previous discussion related to FOOT District 4 and CEMO
reviews in February, the DEIS would be delivered to FHWA and the Cooperating Agencies and
Participating Agencies in April of 2010. Mr. Hadley requested that four copies of the DE IS be
provided to FHWA.

Ron Miedema noted that the Regional offices in Atlanta may want to see certain technical reports
as well. Mr. Krane noted that anyone who wanted a copy of a technical report should contact his
office to request a copy of a report

Public Hearing - John Krane said that the Public Hearing is scheduled for November 2010, but that
it would be moved up if possible.

Follow-Up Items from Last Month
CEMO Methodologv Conference Calls - Mr. Krane reiterated that all calls were complete with the
exception of the Noise Report, and that they have been very helpful, and he thanked Ms. Caicedo­
Maddison and Ms. Sharpe for their coordination efforts and assistance.

Finalize and Distribute June Meeting Minutes - The final meeting minutes for the June Meeting
were finalized and distributed.

Open Discussion
Ms. Sharpe reiterated that the FHWA, Cooperating Agencies, and Participating Agencies will all
review the DE IS simultaneously, and will advise which reports they want to review.

Conceptual Environmental Resource Pennit Review Update
Mr. Mirson mentioned that his permitting staff will be meeting in Tallahassee next week at DEP
regarding State Land issues.

Next Team Meeting
The next Working Group Meeting will be held on September 17, 2009 at 200.

These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of
conversations and decisions made at the meeting. They do not represent a transcript of the
meeting. Any statements attributed to others have been paraphrased unless otherwise noted, and
should be clarified with the individual before use or reuse in another context
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Crosstown Parkway Extension EIS

Team Meeting - July 16, 2009
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Brian Mirson, PE, - American Consulting Engineers of Florida, LLC
Roxanne Chesser, PE, Engineer - City of Port Sl. Lucie
Beatriz Caicedo-Maddison, PE - Florida Department of Transportation
Michael Davis - Keith and Schnars, P A.
Barry Ehrlich - Keith and Schnars, P A.
Harry Fulwood, Jr. - Keith and Schnars, PA
John Krane, PE - Keith and Schnars, PA
Paul Cherry, PE - Kimley-Horn and Associates, Inc.
Lynn Kiefer - Kimley-Horn and Associates, Inc.

Attendees by Telephone
Anna Peterfreund - American Consulting Engineers of Florida, LLC
Larry Weatherby - American Consulting Engineers of Florida, LLC
Roberta Richards, Manager, Engineering Operations - City of Port Sl. Lucie
George Hadley - FHWA Florida Division
Cathy Kendall- FHWA Florida Division
Joe Duncan - Florida Department of Environmental Protection
Laura Herren - Florida Department of Environmental Protection
Lauren Milligan - Florida Department of Environmental Protection
George Ballo - Florida Department of Transportation - Central Office
Catherine Bradley - Florida Department of Transportation - Central Office
Roy Jackson - Florida Department of Transportation - Central Office
Vicki Sharpe - Florida Department of Transportation - Central Office
Rusty Ennemoser - Florida Department of Transportation - Central Office
Paul Rice - Florida Division of Recreation & Parks
Terry Gilbert - Florida Fish and Wildlife Conservation Commission
Daniel Griffin - Savannas Preserve State Park
Hugo Carter - South Florida Water Management District
Mindy Parrott - South Florida Water Management District
Garrett Lips - US Army Corps of Engineers
Ron Miedema - US Environmental Protection Agency
Brian Barnett - Florida Fish and Wildlife Conservation Commission
Brandon Howard - US National Marine Fisheries

Introductions
Introductions were made, and John Krane noted that attached to the day's agenda were the Final
Meeting Minutes from the May Meeting, and the Draft Meeting Minutes from the June Meeting. Mr.
Krane asked if there were any comments or corrections to be made to the June Draft Meeting
Minutes. There were no comments or corrections noted by anyone participating in the meeting,
and Mr. Krane said that the minutes would be finalized and added to the record.

Schedule Review
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Technical Reports - John Krane noted that five technical reports had been submitted to CEMO,
FOOT and the City in June, including Contamination Screening Evaluation Report (CSER),
Cultural Resource Assessment Survey (CRAS), Endangered Species Biological Assessment
(ESBA), Essential Fish Habitat (EFH) and Wetlands Evaluation Report (WER). Mr. Krane said
some preliminary comments had already been received regarding the reports, and that the CRAS
would be distributed in accordance with Section 106 Consultation process

Mr. Krane said that the Location Hydraulics Report was submitted on June 30, and was currently
undergoing a simultaneous review by FOOT CEMO, FOOT District 4 and the City. The Preliminary
Drainage Report, and Pond Siting Report, were also delivered to FOOT CEMO on June 30th ,

however these two reports have been reviewed already once by FOOT District 4 and the City. It
was also noted that the Design Traffic Technical Memorandum and Air Quality Report were
submitted on July 2 to CEMO and were undergoing review.

Mr. Krane indicated that the Sociocultural Effects Report and Conceptual Stage Relocation Plan
were sent via the previous night's mail and should have arrived at FOOT CEMO. It was also noted
that the FOOT and the City received CD copies of these reports today as well. Mr. Krane
explained that the Noise Analysis Report is ongoing and should be completed this week, and sent
out to the City the following week. Mr. Krane noted that after an approximate 3-week review by the
City, the Noise Report should be delivered to CEMO around mid-August.

Mr. Krane said that as a reference tool he would send out a spreadsheet showing the status of all
the technical reports to the team

Catherine Bradley noted that she was presently reviewing the Pond Siting Report, Preliminary
Drainage Report, and the Location Hydraulics Report, and expects to be completed by July 28.
Ms. Bradley said that she would like to schedule a teleconference during that week to discuss her
comments.

eEMO Report Review Teleconference - John Krane explained that teleconferences were being
held with CEMO to discuss their comments on the technical reports Mr. Krane noted that two
teleconferences had been conducted so far to discuss the Cultural Resource Assessment Survey
(June 24, and July 9) and the Contamination Screening Evaluation Report (July 9) A key outcome
from the discussion of the Cultural Resource Assessment Survey was that an underwater survey is
not needed at this time. Roy Jackson suggested that the Cultural Resource Assessment Survey
include details as to why the project will not require an underwater survey, but clarified that if new
evidence is uncovered which suggests that an underwater survey would be beneficial, it could be
required in a later phase.

Mr. Krane announced that there would be a teleconference after the on-going meeting starting at
300 pm to discuss the Endangered Species Biological Assessment, Essential Fish Habitat and
Wetlands Evaluation Report.

Value Engineering Meeting - John Krane said that the Value Engineering Meeting is scheduled for
the week of September 14, 2009. Mr. Krane said that the meeting will most likely be held at the
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FOOT District 4 office. Mr. Krane suggested that if FHWA or CEMO wanted to attend or participate
they should contact either him or Beatriz Caicedo-Maddison of FOOT. George Hadley suggested
contacting Tom Goldstein (FHWA Area Engineer for District 4), who may be interested in attending
or participating.

Draft ElS - John Krane said that the Draft Environmental Impact Statement is scheduled to be
submitted in NovemberlDecember 2009. Mr. Krane noted that FHWA approval of the DEIS is
scheduled for October 2010.

Public Hearing - John Krane said that the Public Hearing is scheduled for November 2010

Follow-Up Items from Last Month
Methodologv Conference Call - Mr. Krane reiterated that the methodology conference calls were
ongoing to discuss the technical reports being reviewed and he thanked Vicki Sharpe for her
coordination efforts and assistance.

Open Discussion
Project Scheduled Work Task - Roberta Richards noticed that there were work tasks on the
schedule, such as the Floodplains and Coastal Zone Consistency, and asked if they were technical
report titles that needed to be completed before the DEIS. John Krane explained that these were
actually sections of the DE IS and would be completed when the draft is submitted for review.

Conceptual Environmental Resource Permit Review Update
Anna Peterfreund noted that an extension to October 19, 2009 had been received for submittal of
responses to the Request for Additional Information on the conceptual Environmental Resource
Permit. Brian Mirson indicated that the permit would include a first run of mitigation plan with the
UMAM scoring.

Next Team Meeting
The next Working Group Meeting will be held on August 20, 2009 at 200.

These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of
conversations and decisions made at the meeting. They do not represent a transcript of the
meeting. Any statements attributed to others have been paraphrased unless otherwise noted, and
should be clarified with the individual before use or reuse in another context
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Fax or e-mail
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The following notes reflect our understanding of the discussions and decisions made at this meeting. If you
have any questions, additions or comments, please contact us at the above address. We will consider the
minutes to be accurate unless written notice is received within 10 working days of the date issued.

The meeting was held to discuss evaluation of secondary impacts for the City of Port St. Lucie
Crosstown Parkway Extension over the North Fork of the St. Lucie River. The meeting was held at the
South Florida water Management District's (SFWMD) Martin/St. Lucie Regional Service Center at
10:00 am. The meeting started by determining the distance from the proposed bridge needed to
sufficiently evaluate for secondary impacts. The group discussed numerous factors including, but not
limited to shading, noise, vibration, and habitat fragmentation. It was agreed that the secondary
impacts would be evaluated out to 250 leet lrom the edge 01 the proposed right-ol-way. The UMAM
scoring would be broken down into two distance ranges: 0-50' for shading and vegetation impact and
51-250' for disruption and impacts to habitat and wildlife.

The UMAM scoring would be consistent throughout the project site. The UMAM scores would be
evaluated for 2 categories; one for forested and the other for marsh/herbaceous. National Marine
Fisheries Service (NMFS) was asked if the mangrove forest should be scored separately because it is
also Essential Fish Habitat (EFH). NMFS indicated that it was not necessary to score mangrove forest
separately because these areas would function similar to the other forested systems. FLUCCS codes
641 and 6417 are to be classified as marshlherbaceous and the remaining systems would be
categorized under forested systems. The UMAM scoring to be used was discussed and agreed upon.
The table below shows the results from the meeting to be used for the UMAM analysis for secondary
impacts:

"A Culture of Professional Excellence"



Secondary Impacts UMAM Analysis
City of PSL CrosstolMl Parkway Extension

June 23, 2009
Page 2

Decrease in UMAM Score
Marsh Forested

UMAM Cateaorv 0-50' 51-250' 0-50' 51-250'

Location and
3 2 3 1

Landscape Suport

Water Environment D· 0 D· 0

Community Structure 3 0 3 0

Noted that Ron Miedema with EPA and Garett Lips with USAGE recommended 1 pomt drop In score.

The meeting adjourned at approximately 12:00 pm.



Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - June 18, 2009
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Donald Cooper, City Manager - City of Port St. Lucie
Jerry Bentrott, Assistant City Manager - City of Port St. Lucie
Patricia Roebling, PE, Assistant City Engineer - City of Port St. Lucie
Roxanne Chesser, PE, Engineer - City of Port St. Lucie
Roberta Richards, Manager, Engineering Operations - City of Port St. Lucie
Beatriz Caicedo-Maddison, PE - Florida Department of Transportation
Michael Davis - Keith and Schnars, P A.
John Krane, PE - Keith and Schnars, PA
Harry Fulwood, Jr. - Keith and Schnars, PA
Brian Mirson, P E., - American Consulting Engineers of Florida, LLC

Attendees by Telephone
Linda Anderson - FHWA Florida Division
Hugo Carter - South Florida Water Management District
Paul Cherry - Kimley-Horn and Associates, Inc.
Daniel Griffin - Savannas Preserve State Park
George Hadley - FHWA Florida Division
Laura Herren - Florida Department of Environmental Protection
Cathy Kendall- FHWA Florida Division
Lynn Kiefer - Kimley-Horn and Associates, Inc.
Ron Miedema - US Environmental Protection Agency
Mindy Parrott - South Florida Water Management District
Vicki Sharpe - Florida Department of Transportation - Central Office
John Wrublik - US Fish and Wildlife Service

Introductions
Introductions were made, and it was noted that several attachments were included with the
meeting announcement. the June Team Meeting Agenda, the draft meeting minutes from the May
Working Group Meeting; the Alternatives Public Workshop Summary; and Sign-In Sheets from the
Workshop. John Krane noted that no comments were received prior to the meeting and inquired if
anyone participating in the meeting had any comments or corrections to be incorporated into the
final version of the meeting minutes. Ron Miedema clarified that on the final page of the meeting
minutes it should note that he only agreed to contact Brandon Howard, and not Lauren Milligan
regarding comments on the text distributed previously to address the presences of Opossum
Pipefish within the study area. Mr. Krane noted that the correction would be made and the minutes
would be finalized and distributed to the team

John Krane announced the passing of Walter England, the City Engineer of Port St. Lucie. Jerry
Bentrott announced that Patricia Roebling will be the acting City Engineer and that any questions
previously directed to Mr. England, should now be directed to Ms. Roebling.
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - June 18, 2009
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

Schedule Review
Technica/ Reports - John Krane noted that five technical reports had been submitted to CEMO,
including Contamination Screening Evaluation Report (CSER), Cultural Resource Assessment
Survey (CRAS), Endangered Species Biological Assessment (ESBA), Essential Fish Habitat (EFH)
and Wetlands Evaluation Report (WER). Vicki Sharpe confirmed that while initially there were
issues downloading the reports, once they were put on their local site, they were able to access the
documents and begin the review process Ms. Sharpe mentioned that her office had yet to receive
the Design Traffic Technical Memorandum and the Noise Report, which were expected by June
16,2009. John Krane said that the reports were being finalized and that the Traffic Report should
be completed by Tuesday, June 23, 2009 and the Noise Report the following week.

Mr. Krane said that the Design Traffic Technical Memorandum will be sent to Paul Cherry and Lynn
Kiefer once completed.

Location Hydraulics Report-John Krane indicated that the draft report was completed in April, and
that revisions are now being finalized and will be sent for review to the City and FOOT District 4,
once complete.

Air QualityAna/ysis Report - John Krane said the Air Quality Analysis Report is on-going and that
the draft will be delivered to the City and FOOT for review by the end of June.

Vicki Sharpe suggested having a discussion/teleconference to review the Cultural Resources
Assessment (CRA) methodology used in the analysis. After some discussion a tentative date was
established for Wednesday (June 24, 2009) to discuss the methodology and CRA. It was
suggested that the conference call include George Hadley, Linda Anderson, George Ballo and Roy
Jackson, Beatriz Caicedo-Maddison, Lynn Kiefer, and the Consultant team

Vicki Sharpe asked when the FHWA and cooperating agencies will receive the technical reports for
review. John Krane said that everything should be received by the second week of August

Value Engineering Meeting - John Krane said that the Value Engineering Meeting is scheduled for
the week of September 14, 2009. Mr. Krane said that the areas the VE Meeting will be focused on
have not been determined yet, and that coordination between FOOT and the City will take place to
decide this. Beatriz Caicedo-Maddison invited the team members from the Cooperating Agencies
to participate in the VE Meeting presentation which occurs on Friday of that week.

Draft ElS - John Krane said that the Draft Environmental Impact Statement is scheduled to be
submitted around November/December 2009, to FOOT District 4, CEMO and the Cooperating
Agencies.

Public Hearing - John Krane said that the Public Hearing is scheduled for November 2010.
Michael Davis said that the Hearing will be scheduled so as not to be impacted by the
Thanksgiving holiday.
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - June 18, 2009
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

Follow-Up Items from Last Month
Alternatives Public Workshop Review- John Krane said that the Alternatives Public Workshop was
held on June 4, 2009, at the new Civic Center in the City of Port St. Lucie. Mr. Krane said that
there were approximately 120 people from the general public in attendance. He explained stations
were staffed to address the anticipated impacts associated with the various alternatives based on
focus areas such as Project Overview, Environmental Impacts, Concept Plans, TrafficlNoise, and
Community Impacts. Mr. Krane also noted that an informational presentation with a voiceover was
shown continuously throughout the Workshop which summarized the history and background of
the project. Comment tables for written comments were provided, and a court reporter was
present to record oral comments A summary report of the workshop and sign-in sheets were
attached to meeting invitation for information and files.

The team members that were present at the workshop discussed some of the comments received
from the public, as well as the general impression of the overall event. John Krane said that
responses would be sent to all who provided comments

Beatriz Caicedo-Maddison asked if it was expected that FOOT would be doing the relocation plan.
Ms. Caicedo-Maddison said that if the City wanted FOOT to perform the relocation plan, they
should submit a request to her office. An informal email would suffice, for the request.

Open Discussion
CooperatinqAqencieslLeqal Sufficiencv- John Krane noted that all five Cooperating Agencies had
responded regarding legal sufficiency, and that none of them required a special determination
above and beyond that conducted by the Lead Federal Agency Their reviews would relate to their
areas of jurisdiction.

Conceptual Environmental Resource Permit Review Update
Brian Mirson advised the team a meeting will be held on Tuesday, June 23, 2009 to review the
Methodology and UMAM Scoring for the Secondary Impacts. Mr. Mirson said that he had
responded to Sally Mann's letter involving the Conceptual Environmental Resource Permit, and
identified properties for mitigation.

Next Team Meeting
The next Working Group Meeting will be held on July 16, 2009 at 200.

Summary ofFollow-Up Activities
John Krane said that changes will be made to the May meeting minutes pertaining to the correction
made by Ron Miedema at the beginning of today's meeting. Mr. Krane said that once this
correction is made and the minutes have been finalized, they will be distributed to the team

Mr. Krane said that a conference call to discuss the methodology of the CRA will be planned for
next week. The conference call will include the project consultant, FHWA, CEMO, FOOT District 4,
and Lynn Kiefer of Kimley-Horn.

These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of
conversations and decisions made at the meeting. They do not represent a transcript of the
meeting. Any statements attributed to others have been paraphrased unless otherwise noted, and
should be clarified with the individual before use or reuse in another context
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - May 21, 2009
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Jerry Bentrott, Assistant City Manager - City of Port Sl. Lucie
Beatriz Caicedo-Maddison, PE - Florida Department of Transportation
Barry Ehrlich - Keith and Schnars, P A.
Harry Fulwood, Jr. - Keith and Schnars, PA
Lynn Kiefer - Kimley-Horn and Associates, Inc.
John Krane, PE - Keith and Schnars, PA
Brian Mirson, PE - American Consulting Engineers of Florida, LLC
Patricia Roebling, PE, Assistant City Engineer - City of Port Sl. Lucie

Attendees by Telephone
Linda Anderson - FHWA Florida Division
Catherine Bradley - Florida Department of Transportation - Central Office
Margie Bixby - Florida Department of Transportation - Central Office
Daniel Griffin - Savannas Preserve State Park
George Hadley - FHWA Florida Division
Roy Jackson - Florida Department of Transportation - Central Office
Cathy Kendall- FHWA Florida Division
Paul Lampley - Florida Department of Transportation
Pete McGilvray - Florida Department of Transportation - Central Office
Ron Miedema - US Environmental Protection Agency
Lauren Milligan - Florida Department of Environmental Protection
Mindy Parrott - South Florida Water Management District
Anna Peterfreund - American Consulting Engineers of Florida, LLC
Roberta Richards - City of Port Sl. Lucie
Vicki Sharpe - Florida Department of Transportation - Central Office
Larry Weatherby - American Consulting Engineers of Florida, LLC

Introductions
Introductions were made, and it was noted that the final meeting minutes from the April Working
Group Meeting were sent with the meeting announcement, and attached to the hardcopy of the
day's agenda. John Krane noted that all comments and corrections had been incorporated into the
final version of the meeting minutes.

Schedule Review
Technical Reports - John Krane said that all comments have been received for the Technical
Reports from the City, Florida Department of Transportation and Kimley-Horn, and that responses
to the comments were being incorporated into the Technical Reports

John Krane indicated that once the Technical Reports were completed they will be sent to the
Central Environmental Management Office for review, via a PDF file andlor an FTP link. Vicki
Sharpe said that sending a CD of the reports would also be acceptable. Mr. Krane said that the
package, including the final Technical Reports would be sent to Ms. Sharpe and Ms. Catherine
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - May 21, 2009
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

Bradley, near the beginning of June. Once the reports have been received, Mr. Krane identified
that there was an expected 3D-day review period (or sooner if possible).

Location Hydraulics Report - John Krane said that the draft report was completed in April, and that
revisions are now on-going based on the comments received from the other Technical Reports
Mr. Krane said that the draft will be delivered to the City and FOOT for review in June.

Noise Analysis Report - John Krane said the Noise Analysis Report is on-going and that the draft
will be delivered to the City and FOOT for review in June.

Design Traffic Technical Memorandum - John Krane said that the Design Traffic Technical
Memorandum is on-going and that a draft will be delivered to the City and FOOT for review in mid­
June.

Air QualityAnalysis Report - John Krane said the Air Quality Analysis Report is on-going and that
the draft will be delivered to the City and FOOT for review in mid-June.

Patricia Roebling asked how the delay in the delivery of the Noise and Air Quality Reports could
affect the projects overall schedule. John Krane said that while in the meantime there may be
some minimal delay, overall there should not be any major delays to the project. Ms. Roebling
asked that the City be notified if any delays are expected to occur.

Lynn Kiefer asked what the schedule was for the Cooperating Agencies to review the technical
reports John Krane said that the CEMO should have the reviews completed around July 1, 2009.
Ms. Kiefer asked if the Technical Reports could be sent to FHWA and the other Cooperating
Agencies for review, concurrently. George Hadley agreed with sending the Technical reports out
concurrently to be reviewed. Pete McGilvray mentioned that it would be convenient for his office to
review the DEIS along with the FOOT District 4 offices also, Beatriz Caicedo-Maddison and Cathy
Kendall agreed.

It was decided that FHWA and the Cooperating Agencies would review the Technical Reports
concurrently, and that the initial draft of the DEIS would be reviewed simultaneously among FOOT
District 4, CEMO, FHWA and the Cooperating Agencies.

Follow-Up Items from Last Month
Alternatives Public Workshop Planning - Barry Ehrlich stated that the planning for the Alternatives
Public Workshop was on-going. Mr. Ehrlich said that the meeting will have an informal format
Anticipated impacts associated with the various alternatives would be grouped into focus areas
such as Project Overview, Environmental Impacts, Concept Plans, TrafficlNoise, and Community
Impacts. Mr. Ehrlich also said that there will be an informational presentation shown continuously
throughout the Workshop that will highlight the history and background of the project. Comments
tables for written comments would be set up, and a court reporter would be available to record oral
comments.
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - May 21, 2009
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

John Krane asked Beatriz Caicedo-Maddison if the FOOT District 4 office would be sending a
representative from the Right of Way office to the workshop. Ms. Caicedo-Maddison said that one
FOOT official would be coming and possibly two and she would let Mr. Krane know when she
found out their names.

John Krane said that a newspaper ad announcing the workshop had run in the local newspaper,
and a local television advertisement was being conducted. Mr. Krane mentioned a radio interview
done by Michael Davis the previous week to promote the upcoming workshop and discuss the
project. Mr. Krane said that the interview would be placed on the project's website when ready.

Open Discussion
Opossum Pipefish - John Krane said that both Brandon Howard and Laura Herren were sent the
text developed to respond to the Opossum Pipefish inquiry, and that he was awaiting a response
[Brandon Howardsubsequently reported that the previous meeting minutes captured his thoughts]

Cooperating Agencies/Legal Sufficiency - John Krane noted that he had received responses from
only four of the five Cooperating Agencies in response to the letters that were sent asking them if
their agency would perform their own legal sufficiency review. Mr. Krane noted that the US Fish
and Wildlife Service had indicated this was being worked on, but had not yet responded.

Alternatives Workshop - Paul Lampley asked if any new controversies involving the project had
come to our attention lately. John Krane and Patricia Roebling both said that there was nothing
new lately, but would let the group know if anything came up Roberta Richards said that while
there were no new controversies, the workshop notices were still being mailed out until the end of
the week and if anything came up she would notify the group

Conceptual Environmental Resource Permit Review Update
Brian Mirson advised the team that the SFWMD will be reviewing information concerning the
Conceptual Environmental Resource Permit. Patricia Roebling noted that the City received an
update from Sally Mann (FOEP) involving the Conceptual Environmental Resource Permit. Mr.
Mirson said that he will be setting up dates for submittal of the information.

Next Team Meeting
The next Working Group Meeting will be held on June 18, 2009 at 200.

Summary of Follow-Up Activities
John Krane said that at next month's Group meeting the Alternatives Public Workshop (June 4,
2009) would be discussed.

If there are any controversies concerning the project, please notify the team as soon as possible.

It was agreed that the Cooperating Agencies will all review the Technical Reports as well as the
DE IS concurrently with FHWA. George Hadley said that given the staff changes in his office, the
FHWA comments may be delayed. John Krane asked Mr. Hadley if he would like a presentation
on the background of the project in order to familiarize the new staff members with the project. Mr.
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - May 21, 2009
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

Hadley said that this would be helpful, as well as a video conference. Pete McGilvray said that if
needed his office can be used to set up a teleconference.

Ron Miedema said that he would contact Brandon Howard to discuss the text developed to
respond to the Opossum Pipefish inquiry, to determine if they had a response

Vicki Sharpe suggested planning a conference call to coordinate the comments and responses
received from the Technical Reports

These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of
conversations and decisions made at the meeting. They do not represent a transcript of the
meeting. Any statements attributed to others have been paraphrased unless otherwise noted, and
should be clarified with the individual before use or reuse in another context
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Meeting Minutes
Crosstown Parkway Extension EIS
Cul-de-sac Meeting - April 28, 2009

2:00 p.m. to 4:00 p.m.

Purpose: Cul-de-sac Meeting for Crosstown Parkway Extension

Attendees:
Officer Joe Byrne - PSL Police Department
Roxanne Chesser, Eng - City of Port St Lucie
Sgt Kacey Donnell - PSL Police Department
Walter England, PE, - City of Port Sf. Lucie
Derek Foxx - PSL Fire Department
Harry Fulwood, Jr. - Keith and Schnars, PA
Yuri Hood, P E. - Keith and Schnars, P A.
John Krane, P E. - Keith and Schnars, P A.
Officer Rob Loupe - PSL Police Department
Patricia Roebling, PE, - City of Port Sf. Lucie
Marty Sanders - School District
Richard Sheppard - PSL Police Department
Phil Vitale - School District
Bryan Wilson, P E. - Keith and Schnars, P A.

772-201-1227
772-871-5186
772-811-5001
772-871-5175
772-621-3322
954-776-1616
954-776-1616
954-776-1616
772-370-3619
772-871-5174
772-429-3640
772-871-7348
772-340-7134
954-776-1616

rchesser@cityofpsl.com
kacey donnel/@ps/pdus
wa/tere@cityofpsl.com

hfu/wood@keithandschnars.com
yhood@keithandschnars.com
jkrane@keithandschnars.com
rob.loupe@ps/pdus
patr@cityofpsl.com
sandersm@st/ucie.k72.fl.us
richard shepard@pslpdus
vita/ep@st/ucie.k72.fl.us
bwi/son@keithandschnars.com

Meeting Summary
The following are highlights of the team meeting held on April 28, 2009.

Yuri Hood, with Keith and Schnars (K&S) opened up the meeting with attendee introductions and a
brief project description. Mr. Hood explained that this meeting was being held to discuss access
management impacts and the proposed cul-de-sac plan for the Crosstown Parkway Extension
project. Mr. Hood informed the attendees that on April 1, 2009, John Krane, Harry Fulwood and he
met with City officials to discuss an access management plan for all streets and parcels which
included a discussion of proposed cul-de-sac locations. At that meeting it was suggested that K&S
meet with the Fire Department, Police Department, and School District to discuss the team's
access management decisions and to solicit comments

Mr. Hood proceeded to present the plan view layouts for the six Crosstown Parkway Alternative
Alignments. These plans showed the proposed cul-de-sac locations and interconnecting street
details as well as the overall access management plan

Alternative 2A -
• Marty Sanders, with the Sf. Lucie County School District, expressed concern over the

number of walkers that attended the school on Floresta Drive. Marty asked if there were
going to be any pedestrian bridges provided along the corridor to facilitate pedestrian
traffic to cross over the Parkway. Mr. Hood informed the attendees that elevated
pedestrian crossings are not proposed as a part of this project. Mr. Hood pointed out that
that there would be crosswalks provided at the major intersections allowing pedestrians to
cross the Crosstown Parkway Extension. In addition, an 8 ft wide sidewalk will be provided
on both sides of the roadway to accommodate pedestrian traffic.



Alternative 2D -
• Attendees agreed this alignment would cause the most vehicular delay.
• Mr. Sanders commented that Alternative 2D seemed to have the most negative impact on

the school pedestrians, since there would be two major intersections that the students
would have to cross if coming from the north.

Alternative 1C-
• Mr. Hood noted that the location of the proposed pond would be moved from the wetland

area to the north where it would be combined with the existing Liberty Medical Center
drainage pond.

• Marty noted that this Alternative would be good from a pedestrian standpoint. It would
provide minimal impact to the students walking to Floresta Elementary School.

• The Fire Department (Derek Foxx) and Police Department (Sgt. Kacey Donnell) mentioned
that this Alternative would be helpful in speeding up emergency responses Sgt. Donnell
also noted that he thought this Alternative would allow for more access.

• Mr. Hood noted that Coral Reef Street will remain open underneath the proposed bridge.

Alternative 1F-
• Mr. Hood informed the attendees that this alignment forms a new T-Type intersection at its

connection with U.S.1.

Alternative 68 -
• Mr. Hood informed the attendees that this alignment connects at the same point along US

1 as Alternative 1F.

Alternative 6A -
• Mr. Hood noted that this Alternative will create a signalized intersection on US 1
• Sgt. Donnell insisted that the public may not like this particular Alternative. This Alternative

creates a number of dead end streets Mr. Donnell noted that the proximity of the dead end
streets to the Parkway may actually aid in criminal activity.

Sgt. Donnell informed the attendees that they were having trouble catching speeders along the
existing portion of Crosstown Parkway because of the lack of median turn-a-rounds. He suggested
placing additional median openings along the corridor to accommodate u-turns The City
suggested placing a full u-turn between Sandia Ave. and Floresta Dr. The attendees also
discussed placing a median opening at the foot of the bridges; complete with an 'Officials Use
Only' sign, for Police vehicles only, which would prevent them from having to drive around the
bridge when trying to make a stop The designers agreed to review the governing design criteria
and determine if Official Use Median openings can be incorporated into the design.
[The design team has since evaluated this request and has determined that a median opening
should not be placed closer than 7500 feet from the bridge structure. Currently, there are
intersections already proposed approximately 7500 feet from the bridges, therefore the designers
recommend notplacing an opening prior to the bridge.}

An official use U-turn at the foot of the Bridge would not meet standard criteria and could pose a
sight distance problem. It is the designer's recommendation that this feature not be implemented.



City informed attendees that there would be the public meeting held to discuss the project

Marty Sanders informed the attendees that crossing guards would be required at intersections at
all proposed intersections to assist with student crossings. Mr. Sanders said that the City is
responsible for crossing guards, and by providing grade separated crossing, it will be deferring long
term (e.g. perpetuity) operating costs for crossing guards.

School board handed out an exhibit that showed the location of students in the area.

The meeting was adjourned at approximately 3:30 p.m.



Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - April 16, 2009
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Beatriz Caicedo-Maddison, PE - Florida Department of Transportation
Don Cooper, City Manager - City of Port Sl. Lucie
Jerry Bentrott, Assistant City Manager - City of Port Sl. Lucie
Walter England, PE, City Engineer - City of Port Sl. Lucie
Patricia Roebling, PE, Assistant City Engineer - City of Port Sl. Lucie
Roxanne Chesser, PE, Engineer - City of Port Sl. Lucie
Roberta Richards, Manager, Engineering Operations - City of Port Sl. Lucie
John Krane, PE - Keith and Schnars, PA
Barry Ehrlich - Keith and Schnars, P A.
Harry Fulwood, Jr. - Keith and Schnars, PA
Brian Mirson PE - American Consulting Engineers of Florida, LLC
Paul Cherry, PE - Kimley-Horn and Associates, Inc.
Lynn Kiefer - Kimley-Horn and Associates, Inc.

Attendees by Telephone:
Paul Lampley - Florida Department of Transportation
Brandon Howard - US National Marine Fisheries Service
Corey Carter - American Consulting Engineers of Florida, LLC
Daniel Griffin - Savannas Preserve State Park
Hugo Carter - South Florida Water Management District
Mindy Parrott - South Florida Water Management District
George Hadley - FHWA Florida Division
Laura Herren - Florida Department of Environmental Protection
Lauren Milligan - Florida Department of Environmental Protection
Chris Stahl- Florida Department of Environmental Protection
Catherine Bradley - Florida Department of Transportation - Central Office
Pete McGilvray - Florida Department of Transportation - Central Office
Vicki Sharpe - Florida Department of Transportation - Central Office
Terry Gilbert - URS Corporation - Florida Fish and Wildlife Conservation Commission
Ron Miedema - US Environmental Protection Agency

Introductions
Introductions were made, and it was noted that the draft meeting minutes of the March Working
Group Meeting were sent with the meeting announcement, and attached to the hardcopy of the
day's agenda. There were neither comments nor corrections for the minutes attached. George
Hadley requested that, when referring to secondary impacts in the wetlands write-up, that the
words "buffer area" be included in parentheses. "Secondary impacts" is State terminology and
"buffer area" is Federal terminology. This will allow for Federal participation in wetland mitigation
costs
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - April 16, 2009
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

John Krane confirmed that since no changes were requested, he would proceed to finalize the
March meeting minutes and distribute them to the team

Schedule Review
Final Draft Reports and Concept Plans Submitted to the City and FOOT/Comments Received-Mr.
Krane noted that comments had been received from FOOT for the Conceptual Plans (100 and 200
Scale), Conceptual Stage Relocation Report, and the Sociocultural Effects Report FOOT is waiting
to review Kimley-Horn's comments on the environmental reports prior to finalizing their review and
submitting their comments This is being done to expedite the report review process, as opposed to
simply identifying a whole new set of comments Mr. Krane also noted that FOOT had not yet
submitted comments on the Pond Siting or Drainage reports, but that FOOT was coordinating the
effort internally with their review of the Conceptual Environmental Resource Permit Mr. Krane
offered to meet with FOOT if necessary, to clarify any issues, if that would facilitate the review.

Location Hvdraulics Report - Mr. Krane stated that the Location Hydraulics Report is ongoing and
scheduled for completion in April 2009.

Noise Analvsis - Mr. Krane stated that the Noise Analysis is ongoing and scheduled for completion
in May 2009

Design Traffic Memorandum - Mr. Krane indicated that the analysis for the Design Traffic
Memorandum is ongoing and the report is scheduled for completion in May 2009. Mr. Krane also
mentioned that FOOT is expected to provide comments on the Traffic Existing Conditions Report
by Friday April 17, 2009. Mr. Krane said that FOOT was reviewing the daily volume projections and
the Existing Condition Report concurrently.

Walter England asked FOOT when their review of the Design Traffic would be completed. Beatriz
indicated she would discuss the status of reviews with the FOOT staff reviewing the reports. John
Krane asked if there were any additional questions concerning the reports received or the review
process being followed. Ms. Caicedo-Maddison mentioned that FOOT should review the
methodology used in the noise analysis. Mr. Krane indicated that in a week or so Dr. Nassar would
be requesting such a meeting.

Follow-Up Items from Last Month
Alternatives Meeting Planninq- Barry Ehrlich stated that meetings have been held with both FOOT
and the City to discuss the format of the upcoming Alternatives Meeting which will be held on June
4, 2009. Mr. Ehrlich noted that the Public Involvement staff of Keith and Schnars had visited the
room where the event will be held, and was working on the proposed layout for the meeting. Mr.
Ehrlich added that Keith and Schnars was also working on the display boards, graphics and
invitations in preparation of the meeting.

Beatriz Caicedo-Maddison suggested that there should be a station at the Alternatives Meeting for
information pertaining to the Conceptual Permit John Krane said that there will be stations set up
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FOOT West Palm Beach Operations Center

for all of the major sections of the project, including, Environment, Noise and Air, Conceptual
Plans, Traffic and Concept Design, and a General section. Additional thought would be given
regarding how to include the Conceptual Permit process as planning moves forward.

Ms. Caicedo-Maddison also mentioned that she thought it would be beneficial for a representative
from American Consulting Engineers to be present at the meeting. Brian Mirson agreed and said
that a representative could be present

Cul-de-sac Meeting - John Krane summarized a meeting that took place with the City on April 1,
2009 related to the streets and parcels that will be affected by the project Mr. Krane said that the
comments received from the City have been incorporated into the plans. A final set will be
submitted that will incorporate input received at an upcoming review meeting to be held with the
County School District, Fire Department and Police Department

Pond Siting - John Krane noted that a meeting was held with Bill Adams of American Consulting
Engineers on April 1, 2009, to discuss the Pond Siting Report and its relationship with the
Conceptual Environmental Resource Permit

Legal Sufficiency Letter - John Krane said that he had received responses from four of the five
Cooperating Agencies in response to the letters that were sent asking them if their agency would
perform their own legal sufficiency review. Mr. Krane noted that US Fish and Wildlife Service have
not responded. The City thought that all five agencies had responded, but would check to make
sure.

George Hadley asked that a copy of the responses from the Cooperating Agencies regarding their
Legal Sufficiency review intentions be sent to his office.

Kiwanis City Park - John Krane advised the Team that FHWA has made a Determination of
Applicability (DOA) that the Kiwanis Park is a Section 4(0 Resource. Mr. Krane and Beatriz
Caicedo-Madison thanked George Hadley, Roy Jackson and the project team for working so
quickly in acquiring the DOA for this resource.

Open Discussion
Eagle's Nest - John Krane discussed the correspondence sent from the public regarding the
existence of an eagle's nest and osprey's nests in the project area. Mr. Krane said that FDEP has
visited the site and confirmed the existence of the nest Laura Herren (FDEP) provided coordinates
of the eagle's nest Based upon those coordinates, the nest has been located approximately 770'
south of Alternative 1C, which is outside of the US Fish and Wildlife's 660' buffer zone that would
require coordination with their Atlanta Regional Office.

Opossum Pipefish Inquiry - John Krane mentioned that Keith and Schnars had developed draft
language to respond to inquiries related to the presence of opossum pipefish within the study area.
This language would also be included in revisions to the Endangered Species Biological
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Assessment (ESBA). Mr. Krane said that the draft language was based upon information provided
by Dr. Grant Gilmore, who is considered the foremost authority on fisheries resources of the St
Lucie River/Indian River Lagoon systems The draft language was sent to both FOOT and the City.
Mr. Krane summarized that while the opossum pipefish migrates through the area, the habitat does
not exist in the vicinity of the project corridor alternatives.

Brandon Howard (NMFS) mentioned that while the opossum pipefish is federally managed as a
Species of Concern, it is not State or Federally listed as a species requiring protection under the
Endangered Species Act. As such, Mr. Howard said it was not necessary to include the opossum
pipefish in the ESBA. Walter England suggested that it be included in the report since there has
been public interest in how it would be affected by the project. Mr. Howard explained that having it
in the report was not a problem.

Both Mr. Howard and Laura Herren agreed to review the draft language and requested that it be
sent to them for review.

Patricia Roebling asked if there would be any reason at this time to attempt to formally modify the
overall schedule to capture some of the expected time savings associated with the simultaneous
FOOT and City reviews. John Krane said that while we are always looking for ways to decrease
the overall schedule for the project, that a formal revision was probably not advisable at this time.
Paul Cherry added that any changes to the schedule should be based upon anticipated changes
associated with the Public Hearing date. This will be considered as we move forward.

Vicki Sharpe said that there was a recent policy established by FOOT in partnership with FHWA
whereby the FOOT Central Environmental Management Office needed to review the DE IS and
supporting documents before FHWA's review.

Lynn Kiefer said that the overall review of the draft reports is going well and that there should be no
major changes once completed.

Conceptual Permit Review Update
Meeting with DfP (March 79,2009) - Brian Mirson advised the team that a meeting was held with
FOEP on March 19, 2009 to discuss the Conceptual Environmental Resource Permit

Next Team Meeting
The next Team Meeting will be held on May 21,2009 at 200.

Summary ofFol/ow-Up Activities
When referring to State terminology for secondary impacts in the wetlands write-up, the Federal
term 'buffer area' will be inserted in parentheses. This will allow for Federal participation in the
wetland mitigation costs
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The draft language related to the opossum pipefish will be sent to Brandon Howard and Laura
Herren for review.

These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of
conversations and decisions made at the meeting. They do not represent a transcript of the
meeting. Any statements attributed to others have been paraphrased unless otherwise noted, and
should be clarified with the individual before use or reuse in another context
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - March 19, 2009
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Paul Lampley, PE, PD&E Engineer - Florida Department of Transportation
Dawn Raduano - Florida Department of Transportation D4 Legal
Don Cooper - City Manager - City of Port Sl. Lucie
Jerry Bentrott, Assistant City Manager - City of Port Sl. Lucie
Walter England, PE, City Engineer - City of Port Sl. Lucie
Patricia Roebling, PE, Assistant City Engineer - City of Port Sl. Lucie
Roberta Richards, Manager, Engineering Operations - City of Port Sl. Lucie
John Krane, PE - Keith and Schnars, PA
Barry Ehrlich - Keith and Schnars, P A.
Harry Fulwood, Jr. - Keith and Schnars, PA
Yuri Hood, P E. - Keith and Schnars, P A.
Fadi Nassar, Ph. D., PE, PTOE - Keith and Schnars, P A.
Kristine Stewart, Ph. D. - Keith and Schnars, P A.
Brain Mirson - American Consulting Engineers of Florida, LLC
Corey Carter - American Consulting Engineers of Florida, LLC
Anna Peterfreund - American Consulting Engineers of Florida, LLC

Attendees by Telephone
Larry Weatherby - American Consulting Engineers of Florida, LLC
Linda Anderson - FHWA Florida Division
George Hadley - FHWA Florida Division
Cathy Kendall- FHWA Florida Division
Kime Landes - Florida Department of Environmental Protection
Lauren Milligan - Florida Department of Environmental Protection
Catherine Bradley - Florida Department of Transportation - Central Office
Pete McGilvray - Florida Department of Transportation - Central Office
Paul Rice - Florida Division of Recreation and Parks
Paul Cherry, PE - Kimley-Horn and Associates, Inc.
Hugo Carter - South Florida Water Management District/Martin/Sl. Lucie Services
Terry Gilbert - URS Corporation - Florida Fish and Wildlife Conservation Commission
Ron Miedema - US Environmental Protection Agency
John Wrublik - US Fish and Wildlife Service

Introductions
Introductions were made, and it was noted that the final meeting minutes of the February Working
Group Meeting were sent with the meeting announcement, and attached to the hard-copy of the
day's agenda. John Krane mentioned an e-mail from FHWA that clarified that the Web Site is not
considered part of the Administrative Record for the project. A copy of this e-mail was distributed
with the meeting announcement, and attached to the hard-copy of the day's agenda.
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FOOT West Palm Beach Operations Center

Schedule Review
Received FHWA Determlnatk;n on DOA Addendum - John Krane noted that Keith and Schnars
received FHWA's Determination on the Section 4(D DOA Addendum from FOOT. All corridors
affect section 4(D resources.

Concept Plans - John Krane stated that all of the comments for the Concept Plans have been
addressed and that they are being officially submitted to both FOOT and the City today.
Intersection geometry will be refined when the Design Traffic has been developed.

Locatk;n Hvdraullcs Report - Mr. Krane stated that the Location Hydraulics Report is ongoing and
scheduled for completion in April 2009.

NOise Analvsls - Mr. Krane stated that the Noise Analysis is ongoing and scheduled for completion
in April 2009. Mr. Krane also said that Dr. Fadi Nassar would give a presentation later during the
meeting on the ongoing work.

Deskm Traffic Memorandum - John Krane indicated that the analysis for the Design Traffic
Memorandum is ongoing and is scheduled for completion in May 2009. The modeling approach
has been reviewed and approved by FOOT, and the ADT traffic projections were being submitted
to FOOT. Once approved by FOOT, the Design Hour Traffic (intersection projected turning
movements will be developed.

AdvanClnqAlternatlves Meetlnq- John Krane highlighted that as a result of discussions with FOOT
and the City, the Alternatives Public Meeting will be advanced to June 4, 2009 in the City's new
Civic Center. Mr. Krane stated that a specific time had not been decided yet, but the meeting will
probably be held in the early evening. He requested that attendees make note of the date on their
calendars.

FinalDraftReports- John Krane said that the final draft reports along with the Concept Plans were
being delivered to the City and FOOT today, except for the Design Traffic Memo, Noise Analysis,
Air Quality Report, and Location Hydraulics Report Mr. Krane said that a three week review
period is requested. Once the appropriate revisions are made, the reports will be sent to the
Cooperating Agencies for review.

John Krane asked if the National Marine Fisheries Service (NMFS) may want to review the reports
early, before mitigation has been included. Ron Miedema said that he would be speaking with
NMFS and would pose the question to them.

Follow Up Items from Last Month
Alternatives Public Meetlnq - Mr. Krane discussed the Alternatives Public Meeting scheduled to be
held on June 4, 2009. He stated that the format of the meeting will be finalized after further
discussions with FOOT and the City.

Letter to CooperatlnqAqenCies on Leqal SuffiClencv- John Krane stated that all letters were sent
out by FOOT on March 4, 2009 to the Cooperating Agencies, and that the Coast Guard had
already responded. He asked for confirmation from the agencies present (and on the phone) if
they received the letters and would be responding. After a brief discussion Mr. Krane indicated he
would send PDF copies to Ron Miedema and John Wrublik to ensure that they get the letter.
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Keith and Schnars Staff Presentation and Q&A
Concept Plans - Yuri Hood, lead designer on the project, discussed the methodology used to
develop the Alternative Concept Plans. Mr. Hood mentioned that he and his staff used the PPM
(FOOT's Plans Preparation Manual), which is based on AASHTO criteria but is generally more
conservative than AASHTO, in producing the Concept Plans. He also noted that he tried to
maintain the typical section of the Crosstown Parkway to the west Mr. Hood said that he is still
working on including the cul-de-sacs plan for the City where concepts cut through existing
neighborhood streets, and that he is planning to meet with the City within the next week to discuss
this further. Mr. Hood also said that the layouts for major intersections within the project limits are
cannot be developed further until the completion of the Design Traffic.

NOise Analvsls - Dr. Fadi Nassar discussed the work currently being performed for the Noise
Analysis, including the noise contours Mr. Nasser stated that he is using the TNM software
(Traffic Noise Model), which was developed by FHWA for performing Noise Analyses.

Dr. Nassar said that once traffic projections are finalized for the design year, he will be able to
determine the noise and air impacts of the Crosstown Parkway Extension, and to perform noise
attenuation analyses. Dr. Nassar said that he has already modeled the worst case scenario (LOS
C traffic volume thresholds) for the development of preliminary noise contours

George Hadley asked if any field measurements had been taken. Dr. Nasser confirmed that field
measurements had already been taken.

Brian Mirson asked if any mitigation for secondary impacts to wildlife had been developed yet
John Krane suggested meeting to develop the methodology on how to handle any issues with
secondary impacts.

Environmental Analvsls - Dr. Kristine Stewart provided information on the environmental analysis
performed in conjunction with the Wetlands Evaluation Report, Essential Fish Habitat Assessment,
and the Endangered Species Biological Assessment Dr. Stewart discussed that she identified
natural habitats, wetland areas, and evaluated plant species. Dr. Stewart stated that, at this point,
we believe that none of the build alternatives would adversely affect the continued existence of any
listed species; and that as we go forward, we look forward to agency input in helping to weigh the
various impacts, and to come up with mitigation opportunities.

Paul Lampley discussed an email received from a resident that mentioned noticing a Bald Eagle's
nest near the location of Alternative 1C. John Krane said that the project team was aware of the
email, and that further research would be done in order to properly identify the nest, including the
possibility of a field visit

Lauren Milligan said that her staff had information on the eagle's nest, and was able to confirm its
existence and location. She recommended that Laura Herren be contacted for more information.
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Open Discussion
UMAM Sconnq - John Krane summarized that the Conceptual Environmental Resource Permit
(ERP) has been submitted to SFWMD, however, secondary impacts still needed to be addressed.
He also said that after speaking with Mindy Parrot, it was understood that the City's response to
the Request for Additional Information (RAI) was expected to include a methodology on how to
score the secondary impacts for the UMAM. Mr. Krane stated the Ms. Parrot offered to coordinate
an interagency meeting once the methodology had been agreed upon, and that any of the review
agencies interested in participating should contact Ms. Parrot.

Ron Miedema asked how the UMAM scores developed by Keith and Schnars differed from their
numbers developed for the Conceptual ERP. Dr. Stewart noted that there was no difference in the
scores, except for some additional information requested by the Army Corps

John Wrublik noted that, with regards to the Bald Eagle's nest mentioned earlier, the nest must be
avoided by a minimum distance of 660' or the Regional Office in Atlanta, GA must be contacted for
further consultation.

Walter England announced that the ribbon cutting ceremony for the opening of the Crosstown
Parkway from Interstate 95 to Manth Lane would occur on March 28, 2009 at 1130 a.m. He
invited everyone to attend the program and the reception to follow.

Terry Gilbert asked if an electronic copy of the RAI would be made available to all participating
agencies. John Krane stated that the files would be available to everyone through the Water
Management District's electronic permitting system John Krane indicated he could send the link.

Brian Mirson asked if a date had been set for selecting a preferred alternative. John Krane said
that this issue has not been addressed as yet; however, he anticipated future discussions with
FHWA and FOOT on the matter FHWA suggested that all six alternatives would likely need to go
into the FEIS. Mr. Krane indicated that he would hope that if an alternative is proved not to meet
the Purpose and Need that its elimination would be reasonable. Further discussion will be needed
on this topic.

Conceptual Permit Review Update
Brian Mirson said the response to the RAI is under development, and that he hopes to have it
completed by the next meeting.

Next Team Meeting
The next Working Group Meeting will be held on April 16, 2009 at 200.

These minutes were producedby KeJfh andSchnars, andare an attempt to capture the essence of
conversatJ(;ns and deClsJ(;ns made at the meeting. They do not represent a transcript of the
meeting. Any statements attnbuted to others have been paraphrased unless otherwise noted, and
shouldbe c1anned wJfh the Individualbefore use or reuse In another context
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Meeting Minutes
Crosstown Parkway Extension EIS
Team Meeting - February 19, 2009

2:00 p.m. to 3:00 p.m.
FOOT West Palm Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Paul Lampley, PE, PD&E Engineer - Florida Department of Transportation
Beatriz Caicedo-Maddison, PE - Florida Department of Transportation
Dawn Raduano - Florida Department of Transportation D4 Legal
Jerry Bentrott, Assistant City Manager - City of Port Sl. Lucie
Walter England, PE, City Engineer - City of Port Sl. Lucie
Patricia Roebling, PE, Assistant City Engineer - City of Port Sl. Lucie
Roberta Richards, Manager, Engineering Operations - City of Port Sl. Lucie
Michael Davis - Keith and Schnars, PA
John Krane, PE - Keith and Schnars, PA
Barry Ehrlich - Keith and Schnars, PA
Harry Fulwood, Jr. - Keith and Schnars, PA
Paul Cherry, PE - Kimley-Horn and Associates, Inc.

Attendees by Telephone
Ron Miedema - US Environmental Protection Agency
Vicki Sharpe - Florida Department of Transportation - Central Office
Catherine Bradley - Florida Department of Transportation - Central Office
Laura Herren - Florida Department of Environmental Protection
Anna Peterfreund - American Consulting Engineers of Florida, LLC
Larry Weatherby - American Consulting Engineers of Florida, LLC
Brian Mirson - American Consulting Engineers of Florida, LLC
Daniel Griffin - Savannas Preserve State Park
Mindy Parrot - South Florida Water Management District
Linda Anderson - Federal Highway Administration
Cathy Kendall- Federal Highway Administration
Hugo Carter - South Florida Water Management District/Martin/Sl. Lucie Services
Terry Gilbert - URS Corporation - Florida Fish and Wildlife Conservation Commission
Lauren Milligan - Florida Department of Environmental Protection
Kime Landes - Florida Department of Environmental Protection
William Howell- Florida Department of Environmental Protection

Introductions
Introductions were made, and it was noted that the final minutes from the January meeting were
attached to the agenda, and the e-mail meeting announcemenl.

Schedule Review
DOA Addendum/Corridor Alternatives Report Sent - John Krane noted that both the DOA
Addendum package and the Corridor Alternatives Report were sent out by Keith and Schnars, and
confirmed that both reports have been received by FOOT and FHWA.
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2:00 p.m. to 3:00 p.m.
FOOT West Palm Beach Operations Center

Concept Plans - John Krane stated that all of the comments received will be completed by the end
of the day. Mr. Krane also stated that once the plans are completed they will be sent to the City
and Team members.

Air QualityAnalvsis - Mr. Krane stated that the information needed from FHWA to be incorporated
into the Air Quality report had been received.

Advancing Alternatives Meeting- Mr. Krane stated that Keith and Schnars, FOOT and the City met
on January 29th , 2009 to discuss the upcoming V.E. meeting. As a result of that meeting, it was
determined that the V.E. meeting will be rescheduled from its original date of May 2009. Mr. Krane
further explained that the City requested that the V.E. meeting be moved to September to
capitalize on the ability to have a more productive V.E. discussion. This will enable us to move the
Alternatives meeting to an earlier date. Tentative dates for the Alternatives and V.E. meetings are
June 4th , 2009, and September 2009, respectively. It was noted that planning is currently
underway to arrange the time and place to hold the Alternatives meeting. Updates will be
forthcoming.

Design Traffic Memorandum - Mr. Krane said that the modeling issues associated with the Design
Traffic Memo are being resolved and that FOOT is currently reviewing the data. Walter England
mentioned to Beatriz Caicedo-Maddison how urgent it is to resolve the traffic modeling issues since
both the Air Quality Report and Noise Report depend on the traffic data. Mr. Krane asked Ms.
Caicedo-Maddison if she thought FOOT's review of the modeling data could be completed by next
week. Ms. Caicedo-Maddison said she believed it could be completed, and that she will check with
Shi-Chang Li (FOOT staff member) on the progress of the review.

Technical Reports - Mr. Krane said that the technical reports are being completed at this time and
are still on schedule to be delivered in March and April. Michael Davis mentioned the importance
of all the technical reports as they are essential to completing the DEIS.

Follow Up Items from Last Month
City and FDOT Convened to Discuss VE meeting - Mr. Krane reiterated that, as a result of the
V.E. planning meetings held with FOOT and the City, the V.E. meeting had been tentatively
rescheduled for September 2009, and the Alternatives meeting has been moved up to June 2009.

Letter to Cooperating Agencies on Legal Sufficiency - John Krane stated that the draft letter for
FOOT signature has been completed and is being reviewed by the City.

Administrative Record Database - Mr. Krane said that the example of the Administrative Record
Database provided by Lynn Kiefer of Kimley-Horn was used as the template that was sent to
FHWA. We received a comment from George Hadley, and confirmed that there were no further
comments from FHWA at this time. Mr. Krane said that we would proceed in using this template.
Mr. Davis indicated it was essential to get going on this. There cannot be major changes half-way
through. FHWA indicated that any comments would be minimal and that we should be able to use
what we have without issue.
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2:00 p.m. to 3:00 p.m.
FOOT West Palm Beach Operations Center

Dawn Raduano questioned whether the website was part of the Administrative Record. If it is, she
wanted to ensure that there is documentation of every change that is made to it. Ms. Raduano
suggested that the Webmaster may have a way to recordlarchive the website when changes were
made. This will be researched.

Roberta Richards asked if the old website archive would be sufficient for the Record. John Krane
commented that the archived website should be sufficient to document the historical chronology.

Open Discussion
Paul Lampley mentioned that FOOT spoke with the FHWA, as noted in his e-mail to Walter
England dated February 19, 2009, regarding the City's ability to purchase an option on property
that might be used for mitigation as part of the EIS and for permitting. FHWA confirmed that this
was acceptable as long as the land holders were willing sellers. FHWA would not provide funding
for such an option however if this property were purchased as a result of the EIS they would
contribute to funding towards the eventual purchase provided that a fair market appraisal IS

conducted at that time.

Michael Davis asked Mindy Parrot if the UMAM scoring had been completed for secondary
impacts. He also stressed the importance of completing the scoring since it was integral to the
Wetlands Evaluation Report. Ms. Parrot said that there was still work to be done, and suggested
scheduling a meeting to discuss the matter further, perhaps in conjunction with the Request for
Additional Information (RAI) associated with the City's Conceptual Environmental Resource Permit
appl ication.

Walter England thanked everyone for the work and progress being made on the project, including
the work done on the reports, and the distribution of the DOA and Corridor Alternatives packages.

Conceptual Permit Update
Brian Mirson mentioned that he had received the RAI comments from the South Florida Water
Management District (SFWMD) and that he was still working on the responses Mr. Mirson
suggested meeting with the City prior to meeting with SFWMD. There were no objections to this
approach.

Next Team Meeting
The next Working Group Meeting will be held on March 19, 2009 at 200.

Follow-Up Activities
Keith and Schnars will provide updates for the Design Traffic Memo with FODT as well as the
progress made on the Air Quality Report and Noise Report, and will scan and distribute to the
FOOT and City the package FOOT received from Suzanne Eovaldi on February 17, 2009.

These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of
conversations and decisions made at the meeting. They do not represent a transcript of the
meeting. Any statements attributed to others have been paraphrased unless otherwise noted, and
should be clarified with the individual before use or reuse in another context

Page 3 of 3



Meeting Minutes
Crosstown Parkway Extension EIS
Team Meeting - January 15, 2009

2:00 p.m. to 3:30 p.m.
FDOT West Pabn Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Paul Lampley, P.E., PD&E Engineer - Florida Department of Transportation
Beatriz Caicedo-Maddison, P.E. - Florida Department of Transportation
Dawn Raduano - Florida Department of Transportation D4 Legal
Don Cooper, City Manager - City of Port St. Lucie
Jerry Bentrott, Assistant City Manager - City of Port St. Lucie
Walter England, P.E., City Engineer - City of Port S1. Lucie
Patricia Roebling, P.E., Assistant City Engineer - City of Port St. Lucie
Roberta F. Richards, Manager, Engineering Operations - City of Port S1. Lucie
Michael Davis - Keith and Schnars, P.A.
John Krane, P.E. - Keith and Schnars, P.A.
Harry Fulwood, Jr. - Keith and Schnars, P.A.
Paul Cherry, P.E. - Kimley-Horn and Associates, Inc.
Lynn Kiefer - Kimley-Horn and Associates, Inc.

Attendees by Telephone:
George Hadley - FHWA Florida Division
Tom Goldstein - FHWA Florida Division
Karen Brunelle - FHWA Florida Division
Vicki Sharpe - Florida Department of Transportation - Central Office
Catherine Bradley - Florida Department of Transportation - Central Office
Roy Jackson - Florida Department of Transportation - Central Office
William Howell - Florida Department of Environmental Protection
Laura Herren - Florida Department of Environmental Protection
Kime Landes - Florida Department of Environmental Protection
Anna Peterfreund - American Consulting Engineers of Florida, LLC
Larry Weatherby - American Consulting Engineers of Florida, LLC
Terry Gilbert - URS Corporation - Florida Fish and Wildlife Conservation Commission
Daniel Griffin - Savannas Preserve State Park
Jeffery Bach - Savannas Preserve State Park
Anita Bain - South Florida Water Management District
Mindy Parrot - South Florida Water Management District
Ron Miedema - US Environmental Protection Agency, Region 4
Brandon Howard - US National Marine Fisheries Service Habitat Conservation Division

Introductions
Introductions were made, and it was noted that the final minutes from the November
meeting were distributed to the Project Team with the meeting e-mail invitation, along
with draft minutes from the December meeting. There were no changes to the December
minutes requested. The final minutes from the December meeting will be distributed to
the Project Team following Crosstown Parkway Extension February Group meeting.
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2:00 p.m. to 3:30 p.m.
FDOT West Pabn Beach Operations Center

Schedule Review
Review of Concept Plans - Concepts plans in 200-scale were presented to the team
members present, and initial review comments were sought from each group. The City is
currently conducting a detailed review of the plans. Once their comments have been
addressed, copies will be made available to the team. John Krane pointed out that
intersection geometry may change after the traffic is completed. He also pointed out that
the boundary of the park that is shown on the plans is in the process of being verified
against the shape files recently received from FDEP.

Walter England asked when the impacts to local streets affected by the project would be
conducted. John Krane stated that this is what will be going on now as we prepare for the
Alternatives meeting. Mr. England also suggested that the City's limits be included in
the concept plans.

Paul Cherry asked if there would be 22' clearance on all the bridges. John Krane
indicated that he was not certain, but that all bridges will have the same minimum
clearance including those concepts that span the North Coral Reef Waterway. Walter
England and Don Cooper mentioned that all of the alternatives must be elevated over
Coral Reef Street.

Value Engineering Meeting - John Krane summarized a meeting that occurred at the
FDOT District 4 offices on Wednesday (January 14, 2009) to discuss the V.E. meeting
which is currently scheduled to occur during the first week of May 2009. There was a
discussion at the previous Team Meeting noting that additional coordination was needed
with FDOT, and that maybe this would have to move out. John Krane summarized that
FDOT agreed to accommodate the meeting as scheduled, but that we need to know now
since it is not in their current V.E. Work Plan. There new Work Plan begins in July, and
it would be much easier to accommodate then. John Krane explained that moving the
V.E. would necessitate moving the Alternatives meeting scheduled in June 2009. The
City would prefer to stay with the agreed schedule. There was discussion regarding
whether the residents most affected are seasonal or not. Don Cooper indicated that he did
not believe most of the residents are seasonal except possibly La Buena Vita. Walter
England said that he would pass on the contact information for La Buena Vita to John
Krane in order for him to determine the schedule of the residents living there.

Paul Lampley asked if there will be more than one V.E. meeting. Mr. Krane indicated
that Tim Brock from FDOT suggested more than one V.E. meeting may be in order. He
could see three meetings focusing on: corridor alternative design suggestions,
constructability, and right of way minimization. Don Cooper said that the City may want
to have more meetings later, but will make that decision in the future. Beatriz Caicedo­
Maddison mentioned that FDOT will schedule a meeting next week to discuss the V.E.
further, and asked that K&S prepare an agenda, which would include any additional
questions the City may have. She noted that the City should identify staff to serve on the
V.E. team. This will take a week commitment. Staff should represent maintenance,
construction, and maybe right of way.
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Air Quality Analysis - George Hadley stated that the FHWA had not reviewed the
verbiage for the Air Quality Analysis yet, however he agreed to have it completed by
next month's meeting. Mariano Berrios (FDOT Central Office), Carl Mikyska (FHWA),
and Paul Lampley should be involved. Paul Lampley agreed to coordinate a
teleconference.

Design Traffic Memo - John Krane discussed the issues with the Design Traffic Memo.
FDOT had requested additional analysis be conducted on the model to ensure that
everything has been done that could be done to correct the under reporting of traffic in
the study area. K&S has been working with FDOT Central Office and District 4
Modeling staff to address the issue which involves the development of a special script file
to adjust model K-factors. Mr. Krane stated that K&S received a sample script file from
FDOT earlier in the day, and resolution to the modeling delay looks promising. Progress
on this issue will be reported to the team.

Logos on Report Graphics - John Krane distributed a sample graphic layout for the
reports. Paul Lampley stated there should be no consultant names on any federal
documents; however the logo for the City of Port S1. Lucie should remain on the final
documents. George Hadley agreed.

Follow - Up Items from Last Month
Send out final November minutes - The final minutes from the November group meeting
have been distributed to the group attached to the e-mail invitation for this meeting.

Legal Sufficiency Draa Letter - John Krane stated that the draft letter for FDOT signature
will be completed by the next meeting.

Searchable Database - John Krane passed out a sample Administrative Record
developed in Excel format by Lynn Kiefer. Lynn explained how she incorporated a field
to correlate with the database structure that was distributed by Paul Lampley at the last
meeting, and walked the team members through the sample.

John Krane asked FDOT if they had any suggestions based on the recent trammg
conducted by FHWA on how this project's record should be set up. Beatriz Caicedo­
Maddison stated that when doing a searchable database, chronological order is very
important, as well as keeping an accurate record of emails and getting started early.
George Hadley stated the FHWA lawyers have stated that if possible a file should include
original signatures instead of copies. Michael Davis asked if internal emails should be
included in the database. Beatriz Caicedo-Maddison and Dawn Raduano both stated that
anything used in the project should be included in the database. Don Cooper suggested
that the only emails that should be included are email sent outside the office and not
internal emails. Paul Lampley stated that upon completion of the project, FWHA will
have the official Administrative Record. Karen Brunelle suggested referencing to all
documents used. Michael Davis clarified the intent would be for Keith and Schnars to
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keep the Administrative Record for now, and that it will transfer to FHWA at the end of
the process.

John Krane asked if there was a preferred fonnat for the database. George Hadley said
that putting the database in Excel would be fine. Mr. Krane said an example would be
sent out and ready to discuss at the next meeting. K&S will follow-up to make sure that
FHWA gets a copy to review.

Corridor and Alternatives Report Transmittal - A draft transmittal is being finalized, and
will be completed by next month's meeting.

UMAM Scoring Meeting Summary - Lynn Kiefer stated that she and the team met in
the field recently and re-scored some of the polygons. Mindy Parrot stated that UMAM
may have to be done for the pond locations. Ron Miedema (EPA) asked if the scores
varied from what was previously discussed in the office meeting. Ms. Parrot stated that
the scores did not vary, and the final scores will be published soon. Also, some ditches
were not scored, but may need to be scored as a requirement of the Anny Corps.
Additional coordination will be needed on that.

Brandon Howard mentioned the importance of analyzing the freshwater wetlands that
may have a tidal influence during the spring for concerns related to EFH for white
shrimp.

Open Discussion - Roy Jackson asked about the status of the Cultural Resources
Assessment and if there were any comments from the State Historic Preservation Office.
John Krane stated that the work is ongoing and there will be a draft soon. Paul Lampley
stated that there is some infonnation in the Environmental Screening Tool on line. The
project reference number is #8247. John Krane mentioned he would have Barry Ehrlich
contact Roy to follow up on this.

Paul Lampley mentioned that he may be leaving the Crosstown Parkway Extension
project and his position as District 4 PD&E Manager to take a position as the 1-595
Construction Management Engineer. This would occur once the contract is executed for
the FDOT 1 - 595 expansion project.

Conceptual Permit Review and Discussion - Larry Weatherby indicated that the
conceptual pennit was submitted on January 6, 2009 (Application #090107-1). He is
currently working with Mindy Parrot to append the UMAM scores to the package.

Next Team Meeting
The next Working Group Meeting will be held on February 19, 2009 at 2:00.

Follow-Up Activities
K&S will distribute final Minutes from December meeting; FHWA will submit the final
verbiage for the Air Quality Analysis; K&S will draft a letter to the Cooperating
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Agencies for FDOT signature regarding Legal Sufficiency for their agencies; a follow-up
meeting will be scheduled by FDOT to further discuss the upcoming V.E. Meeting; K&S
will distribute the Corridor and Alternatives Report by next month's meeting; John Krane
will contact the management of La Bouna Vita to detennine the percentage of seasonal
residents.

These minutes were produced by Keith and Schnars, and are an attempt to capture the
essence of conversations and decisions made at the meeting. They do not represent a
transcript of the meeting. Any statements attributed to others have been paraphrased
unless otherwise noted, and should be clarified with the individual before use or reuse in
another context.
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1:30 p.m. to 3:30 p.m.
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Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Paul Lampley, P.E., PD&E Engineer - Florida Department of Transportation
Beatriz Caicedo-Maddison, P.E. - Florida Department of Transportation
Jerry Bentrott, Assistant City Manager - City of Port St. Lucie
Walter England, P.E., City Engineer - City of Port St. Lucie
Patricia Roebling, P.E., Assistant City Engineer - City of Port St. Lucie
Roberta F. Richards, Manager, Engineering Operations - City of Port St. Lucie
John Krane, P.E. - Keith and Schnars, P.A.
Barry Ehrlich - Keith and Schnars, P.A.
Kristine Stewart - Keith and Schnars, P.A.
Mindy Parrot - South Florida Water Management District
Hugo Carter - South Florida Water Management District
Anna Peterfreund - American Consulting Engineers of Florida, LLC
Bill Adams - American Consulting Engineers of Florida, LLC
Brian Mirson, P.E. - American Consulting Engineers of Florida, LLC
Corey Carter - American Consulting Engineers of Florida, LLC
Paul Cherry, P.E. - Kimley-Horn and Associates, Inc.

Attendees by Telephone:
Lynn Kiefer - Kimley-Horn and Associates, Inc.
Dawn Raduano - Florida Department of Transportation D4 Legal
Buddy Cunill - Florida Department of Transportation - Central Office
Larry Barfield - Florida Department of Transportation - Central Office
Larry Weatherby - American Consulting Engineers of Florida, LLC
Garret Lips - U. S. Army Corps of Engineers
Terry Gilbert - DRS Corporation - Florida Fish and Wildlife Conservation Commission
Kime Landes - Florida Department of Environmental Protection
Roy Jackson - Florida Department of Transportation - Central Office
Pete McGilvray - Florida Department of Transportation - Central Office
Catherine Bradley - Florida Department of Transportation - Central Office
George Ballo - Florida Department of Transportation - Central Office
Lauren Milligan - Florida Department of Environmental Protection
William Howell - Florida Department of Environmental Protection
Laura Herren - Florida Department of Environmental Protection
Daniel Griffin - Florida Department of Environmental Protection - Savannas Preserve
State Park

Introductions
The minutes from the last meeting were sent out to everyone present at the meeting. The
minutes included a revision noted by American Consulting Engineers related to the
proposed submittal date of the Conceptual Permit. There were no additional changes
requested.
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Schedule Review
Overall On-Schedule - All of the reports being developed are on schedule, and will be
completed by October 2009.

VE. Meeting 05/01/09 - FDOT noted we may want to consider moving the Value
Engineering Meeting further out, but indicated they would work with us to keep it from
affecting the schedule. Further coordination with FDOT (Tim Brock) will be needed on
this in January.

Air Ouality Analysis - lnfonnation is still needed from Federal Highway Administration
to include in the Air Quality Analysis. Mr. Hadley said he would get back to us with the
infonnation, but it will have to be reviewed in-house first at the FDOT Central EMO.
Mr. Lampley said that he would get involved in the review of the infonnation.

Follow - Up Items from Last Month
UMAM Scoring Meeting - Ms. Mindy Parrot coordinated the meeting. The team got
about halfway through the effort. The team wants to make a field visit for some of the
scoring. A second meeting will be scheduled in the 2nd week of January. Ms. Parrot said
there is good agency involvement.

Legal Counsel (Status/Discussion) - Ms. Dawn Raduano of the FDOT District 4 legal
staff stated that she will be discussing the legal aspects with the Central Office legal
department in early January in order to get their input.

Mr. Walter England indicated that there was no one on the City legal staff with NEPA
expenence.

George Hadley clarified that Legal Sufficiency is required by the Environmental
Regulations for the FEIS; and a separate Legal Sufficiency for individual 4(f)
Evaluations. However, it is better to obtain a legal opinion of the Corridor Report and
other draft documents in order to avoid surprises late in the process. These reviews can
take longer than 30 days. George indicated he would ask for quick reviews, but indicated
that staff has a bunch of work and he could not promise faster reviews.

Roy Jackson stated that the Draft 4(f) evaluation will be followed all the way through the
official process. Mr. Lampley asked Mr. Hadley to give the reviewers notice when the
report will be ready for review.

Mr. Paul Cherry advised Mr. England to use legal council before beginning the fonnal
Legal Sufficiency review. Mr. Lampley said that the FDOT has not made a decision on
this and that the FHWA is neutral on Port St. Lucie getting legal council. Mr. England
said that he would wait to hear what others have to say on the matter.

John Krane asked if Cooperating Agencies will need to have a separate Legal Sufficiency
review. George Hadley stated that there are situations where a Cooperating Agency
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could be brought into a challenge on the EIS/ROD. He also stated that he really didn't
know if they needed a review since FHWA was the Lead Agency signing the ROD.

Dawn Raduano stated that there could be a multitude oflawsuits for any of the agencies.
It was stated that Cooperating Agencies could be included in lawsuits depending on their
letters.

Lynn Kiefer suggested that each of the Cooperating Agencies be consulted as to whether
they require a Legal Sufficiency review. Keith and Schnars will draft a letter to
Cooperating Agencies. George Hadley said that it was okay for the letter to be sent from
FDOT instead of the FHWA. Since ETDM has been grandfathered in as Environmental
Streamlining, FDOT is qualified to operate on FHWA's behalf in this matter.

Searchable Database - Keith and Schnars will gather infonnation on the available
Database Structures and coordinate a meeting to discuss this in the 2nd or 3rd week of
January. Paul Lampley handed out a structure that FDOT has used.

Corridor and Alternatives Report Transmittal - A draft transmittal was prepared for
review by Port S1. Lucie and Florida Department of Transportation prior to sending it to
the FHWA.

George Hadley commented that the corridor report is important in demonstrating that we
looked at all reasonable alternatives.

Conceptual Permit Review and Discussion - A review of the Conceptual Pennit
infonnation was then presented by American Consulting Engineers through an interactive
discussion with the team.

Next Team Meeting
The next Working Group Meeting will be held on January 15, 2009 at 2:00.

Follow-Up Activities
Distribute final Minutes from November meeting; K&S will draft a letter to the
Cooperating Agencies for FDOT signature regarding Legal Sufficiency for their
agencies; K&S will collect infonnation for a discussion in January regarding the
Administrative Record Database; and the City and FDOT will review the transmittal
letter to FHWA of the Corridor Alternatives Report and Analysis of River Crossing
Corridors Report.

These minutes were produced by Keith and Schnars, and are an attempt to capture the
essence of conversations and decisions made at the meeting. They do not represent a
transcript of the meeting. Any statements attributed to others have been paraphrased
unless otherwise noted, and should be clarified with the individual before use or reuse in
another context.
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2:00 p.m. to 3:30 p.m.
FDOT West Palm Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Paul Lampley, P.E., PD&E Engineer - Florida Department of Transportation
Beatriz Caicedo-Maddison, P.E. - Florida Department of Transportation
Donald Cooper, City Manager - City of Port St. Lucie
Jerry Bentrott, Assistant City Manager - City of Port St. Lucie
Walter England, P.E., City Engineer - City of Port St. Lucie
Patricia Roebling, P.E., Assistant City Engineer - City of Port St. Lucie
Roberta F. Richards, Manager, Engineering Operations - City of Port St. Lucie
John Krane, P.E. - Keith and Schnars, P.A.
Barry Ehrlich - Keith and Schnars, P.A.
Kristine Stewart - Keith and Schnars, P.A.
Brian Mirson, P.E. - American Consulting Engineers of Florida, LLC
Corey Carter - American Consulting Engineers of Florida, LLC
Larry Weatherby..:- American Consulting Engineers of Florida, LLC
Paul Cherry, P.E. - Kimley-Horn and Associates, Inc.
Lynn Kiefer - Kimley-Horn and Associates, Inc.

Attendees by Telephone:
George Hadley, Environmental Programs Coordinator - Federal Highway Administration
Linda Anderson, Environmental Specialist - Federal Highway Administration
Karen Brunelle - Federal Highway Administration
Cathy Kendall - Federal Highway Administration
Roy Jackson - Florida Department or Transportation - Central Office
Pete McGilvray - Florida Department of Transportation - Central Office
Vicki Sharpe - Florida Department or Transportation - Central Office
Catherine Bradley - Florida Department of Transportation - Central Office
George Ballo - Florida Department of Transportation - Central Office
Hugo Carter - South Florida Water Management District
Mindy Parrot - South Florida Water Management District
Anita Bain - South Florida Water Management District
Lauren Milligan - Florida Department of Environmental Protection
Greg Brock - Florida Department of Environmental Protection
William Howell - Florida Department of Environmental Protection
Laura Herren - Florida Department of Environmental Protection
Kime Landes - Florida Department of Environmental Protection
Daniel Griffin - Florida Department of Environmental Protection - Savannas Preserve
State Park
Jeffrey Bach - Florida Department of Environmental Protection - Savannas Preserve
State Park
Terry Gilbert - Florida Fish and Wildlife Conservation Commission
Brandon Howard - National Marine Fisheries Service
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Ron Miedema - U.S. Environmental Protection Agency
Garett Lips - U.S. Army Corps of Engineers
Anna Peterfreund - American Consulting Engineers of Florida, LLC

Introductions

Scoping Meeting
John Krane said that EPA had transmitted additional Scoping Meeting comments and that
those comments, along with the comments received during the Scoping Meeting were
attached to the Summary. The final Summary was distributed to the Working Group.

Corridor and Alternatives Reports
Mr. Krane noted that no additional comments (other than those received through the
Environmental Screening Tool) had been received on the reports during the review period
and that the reports will be transmitted to FHWA as final documents. The transmittal
will summarize how the reports were available for review and comment by the agencies
and public.

4(0 Determination of Applicability (DOA)
Mr. Krane explained to the Working Group that K&S had spoken on the telephone with
FDEP staff about the status of the DOA Addendum request for information. He noted
that FDEP indicated that they would be providing a response within a few days and that
the response will most likely indicate that there is no change from the previous DOA
request for infoffi1ation. Mr. Krane asked George Hadley if the DOA Addendum can be
transmitted to FHWA electronically. Mr. Hadley said that would be acceptable as long as
the file size limitations were not exceeded (3 Megabytes). If the size is greater, hard
copies will be sent.

EIS Best Practices
The Working Group identified from a listing of EIS Best Practices (BP) provided by
FDOT, which practices they thought were particularly important and/or would benefit the
project. Those Best Management Practices highlighted during the meeting include the
following:

BP #1: Overlap of PD&E and Design - George Hadley said that an overlap of 59%
Preliminary Design is acceptable. Beatriz Caicedo-Maddison suggested that any overlap
should not occur until after the Public Hearing since all alternatives would need to be
developed to the same degree. Brian Mirson asked if it would be acceptable to FHWA
for the City to apply for permits (at risk) early. Mr. Hadley said that would not b~

acceptable since it may show a bias towards an alternative.
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BP #5: Prepare an Administrative Record - Mr.. Hadley noted that the record for this
project should include all work done on the project since it originally started in 2003. It
was noted and discussed that a searchable data base needs to be developed. Lynn Kiefer
stated that her firm has a searchable database template that might be able to be used for
the Crosstown Parkway Extension PD&E Study. Walter England noted that the City had
anticipated that a public records search would likely be requested and had developed a
database with documents in various formats dating back to 2003 and earlier. Paul
Lampley indicated they had some ideas also. Over the next 2 or 3 months we need to get
together to decide on the best structure for this project based on the 3 existing sources.

BP #7: Involve Legal Counsel - This BP led to a discussion about which party would
engage the services of legal counsel and if the legal counsel would be a public or private
sector entity. Paul Lampley and George Hadley suggested that internal legal departments
be used for now. Mr. Lampley noted he would talk with FDOT's legal counsel about this
and asked that the City check with their legal counsel. Each will report back to the
Working Group at a future meeting.

BP #14: 180 day EISIROD statute of limitations - Mr. Lampley noted that FDOT did not
use this on their last EIS. Mr. Hadley added that we should revisit this as we get closer to
the ROD.

BP #16: Plan for agency and staff turnover - Paul Cherry noted that we must do this.

BP #30: Must use plain language - It was noted by George Ballo, that the language
should be plain and clear, but that we still must be cognizant to follow the NEPA
regulations, PD&E Manual guidelines, and include all standard statements.

BP #36: Face to face reviews with FHWA - FHWA indicated that they were open to that
practice as a way to streamline the process.

Schedule Review
Mr. Krane provided a status of the schedule and noted that the project website is planned
to be re-Iaunched by the end of December. Garett Lips asked if the schedule for the
conceptual permit had been changed. Brian Mirson responded that it had been revised
and that a draft was now planned for December 18,2008 and a final on January 5, 2008.
Mr. Krane stated also that the MLOU for the Design Traffic Memo had been completed.
It was noted that, due to staff changes at FHWA, FHWA will let us know who will be
assigned to participate in the traffic analysis reviews.

Conceptual Permit
The outline of the conceptual permit will be presented by ACE following the December
18th progress meeting.
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Corey Carter asked FDEP if they had a list of hydrological enhancement sites as possible
mitigation for wetland impacts. Laura Herren said the list is unavailable at this time since
the information is being developed. The revised list will be included in the final
management plan.

ACE discussed the need for an interagency UMAM scoring effort. It is desirable to have
consistency between the conceptual permit and the DEIS. Subsequently, it was decided
to have an interagency scoring team meeting to address this. Mindy Parrott will take the
lead in arranging the date and meeting place. It was requested that this take place before
the December 18,2008 progress meeting, if possible. The team will be made up of
representatives from FDEP, SFWMD, USACE, EPA, NMFS, K&S, and ACE. Brandon
Howard (NMFS) noted that he wanted to be involved in the scoring also. FWC requested
copies of the UMAM scoring sheets.

The topic of shading impacts was discussed as to whether they should be considered
direct or indirect impacts. Since the bridge is relatively low, shading in this project could
be substantial. However, a bridge still leaves some habitat function and benefits are
retained in the floodplains. It was discussed whether the precedent should be set for
considering shade a direct impact since a bridge can be substantially more costly than a
road built on fill. It was decided that the functional loss from shading could be evaluated
in the UMAM scoring and that the agencies have commonly reduced the -wetland
function to zero to evaluate the secondary effect.

Open Discussion
Beatriz Caicedo-Maddison stated that she wanted to review and discuss the preliminary
drainage and pond siting analysis when it was completed. Paul Cherry added that he also
wanted to review the drainage and pond siting information.

Next Team Meeting
The next Working Group Meeting will be held on December 18, 2008 at 1:30. The
meeting will be followed by ACE's presentation of the Draft Conceptual Permit report.

Follow-Up Activities
AlTange UMAM Scoring Meeting - Mindy Parrot
Discussion with legal counsel - FDOT 4 and PSL
Investigate searchable data base options - FDOT 4, PSL, K&S, KHA
Forward Corridor and Alternatives Reports to FHWA - K&S

These minutes were produced by Keith and Schnars, and are an attempt to capture the
essence of conversations and decisions made at the meeting. They do not represent a
transcript of the meeting. Any statements attributed to others have been paraphrased
unless otherwise noted, and should be clarified with the individual before use or reuse in
another context.
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Purpose: Project Team Meeting For Crosstown Parkway Extension

Attendees:
Paul Lampley, P.E., PD&E Engineer - Florida Department of Transportation
Beatriz Caicedo-Maddison, P.E. Senior Project Manager - Florida Department of
Transportation
Ron Miedema - U.S. Environmental Protection Agency
Donald Cooper, City Manager - City of Port S1. Lucie
Jerry Bentrott, Assistant City Manager - City of Port S1. Lucie
Walter England, P.E., City Engineer - City of Port S1. Lucie
Patricia Roebling, P.E., Assistant City Engineer - City of Port St. Lucie
Roberta F. Richards, Manager, Engineering Operations - City of Port S1. Lucie
John Krane, P.E. - Keith and Schnars, P.A.
Barry Ehrlich - Keith and Schnars, P.A.
Brian Mirson, P.E. - American Consulting Engineers of Florida, LLC

Attendees by Telephone:
Paul Cherry, P.E. - Kimley-Horn and Associates
Lynn Kiefer - Kimley-Horn and Associates
Hugo Carter - South Florida Water Management District
Weatherby Larry, P.E. - American Consulting Engineers of Florida, LLC
Brandon Howard - National Marine Fisheries Service
Lauren Milligan - Florida Department of Environmental Protection
Linda Anderson, Environmental Specialist - Federal Highway Administration
Terry Gilbert - Florida Fish and Wildlife Conservation Commission
Anita Bain - South Florida Water Management District
Greg Brock - Florida Department of Environmental Protection
Daniel Griffin - Savannas Preserve State Park
George Hadley, Environmental Programs Coordinator - Federal Highway Administration
Roy Jackson - Florida Department or Transportation - Central Office
Pete McGilvray - Florida Department of transportation - Central Office
Vicki Sharpe - Florida Department or Transportation - Central Office
Jeffrey Bach - Savannas Preserve State Park

Introductions

Scoping Meeting Notes
John Krane (K&S) summarized the September 18, 2008 Scoping Meeting events and
directed the team's attention to the Scoping Meeting notes that were distributed to the
attendees. He asked if anyone had comments or suggested changes to the notes. George
Hadley (FHWA) commented that project scoping had been going on prior to the Scoping
Meeting therefore the word "initiate" in the meeting notes introduction should be
changed. It was agreed by the attendees to replace the word "initiate" with "facilitate".
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A representative from the State Parks Service requested that we replace the name
"Halpatiokee Park" with either Savannas Preserve State Park or S1. Lucie River Preserve
State Park.

The Scoping Meeting notes include a list of topics and comments brought up by the
meeting attendees. It was requested that the Scoping Meeting notes show the name of the
individual and agency responsible for each of those topics and comments, and that each
comment be fonnally followed up with an indication of how the comments will be
addressed during the EIS process.

Corridor and Alternatives Reports
John Krane explained that the Corridor and Alternatives Reports were uploaded to the
ETDM Environmental Screening Tool (EST) website for review in June, 2008. He said
that no comments were received by any agencies pertinent to those reports. After a brief
discussion, it was decided that the comment period would remain open on the ETDM
website until October 24th K&S will send an email to ETAT and Team members
notifying them that the reports will be available for review for another week, and that
replies be sent to K&S via email. Paul Lampley (FDOT) suggested that if agencies had
no comments that a fonnal acknowledgment of that be made also.

There was a discussion about the public's ability to comment on the reports. It was stated
that the Reports were on display at the Kick-Off Meeting, and that comment cards were
available. Further, that there were several meetings during the development of the
Reports with various groups of people. The reports have also been available to the public
via the EST website. Directions on how to access the site were provided at the Kick-Off,
as well. Mr. Hadley noted that we should document this infonnation in the transmittal
of the Reports to FHWA.

4CQ Determination of Applicability (DOA)
It was noted to FHWA attendees that K&S is in the process of preparing infonnation
pertinent to the DOA addendum (to address the additional three alternatives to be
evaluated) which will be submitted to FHWA. It was further noted that, since the
upcoming Cultural Resources Assessment may reveal additional potential 4(f) resources,
another DOA addendum might subsequently be submitted to FHWA. Both George
Hadley and Roy Jackson (FDOT Central Office) said that is OK, and that it is not
uncommon to submit addenda as additional data becomes available.

Mr. Hadley stated that the study must evaluate avoidance alternatives to impacting 4(f)
resources. Mr. Krane and Barry Ehrlich (K&S) explained that the entire North Fork of
the S1. Lucie River Aquatic Preserve, between Prima Vista Boulevard Bridge and Port St.
Lucie Boulevard Bridge is a designated 4(f) resource. They further explained that every
build alternative would cross the designated 4(f) portion of the river. Messrs. Hadley
and Jackson said that, based upon that infonnation, and the screening analysis contained
in the Corridor and Alternatives reports, there are no viable avoidance alternatives.
Therefore, we must evaluate "minimization" methods. Mr. Hadley recommended that the
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Alternatives Report document that avoidance alternatives were investigated but none are
available.

Air Ouality Analysis / Governor's Initiative to Reduce Greenhouse Gases
John Krane asked for FHWA's guidance on how to address the issue regarding the
potential additional air quality analysis that addresses the new Governor's Initiative
(currently in draft fonn). George Hadley said that he would have to investigate this
further. However, he noted that he is going to send out some verbiage from the FHWA
NEPA website which addresses that global wanning impacts are typically analyzed and
addressed on a system level, and not relevant on a project level basis.

Also, with respect to air quality, Mr. Hadley noted that some areas of Florida may once
again be subject to conformity regulations, and that we need to be cognizant about
whether or not this applies to our proj ect area.

Design Traffic Memorandum
John Krane noted that a traffic methodology meeting has been scheduled between K&S
and FDOT District 4 staff. He asked FHWA if they would like to be involved in the
methodology discussions. George Hadley indicated that they would like to be part of the
discussions. Paul Lampley said he would ask Tom Goldstein (FHWA) if he could
attend the methodology meeting. Mr. Hadley said that we should send the proposed
Methodology to Michael Loyselle (FHWA) and Tom Goldstein for their consideration.

Conceptual Permit
Brian Mirson (ACE) gave an overview of the work that has been accomplished to date
and summarized some of the technical findings regarding the delineations. It was
decided that the findings will be presented to SFWMD and the City at a joint meeting. A
draft will be submitted to SFWMD on December 18, 2008 so that SFWMD can get a
preliminary review of the findings prior to receiving the fonnal package.

Ron Miedema (EPA) requested clarification about how the conceptual permit work fit
into the EIS. It was explained that the work associated with the conceptual pennit was
not part of the EIS, and that it is being undertaken separately in order to detennine if a
river crossing could be pennitted over State owned lands.

Open Discussion

Ron Miedema and Brandon Howard (National Marine Fisheries) stated that they
want to be included in the Wetlands Functional Assessment.

Beatriz Caicedo-Maddison (FDOT) mentioned that FDOT staff had attended a meeting
that discussed a list of "best practices" for the development of Environmental Impact
Statements. Ms. Caicedo-Maddison and Paul Lampley said they would send the list
out to the Working Group members. The Team will discuss the lists' applicability to this
proj ect at the next meeting.
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Follow-up Activities
• John Krane will send out an email notifying ETAT members and the project

Team members that the review period for the Corridor and Alternatives reports
will close on October 24th

• George Hadley will send out verbiage to help address the project's air quality
analysis in regards to the Governor's Initiative to reduce greenhouse gases.

• FDOT will contact Tom Goldstein about attending the traffic methodology
meeting.

• K&S will send the proposed final methodology to Michael Loyselle and Tom
Goldstein ofFHWA.

• FDOT will send out a list of Best Practices for the development of Environmental
Impact Statements.

• EPA and National Marine Fisheries Service will be included in the Wetlands
Functional Assessment.

• K&S will summarize how the Corridor and Alternatives reports were made
available for review as part of their transmittal of the Reports to FHWA (after the
comment period closes and comments have been addressed).

Next Team Meeting
November 20, 2008

These minutes were produced by Keith and Schnars, and are an attempt to capture the
essence of conversations and decisions made at the meeting. They do not represent a
transcript of the meeting. Any statements attributed to others have been paraphrased
unless otherwise noted, and should be clarified with the individual before use or reuse in
another context.
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Agency Scoping Meeting
September 18, 2008

Written Comment Received via Email from USEPA

Identify Resources and level of Importance

The proposed project is located within protected areas of the Savannahs Preserve State Park
and the North Fork of the St. Lucie River Aquatic Preserve. Wetlands associated with theses
areas contain high quality tidal and freshwater wetland systems. Specifically the proposed
project would effect high quality, tidal wetlands dominated by red mangrove (Rhizophora
mangle). Mangrove wetlands located within south Florida form a vital component of the
estuarine and marine environment, providing a major organic detrital base to the aquatic food
chains, significant habitat for arboreal, intertidal and subtidal organisms, nesting sites, cover
and foraging grounds for birds, and habitat for reptiles and mammals. Mangroves also provide
protected nursery area for fishes, crustaceans, and shellfish and are an important tool in
recycling nutrients within the estuarine ecosystem. For these reasons, EPA considers these
mangrove wetlands to be aquatic resources of national importance (ARNI). The proposed
project will occur within hydric pine flatwoods. We consider hydric pine flatwoods systems to
be ARNI, because they are threatened habitats that provide nesting, resting, and feeding sites
for a wide variety of wildlife species. Hydric pine flatwoods of south Florida are unique areas
that provide essential forested habitat for wildlife including the wood stork (Mycteria
americana), redcockaded woodpecker (Picoides borealis), eastern indigo snake (Drymarchon
corais), gopher tortoise (Gopherus polyphemus), bald eagle (Haliaeetus leucocephalus), bobcat
(Lynx rufus), Florida sandhill crane (Grus canadensis pratensis), and 900 native plant species
including 80 rare and endemic species. Additional benefits include filtering upland runoff,
stabilizing sediments, and taking up nutrients which help to improve the quality of nearby
waters. Hydric pine flatwoods are rare outside south Florida, but are of critical, regional
importance as one of the dominant forest cover types in south Florida. This geographically
limited, subtropical habitat type has seasonal hydrologic variation, which results in a habitat
with the highest plant diversity of any in south Florida. Despite the importance of this habitat
type, south Florida hydric pine flatwoods are among the least protected lands in Florida, with
only nine percent in public ownership. Regionally, the loss of hydric pine flatwoods habitats of
south Florida will critically affect the biodiversity and endemic flora and fauna of south Florida
(U.S. Fish and Wildlife Service, 1999). Lastly, the site contains sawgrass marshes which provide
principal environmental values related to water quality and quantity. They serve as filter
systems for water and protect natural bodies of water from eutrophication. Numerous birds
can be found in this community year-round or for over-wintering. They also provide habitat
for frogs, snails, and crayfish, which serve as food source for larger protected animals that are
found in this region. Protected animals that can be found in and around sawgrass marsh
systems include the Everglades mink (Mustela vison evergladensis), Florida panther (Felis
concolor coryi), snail kite (Rostrhamus sociabilis), wood stork (Mycteria americana), and
American alligator (Alligator mississippiensis). Therefore, EPA considers the sawgrass wetlands
to be ARNI as well.



Comments on Effects to Resources:

Proposed project will occur within high quality tidal and freshwater wetland systems which
EPA considers to be ARNI. Therefore every effort should be made to avoid impacts to ARNI.
This should include:

1) Review existing corridors routes that could be widen to accommodate future growth.
2) Tunnel under ARNI to fulfill the project purpose.
3) Construct storm water treatment areas in uplands.
4) Construct an expansion bridge, with support structures located in uplands.
5) No Action Alternative.

Minimization:
1) Construct a bridge using the least amount of pilings necessary.
2) Construct a bridge high over wetlands to reduce shading.
3) Use Best Management Practices for construction of a bridge in areas EPA considers ARNI.
4) Review bridge alignments to make them as short as possible, which would reduce wetland
impacts.

Mitigation: Proposed mitigation should occur with the watershed of the North Fork of the St.
Lucie River.

Comments on Alternatives Presented:

Analysis of alternatives C1 a and C1 b, the widening of the existing bridges, is deficient. This
alternative should be considered and analyzed thoroughly. The significant environmental
impact avoided during construction and post construction of a new bridge should be
evaluated and added to this analysis.



Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - June 19, 2008
2:00 a.m. to 3:30 p.m.

FDOT West Pabn Beach Operations Center

Purpose: Project Team Meeting For Crosstown Parkway Extension

Attendees:
Tom Goldstein, P.E., District 4 Transportation Engineer - Federal Highway
Administration
Paul Lampley, P.E., PD&E Engineer - Florida Department of Transportation
Beatriz Caicedo-Maddison, P.E. Senior Project Manager - Florida Department of
Transportation
Hugo Carter - South Florida Water Management District

City oCPort St. Lucie (PSL) Attendees:
Jerry Bentrott, Assistant City Manager - City of Port S1. Lucie
Patricia Roebling, P.E., Assistant City Engineer - City of Port St. Lucie
Roberta F. Richards, Manager, Engineering Operations - City of Port S1. Lucie
John Krane, P.E. - Keith and Schnars, P.A.
Barry Ehrlich - Keith and Schnars, P.A.
Kristine Stewart, Ph.D. - Keith and Schnars, P.A.
Brian Mirson, P.E. - American Consulting Engineers of Florida, LLC

Attendees by Telephone:
Garett Lips - U.S. Army Corps of Engineers
Weatherby Larry, P.E. - American Consulting Engineers of Florida, LLC
Corey Carter - American Consulting Engineers of Florida, LLC
Brandon Howard - National Marine Fisheries Service
Lauren Milligan - Florida Department of Environmental Protection
Karen Brunelle, Director, Office of Planning and Environment - Federal Highway
Administration
Linda Anderson, Environmental Specialist - Federal Highway Administration
Buddy Cunill - Florida Department of Transportation Central Office
Catherine Bradley, P.E. - Florida Department of Transportation Central Office
Kathleen Toolan - Florida Department of Transportation Central Office
Terry Gilbert - Florida Fish and Wildlife Conservation Commission

Introductions

Meeting Minutes Corrections and Edits
There were no requested changes to the May Working Group meeting minutes. The May
minutes were approved.

Project Schedule
John Krane (K&S) explained that no schedule revisions were requested by any of the
cooperating agencies and that FHWA's comments were expected by June 25th FHWA
stated that all of their requested edits were accommodated to their satisfaction and that
they had been waiting only to see if any of the cooperating agencies had comments. Mr.
Krane asked FHWA if they had enough infonnation to approve the schedule. FHWA said
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - June 19, 2008
2:00 a.m. to 3:30 p.m.

FDOT West Pahn Beach Operations Center

yes and requested that the final schedule be sent to them when the fonnal request is made
to publish the Notice ofIntent.

Notice oflntent
K&S stated that the Notice ofIntent (NOl) had been finalized and submitted to FDOT
and the City. FHWA requested that both a "hard" and "electronic" copy of the NOI be
sent to them along with an 11" x 17" copy of the schedule.

Advance Notification (AN)
Paul Lampley - (FDOT) explained to the group that a different procedure (from that
agreed upon previously) was going to be employed for the Advance Notification process.
He said the revised AN would include all six alternatives to be uploaded to the ETDM
Environmental Screening Tool (EST). Previously, only four alternatives (l through 4)
were included in the ETDM site. Mr. Lampley stated that the Class of Action would not
be changed as a result of adding the additional two alternatives (5 and 6). He added that
K&S is about 99% complete with the AN Package with only a few edits remaining.

Kick-Off Meetings & Scoping Meeting (See Note 1.)
Garett Lips - (USACOE) asked if the non-jurisdictional project tour was still on. John
Krane replied that the tour would be part of the Scoping Meeting and that it was still on
the schedule for July 11th A Working Group member asked if a boat would be used for
the Scoping Meeting project tour. It was decided that a boat should be included, along
with a bus tour, since it is the best way to view the project area. A general discussion
ensued regarding the logistics and time of the planned Scoping Meeting and project tour.

Corridor Reports
John Krane said that the Corridor and Alternative Reports were completed and (in
addition to the revisions requested by FHWA) included modifying Chapter 8 of the
Alternatives Report to show that six (rather than three) alternatives would be carried
forward into the EIS. Barry Ehrlich noted that the Summary of the Alternatives Report
was also modified. It was explained that the reports were submitted to FDOT's ETDM
coordinator for uploading into the EST. Beatriz Caicedo-Maddison requested that K&S
send her a hard copy of the documents. Mr. Ehrlich said he would provide hard copies to
both FDOT and the City. Paul Lampley asked that the agencies let FDOT know if their
concerns were addressed and if anything needs to be corrected in the documents.

Conceptual Permit
Larry Weatherby - (ACE) summarized the previous meeting with SFWMD. It was
clarified that ACE would be flagging the centerlines as discussed in previous meetings.
Paul Lampley suggested that the jurisdictional work get done very soon after the
Scoping Meeting so the flags do not get removed or vandalized between the two
activities. Garett Lips asked that he be included in the jurisdictional review. It was
stressed by all attendees that lines not be cut in the vegetation as part of the flagging.
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - June 19, 2008
2:00 a.m. to 3:30 p.m.

FDOT West Pabn Beach Operations Center

Follow-up Activities
• K&S will make the minor revisions necessary to finalize the project schedule.
• K&S will resend copies of the final Notice ofIntent to the City and FDOT.
• K&S will deliver hard copies of the Corridor and Alternatives Reports to Beatriz

Caicedo and the City.
• The City will reserve the boat for the Scoping Meeting field review.
• ACE will flag the center line of the project alternatives.
• K&S would make any necessary revisions to the AN to ensure that it's text is

consistent with that of the approved Nor and make revisions to the graphic so that
the labeling of Crosstown Parkway is shown to the west of Manth Lane.

Next Team Meeting
It was agreed that there would not be a Working Group meeting in July. The next
Working Group meeting is planned for August 21,2008.

NOTES:

1. Subsequent to this Working Group meeting, it was decided that the Scoping Meeting
would take place in August.

2. It is recognized that some members may not have been in attendance at this meeting
due to the distribution ofan erroneous call-in code. We apologize for this error and have
corrected the error for future meetings. If those who were not in attendance have any
questions or concerns after reading these minutes, please let us know.

3. These minutes were produced by Keith and Schnars, and are an attempt to capture the
essence of conversations and decisions made at the meeting. They do not represent a
transcript of the meeting. Any statements attributed to others have been paraphrased
unless otherwise noted, and should be clarified with the individual before use or reuse in
another context.
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - May 15, 2008
2:00 a.m. to 3:30 p.m.

FDOT West Pabn Beach Operations Center

Purpose: Project Team Meeting For Crosstown Parkway Extension, Segment 1­
Third EastlWest River Crossing

Attendees:

Gerry O'Reilly, P.E., Director ofIntermodal Systems Development - FDOT District 4
Paul Lampley, P.E., PD&E Engineer - FDOT District 4
Beatriz Caicedo, P.E. Senior Project Manager - FDOT District 4
Anita Bain - South Florida Water Management District (SFWMD)
Hugo Carter - SFWMD
Mindy Parrott - SFWMD
Garett Lips - Army Corps of Engineers (USACOE)

Attendees by Telephone:
John Wrublik - Fish and Wildlife Service (USFWS)
Brandon Howard - National Marine Fisheries Service (USNMFS)
Sally Mann - Florida Department of Environmental Protection (FDEP)
Laura Herren - FDEP
Chris Stahl- FDEP
Lauren Milligan - FDEP
Penny Rolleston - FDEP
Karen Brunelle, Director, Office of Planning and Environment - FHWA
George Hadley, Environmental Programs Coordinator - FHWA
Tom Goldstein, (New) District 4 Transportation Engineer - FHWA
Linda Anderson, Environmental Specialist - FHWA
Larry Barfield - FDOT Central Office
Vicki Sharpe - FDOT Central Office
Roy Jackson - FDOT Central Office
George Ballo - FDOT Central Office
Pete McGilvray - FDOT Central Office
Terry Gilbert - Florida Fish and Wildlife Conservation Commission - (FWC)
Scott Sanders - FWC
Walter B. England, P.E., Port S1. Lucie City Engineer

City of Port St. Lucie (PSL) Attendees:
Donald B. Cooper, City Manager
Patricia Roebling, P.E., Assistant City Engineer
Roberta F. Richards, Manager - Engineering Operations
John Krane, P.E. - Keith and Schnars, P.A.
Karen Akers, P.E. - Keith and Schnars, P.A.
Kristine Stewart, Ph.D. - Keith and Schnars, P.A.
Brian Mirson, P.E. - American Consulting Engineers of Florida, LLC
Larry Weatherby, P.E. - American Consulting Engineers of Florida, LLC
Corey Carter - American Consulting Engineers of Florida, LLC
Bill Adams, P.E. - American Consulting Engineers of Florida, LLC
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - May 15, 2008
2:00 a.m. to 3:30 p.m.

FDOT West Pabn Beach Operations Center

Introductions

Meeting Minutes Corrections and Edits
Minutes from the previous meeting were approved, pending inclusion of USACOE
comments received via e-mail. It was agreed that future meeting minutes will include a
disclaimer that acknowledges that the minutes are not a transcript of the meeting. This
was requested by DEP during the previous Team Meeting.

Project Schedule
John Krane (K&S) initiated a discussion about the project schedule, highlighting
FHWA comments and how they were addressed. The following additional items were
noted:

In relation to the time frames necessary for the Environmental Studies, George Hadley
(FHWA) commented that sufficient time should be identified in the schedule to allow for
adequate environmental, biological and threatened and endangered species assessments ­
for example if seagrass is present the survey would need to be completed prior to August
31st. Laura Herren (FDEP) commented that there was no seagrass in the area.

FHWA requested that the schedule be sent to all Cooperating Agencies. John Krane
indicated that the current draft schedule being discussed was sent as of Monday (May
lih

) to each of the Cooperating Agencies. FHWA clarified that the Cooperating
Agencies do not need to approve the schedule, but should have the opportunity to review
and comment on it.

It was clarified that the Army Corps (USACOE), Coast Guard (USCG), Fish and Wildlife
Service (USFWS), Environmental Protection Agency (USEPA), and National Marine
Fisheries Service (USNMFS) will all be Cooperating Agencies for this project as
reflected in the Agency Operating Agreements they signed as part of the Florida
Environmental Transportation Decision Making (ETDM) process. A discussion about
Participating Agencies ensued. FWC and SFWMD indicated they would be Participating
Agencies. FDOT commented that each of the State agencies with permitting authority
would likely be Participating Agencies, as well. The list of Participating Agencies will
be updated through the project, as a result of the project outreach effort.

The FHWA environmental team will be out during the week of June 16th due to a
conference. They are hopeful to have all schedule comments resolved by then.

When submittals are sent to EPA for publishing in the Federal Register, the cover letter
sent to EPA should explain how/when all agencies have received the submittal in
question. The submittal must be received by EPA the second Wednesday prior to the
Friday of publication (i.e. 10 calendar days before publication).
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - May 15, 2008
2:00 a.m. to 3:30 p.m.

FDOT West Pabn Beach Operations Center

Item 27 (Kick-Off/Scoping Meetings) was split to allow for the Scoping meeting to occur
the day after the Kick-Off meetings. Mr. Hadley mentioned that they want the City and
their consultant to explain the Conceptual ERP process to the public, and explain why it
is being perfonned.

Item 87 (DEIS NOA EPA publication) will be broken into two tasks to identify the actual
publication date (10/22/10) separate from the 45 day comment period.

Item 92 (Public Hearing) will be advanced to 11/23/10 to occur within the 45 day review
period after the DEIS publication. This will automatically change the start and end dates
for tasks 89-91. The process and timing of events will be verified with FDOT Public
Involvement Coordinator, Rusty Ennemoser.

Item 94 (Receive Hearing Transcript) will be modified to clarify that this includes
developing responses to comments. Coordination is with FHWA is presumed, and 10
calendar days will be added to acknowledge this coordination for FHWA review.

Items 100 and 101 (Transmittal and Publication of FEIS) will be deleted. These items are
out of sequence (addressed in Items 108-110). [Note items were originally included to
reflect Figure 9.1 of the PD&E Manual]

Items 102, 104 and 105 (Review of FEIS and DROD by FHWA Division, Legal
Sufficiency, and FHWA-DC) can be run concurrently - over 60 calendar days, as
opposed to sequential activities.

Overall, FHWA indicated a better degree of comfort with the schedule.

Gerry O'Reilly (FDOT) requested that each Agency review the schedule with an eye
towards identifying any areas where efficiencies could be implemented in order to ensure
the timely and most efficient completion of this project.

Paul Lampley (FDOT) requested the resources, scope and funding infonnation
requested by FHWA. Bobbie Richards (PSL) advised that the contract and funding
infonnation were sent via e-mail, but were returned (likely due to size). She will resend
the infonnation. K&S will provide a staffing availability matrix of the resources
available to this project by 5/23. FHWA clarified that they want to ensure that the Study
Scope is consistent with NEPA, and that the resources are in place to complete the EIS in
accordance with the proposed ambitious schedule.

Notice ofIntent (NOl) Status: NOl has been forwarded to the City and FDOT. FDOT
stated that the NOl should be acceptable as is. [Based on prior FHWA input, the NOl
cannot be published until FHWA approves the Schedule] The NOI is currently scheduled
to be published July 4th

, prior to the Kick-Off and Scoping meetings which are scheduled
to occur the following week.
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - May 15, 2008
2:00 a.m. to 3:30 p.m.

FDOT West Pabn Beach Operations Center

The Advance Notification package has been submitted to the City and FDOT. FDOT is
revlewmg.

The Corridor Report will be completed by May 30th Once finalized, it will be sent to
each of the Cooperating and Participating Agencies along with the previously completed
DOA package. This will help bring those agencies up to speed on the project.

The next meeting is scheduled for June 19th
, at 2:00 p.m., in the FDOT West Palm Beach

Operations Center.

John Wrublik (USFWS) indicated his disappointment with how communications were
conducted regarding the Dispute Resolution process for this project. FDOT
acknowledged his concern, and explained that this project's circumstances evolved quite
differently than their recent SR-7 Extension experience.

Follow-up Activities

• K&S will finalize April 17th meeting minutes by 5/16. [Done]
• K&S will revise the schedule as noted and distribute (pending any additional

comments from FDOT or FHWA by 6/12).
• K&S will finalize Corridor Report by 5/30, and distribute to Agencies with a copy

of the DOA.
• K&S will send Staffing Matrix to FDOT and FHWA by 5/23
• Agencies will review the schedule and provide comments and/or ideas for

expediting taks [Comments Due by June lih
, 30 days from distribution date of

May lih K&S will request Agency input on this issue with the transmittal of the
minutes.

• FDOT will finalize review of the Notice ofIntent and Advance Notification.
• City will resend Consultant Contracts as requested by FHWA (failed at first try)
• City will secure reservations for upcoming Kick-Off and Scoping Meetings

NOTE: These minutes were produced by Keith and Schnars, and are an attempt to
capture the essence of conversations and decisions made at the meeting. They do not
represent a transcript of the meeting. Any statements attributed to others have been
paraphrased unless otherwise noted, and should be clarified with the individual before
use or reuse in another context.
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - April 17, 2008
2:00 a.m. to 3:30 p.m.

FDOT West Pabn Beach Operations Center

Purpose: Project Team Meeting For Crosstown Parkway Extension, Segment 1­
Third EastlWest River Crossing

Attendees:

Gerry O'Reilly - Florida Department of Transportation
Paul Lampley - Florida Department of Transportation
Beatriz Caicedo - Florida Department of Transportation
Anita Bain - South Florida Water Management District
Don Loving - South Florida Water Management District
Hugo Carter - South Florida Water Management District
Mindy Parrott - South Florida Water Management District
Garett Lips - Army Corps of Engineers

Attendees by Telephone:

Sally Mann - Florida Department of Environmental Protection (FDEP)
Bill Howell - FDEP
Ellen McCarron - FDEP
Chris Stahl- FDEP
Lauren Milligan - FDEP
George Hadley - Federal Highway Administration (FHWA)
Nahir DeTiazo - FHWA
Linda Anderson - FDOT
Cathy Kendall - FHWA
Vicki Sharpe - FDOT
Terry Gilbert - Florida Fish and Wildlife Conservation Commission - (FWC)
Karen Brunelle - FHWA

City of Port St. Lucie Attendees:

Donald B. Cooper, City Manager
Jerry Bentrott, Assistant, City Manager
Walter B. England, P.E., City Engineer
Kim Graham - City of Port S1. Lucie Engineering
Roberta F. Richards, Manager - Engineering Operations
John Krane, P.E. - Keith and Schnars, P.A.
Barry Ehrlich - Keith and Schnars, P.A.
Brian Mirson - American Consulting Engineers of Florida, LLC
Larry Weatherby - American Consulting Engineers of Florida, LLC
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - April 17, 2008
2:00 a.m. to 3:30 p.m.

FDOT West Pabn Beach Operations Center

Introduction

Following the introduction of the team members, Barry Ehrlich - K&S led the working
group through each item on the agenda.

Meeting Minutes Corrections and Edits

Sally Mann - FDEP expressed concern that draft meeting minutes could be erroneously
interpreted by the media as final documents which could result in misleading the public if
quoted prior to finalization. The working group members agreed that all Drafts should be
clearly marked as such. Mr. Cooper pointed out that any distribution, even if a draft, is
public record, and is available to the press. Ms. Mann noted that FDEP disagreed with
the March 20th minutes which stated that the working group members agreed that the
March 5th

, 2008 meeting with Senator Pruitt and FDEP Secretary Sole, served as Fonnal
Dispute Resolution. After discussion, it was accepted that while not part of Fonnal
Dispute Resolution, the meeting was part of the dispute resolution process and that the
minutes would be changed to reflect FDEP concerns, and the record, regarding this
matter. A revised set of March 5th Minutes would be prepared with a revised heading
titled lnfonnal Dispute Resolution.

George Hadley - FHWA noted that FHWA disagreed with the March 5th statements
attributed to Mr. England that indicated FHWA's support of a single alternative being
used for the conceptual pennit application. This led to a team discussion of potential
methodologies that would provide a hypothetical river crossing that could represent a
worst case scenario alternative that would be applicable to a crossing at any location in
the proj ect area.

ETDM Programming Screen

Sally Mann requested that the March 5th meeting minutes not be uploaded to the
Environmental Screening Tool (EST). There was general concurrence and agreement
that the minutes would not be uploaded to the EST. Barry Ehrlich - K&S reiterated
that both Florida FFWCC and FDEP reduced their red flags (Dispute Resolution). He
requested that FDOT communicate with USFWS to infonn them of those agencies'
actions and to provide them the opportunity to reconsider their red flag designation.
FDOT team members agreed to contact USFWS. Cathy Kendall - FHWA reminded the
group that the project could move into the EIS without the reduction of the red flags.

Barry Ehrlich stated that the USNMFS was contacted about being a cooperating agency,
and would typically expect a fonnal request from FHWA to do so. Paul Lampley ­
FDOT would contact USNMFS regarding their status, since Agency Operating
Agreements indicate they will be a Cooperating Agency.
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - April 17, 2008
2:00 a.m. to 3:30 p.m.

FDOT West Pabn Beach Operations Center

Schedule Review

Barry Ehrlich noted that the Draft Notice of Intent and Schedule were submitted for
review and K&S was awaiting comments. FHWA stated that they would have their
comments back soon on the schedule. FHWA noted that the scoping meeting could not
occur until after the Notice oflntent was published and Advance Notification processed.
Mr. Don Cooper - PSL City Manager said that, based on the current status, the planned
date of the Scoping meeting should be moved back to late June or early July. He asked
his staff to obtain a number of alternative available meeting room dates for that time
frame. FHWA requested that they be notified of the tentative meeting dates to make sure
they could be available to attend prior to scheduling the meeting. FHWA and FDOT
were concerned that the schedule did not allow enough review time, including time for
Legal Sufficiency review. FHWA said they needed 30 days to review documents. They
also stated that they prefer Legal Sufficiency reviews on drafts, but absolutely must have
it on the Final EIS before circulation. This EIS will require the approval of the document
by three separate FHWA units (State, Atlanta and Washington DC). There was a request
by ACE to have another version of the schedule that would be a "collapsed" version
showing the major work categories and the critical path. Mr. Ehrlich stated that perhaps
that could be something we could do later on after we get a schedule that is approved by
FDOT and FHWA.

Conceptual Permit

Brian Mirson - ACE distributed and described the draft proposal to apply for a
conceptual permit. George Hadley noted that the proposal could be perceived to show a
pre-conceived bias towards a particular alternative which could eventually result in legal
issues. However, Mr. Hadley expressed that FHWA would remain neutral in the process
and that, regardless of how the conceptual permit application was presented; it would not
effect FHWA's decision in any way. A general discussion ensued which included ideas
on how to choose a representative, unbiased alignment location for the conceptual permit.
Ideas included using a lottery approach (picking from a hat) to select a location. In any
case, it was agreed that it was important to document how the representative location was
chosen. ACE noted that the location of IC was an appropriate location because pond
siting and wetlands are footprint dependant and IC presents the worst case condition
from that perspective. Gerry 0, Reilly - FDOT stated that the City will need to be able
to defend how the chosen route for the conceptual permit was selected and perhaps,
randomness would be the best method. ACE said they would consider a random
approach in their selection. Garett Lips - USACOE requested that K&S provide him a
copy of the Alternatives Report. [The copy of the current approach for the Conceptual
Permit is attached.]

Karen Brunelle - FHWA questioned why a conceptual permit was being considered
now rather than waiting for a draft EIS to be completed. It was explained that its purpose
was to determine whether the project was permittable from a state lands perspective and
if the project met NEPA requirements. Paul Lampley - FDOT explained that similar to
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - April 17, 2008
2:00 a.m. to 3:30 p.m.

FDOT West Pabn Beach Operations Center

the ETDM process identifying critical flaws early, there is a desire not to go through the
entire NEPA process unless the crossing of State lands would be allowed. The
Conceptual Pennit addresses that issue. Don Cooper further explained that FDEP
Secretary Sole suggested that the application be processed now. George Hadley
reiterated that FHWA will not try to stop the City from applying for the conceptual
pennit but wanted it to be clear that they are neutral on the issue and will not let it affect
the outcome of their decision on the EIS.

Pre-Application Meeting with USACOE

Garett Lips stated that SFWMD will send everything to USACOE and all of the
agencies will comment with the worst case being that the project is not pennittable. Mr.
Lips said that the Corps will require analysis of all viable concepts that completely avoid
the wetlands. He added that a "representative alternative" may be more challenging for
the Corps to process. Mr. Lips further stated that once a complete application is received,
the Corps must prepare a public notice within 14 days. The public notice will need
specific infonnation, such as project location, volume of dredge/fill, acres of impact,
alternatives, and a list of adjacent property owners. Mr. Lips advised the team that the
Corps should be called to arrange for a pre-application meeting.

Beatriz Caicedo - FDOT questioned how the conceptual pennit would be addressed in
the public involvement process (If FHWA was not involved, how would this look?). Don
Cooper stated that the City wished to be totally transparent to the public with respect to
NEPA and the SFWMD conceptual pennit application. The question was asked to
FHWA if it was OK to have both the DEIS and conceptual pennit occurring at the same
time. George Hadley indicated that FHWA prefers not to include the conceptual pennit
application, and to keep the Scoping meeting and keep Kickoff meetings separate.

Six Week Look Ahead

It was suggested that the six week look ahead was not helpful. What is needed is to
identify critical path items to be addressed in the upcoming weeks. It was further noted
that the timing of the distribution of the "look ahead" is critical to the use and value of
this tool.

Additional Items and Comments

Beatriz Caicedo noted that Senator Pruitt's office requires a monthly update of this
project at the first part of each month and that FDOT works through Reynold Meyer.
The City agreed to take over the monthly report preparation and distribution and will
contact Mr. Meyer and let him know that we are working together on this. Distribution
of the report will include all participating agencies.

Anita Bain stated that site visits would be needed for the project and that SFWMD and
other appropriate agencies need to be included. Terry Gilbert - FWC ETDM

Page 4 of 5



Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - April 17, 2008
2:00 a.m. to 3:30 p.m.

FDOT West Pabn Beach Operations Center

Representative stated that his agency also needs to be included in the site visit. The City
agreed to coordinate the site visit(s).

Next Meeting

The next Working Group meeting will be on May 15th at 2:00 p.m. at the same location.

Follow-up Activities

• K&S to revise March 20th meeting minutes.
• K&S will revise the schedule (pending completion of FDOT and FHWA review)
• K&S to finalize the Notice ofIntent

Post-Meeting Actions

• A tentative date of July 10th has been selected for the Scoping and Kickoff
Meetings.

• NMFS has been notified that their Agency Operating Agreement states they will
be a Cooperating Agency.

• USNMFS was updated on the status of the ETDM screen, and maintains their
original comments/position.

NOTE: These minutes were produced by Keith and Schnars, and are an attempt to
capture the essence of conversations and decisions made at the meeting. They do not
represent a transcript of the meeting. Any statements attributed to others have been
paraphrased unless otherwise noted, and should be clarified with the individual before
use or reuse in another context.
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February 20, 2007

Crosstown Parkway Extension (Third East-West River Crossing), City of Port
St. Lucie, Flo

Project Development & Environmental Study (PD&E) & Efficient Transportation
Decision Making (ETDM) Process Update

City of Port St. Lucie Project Manager: Walter England, P.E.
FOOT 04 Liaison: Beatriz Caicedo-Maddison, P.E.

To address existing and future traffic congestion, the City of Port St. Lucie has
identified the need for a third river crossing over the North Fork of the St. Lucie
River. The proposed project would provide a connection of the new Crosstown
Parkway to U.S. 1, relieving traffic congestion on the parallel river crossing corridors
of Port St. Lucie and Prima Vista Boulevards. Improvements have previously been
made to both the roadway and bridges on the two existing river crossings.

The City started a PD&EjEIS study in 2005 under the Local Agency Program (LAP).
During the first year, an Advance Notification was processed. Several agencies,
public workshops and coordination meetings with FHWA were also implemented.

Due to the Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy
for Users (SAFETEA-LU) - Section 6002 (b), the City was required to run the project
thru the ETDM screening process. The project was released on August 16, 2006 and
the last day for comments was September 30, 2006. The alternatives posted were:
1(1e), 2 (2A), 3 (2D) and 4 (6A). As a result of the review process, three of the
review agencies identified their comments with Dispute Resolution level or "Red
Flags" due to: Water Quality, Wetlands, Wildlife and Habitat, Special Designation,
Recreation areas and Secondaryj Cumulative Effects impacts. These Agencies are:
DEP, U.S. Fish and Wildlife Services, and Florida Fish and Wildlife Conservation
Commission. A table is attached with a summary of the comments.

On December 5, 2006 an informal ETDM Meeting was held in the City of Port St.
Lucie, FI. Several environmental agencies, city, state and consultant representatives
attended this meeting and some participated by conference call. A power point
presentation was provided and the results of the ETDM screening process were
discussed.

After the presentation and discussion, it was concluded that a copy of the Draft
Corridor Report (DCR) would be sent to the environmental agencies (only those
which comments had red flags) and they were asked to reconsider their position
regarding the red flags. FHWA and FDOT also received the DRC for their review.

From January 22 to February 20,2007, comments from Florida Fish and Wildlife,
DEP and U.S. Fish and Wildlife Services were received. They indicate that their initial
red flags are still valid with the exception of DEP. DEP downgraded the red flags for
alternative 4 (6A) to substantial. Also, DEP didn't find any legal records supporting
the City of Port St. Lucie's claim that it retained rights for a third crossing over the
St. Lucie River when the lands were transferred from the City to DEP. None of the
other agencies had a dispute with alternative 4(6A). The degrees of effect ranged



from "None to Substantial". Comments regarding the DCR were also received from
FHWA and FOOT.

At this time, a meeting is been scheduled between the City and FDOT to discuss the
next step.

Project ID numbers
FM 410844-1-52-1
FAP 7777-087-A
ETDM # 8247
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PROJECT: Crosstown Parkway Corridor Extension (Third East-West) River Crossing
EDTM #8247 Comments Review Meeting

DATEfTlME: December 5,2006/10:00 a.m. to 12:00 p.m.

LOCATION: City of Port S1. Lucie Municipal Complex
121 SW Port St Lucie Boulevard
Building A, Room 366
Port St Lucie, FL

ATTENDEES: See Attached sign-in sheet
VIA PHONE: FDOT (Tallahassee): Larry Barfield, Vicki Sharpe; FOOT (Ft Lauderdale): Paul
Lampley, Ann Broadwell; FHWA: George Hadley, Nahir DeTizio, Cathy Kendall; FDEP: Lauren
Milligan, Sally Mann; Albert Gregory, George Jones; FWC: Joe Walsh

Meeting Objectives:

The meeting objectives are:
• To provide overview, project updates and status of the Crosstown Parkway Corridor

Extension (Third East-West) River Crossing Project
• To discuss 'red flag' comments submitted in response to the Efficient Transportation

Decision Making (ETDM) screening process
• To solicit comments and discussions relevant to the 'red flag' issues
• To reduce 'red flag' issues to a lower ranking
• To comply with the ETDM resolution process

Meeting:

Beatriz Caicedo-Maddison, FOOT Project Liaison, welcomed the meeting participants and
outlined the meeting objectives. After attendees introduced themselves, Michael Davis, Keith &
Schnars (K&S), began the power-point presentation. (copy attached.)

Mr. Davis emphasized that this meeting was part of a process and not a solicitation for a final
agency decision. Everyone was invited to assist in making the appropriate decision regarding
the s"ution to the transportation needs of the City of PI. S1. Lucie (PSL).

The project began 4 years ago prior to formal ETDM implementation. Because a Notice of
Intent was not issued by FHWA prior to October 2005, the law required that the ETDM process
had to be initiated. However, the project status was already beyond the initial ETDM Planning
and Programming Phases requiring PSL to step back and bring the project into compliance with
ETDM.

Project Study Limits: Slides 5 & 6

The study area was identified and it was noted that Crosstown Parkway (CTP) is considered as
existing condition in the analysis; the parkway is currently under construction.

EDTM Meeting
Crosstown Pari<way Corridor Extension Project

December 5, 2006
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Purpose and Need: Slides 9 -19

The Project purpose is the resolve the traffic issues in PSL.
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PSL is the fastest growing city in the Treasure Coast and according to the Census Bureau, PLS
is the nation's sixth fastest growing city among those with more than 100,000 people between
the years 2000 and 2003. Over 80,000 vested lots are ready for development insuring that the
cily's growth will continue. It is anticipated that by 2025, the population will be approximat~y

350,000. The existing river crossings were not built to meet the existing traffic levels and are
currently over capacity.

The Year 2003 Corridor Analysis revealed that the Pt. St. Lucie Boulevard River crossing was
over capacity and that the Prima Vista crossing was operating at full capacity. Significant
congestion and delays were noted throughout the study area and the potential for traffic
redistribution to less congested roadways is limited. In 2003 the east-west roadways were
operating at Level of Service D, E and F.

An arterial analysis for 2024 for the No Build alternative indicates a major breakdown in traffic
flow and continued congestion.

Corridors Evaluated: Slides 21 - 23

Six (6) corridors were studied from Becker Road to the south to Prima Vista Boulevard on the
north. What was discovered was that none of the southern alternatives met the project purpose
and solved the traffic problems.

As such, the Crosstown Parkway Corridor Extension is the only corridor that addresses the
traffic problems. Reference: Corridor Analysis Report dated September 2006.

George Hadley, FHWA, asked when the revised Corridor Report would be distributed. Michael
Davis, K&S, responded that the Analysis of Potential Corridors Reporl and the Crosstown
Parkway Corridor Extension Alternatives RefXJrl would be transmitted to FOOT in December
2006.

Sally Mann, FDEP, asked if widening the existing bridges was evaluated. Veronica Boza,
K&S, responded that widening the Prima Vista bridge from 4 to 6 lanes and widening Port St.
Lucie Boulevard bridge from 6 to 8 lanes were evaluated. (The proposed Crosstown Parkway
Extension bridge will provide 6 lanes.) The results revealed that adding lanes to the existing
bridges will not meet the traffic demand and that the intersection turning movements will not be
improved.

Ms. Mann asked if the intersections could be improved. Ms. Boza explained that the necessary
improvements would have to include elevated roadways resulting in high costs and substantial
business property impacts. Ms. Boza continued that even with improved intersections, the
existing river crossings could not accommodate the traffic demand.

Crosstown Parkway Corridor Extension Alternatives Evaluated: Slides 25 & 26

Eight (8) alternatives were evaluated in the Crosstown Parkway Corridor Extension Alternatives
Report dated December 2006. The report will be distributed to FOOT, FHWA and agencies this
month. (December 2006)

EDTM Meeting
Crosstown Pari<way Corridor Extension Project

December 5, 2006
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Ms. Caicedo, FOOT, explained that the CTP west of Manth Lane is not a federally-funded
project; however the segment between Manth Lane to US 1 is considered a federal project.

Mr. Hadley, FHWA, stated that the Logical Termini determination will depend on FHWA's ability
to accept the forthcoming corridor reports.

Environmental Overview: Slides 28 - 33

Habitats throughout the project area have been mapped and each alignment has been
examined for evidence/presence of listed animal and plant species.

In the altematives comparison analysis, the acreage identified was based on the worst case
scenario within a right-af-way width of 150 feet. Further analysis will be presented in the Draft
Environmental Impact Statement (DEIS). The Natural Environment tables for wetland and
upland habitats provide the acreage for the worst case (fill for a causeway) and also looked at
the direct impacts for bridging in lieu of causeway type construction. Secondary impacts will be
evaluated further in the DEIS. (NOTE: although a causeway design was used as the worst case
condition, causeway construction is NOT being considered and, as such, impacts will not be as
great. )

The wetland habitat impacts range from 3.54 acres to 7.04 acres (worst case) and upland
impacts range from 1.48 acres to 5.26 acres (worst case.)

Mindy Parrot, SFWMO, commented that the SFWMD considers shading to be a direct impact.

In addition to the habitat impacts, State Land impacts have been analyzed. The acreage ranges
from 0.8 acres to 13.13 acres.

Summary of Impacts: Slides 35 & 36

In addition to natural resource impacts, community (social) impacts and traffic performance
must be considered.

Larry Barfield, FOOT, asked if the residential impacts shown in the table required relocation.
Tanzer Kalayci, K&S, stated that the impacted residents shown were whole takes; indirect
impacts will be considered in the DEIS.

Public Comments: Slides 38 42

The project was begun over 3 years ago. In that time, several public meetings have been held.
Public comments show a strong support for Altemative 1 (1C) and a strong opposition to
Alternative 4 (6A) and little support for Alternative 3 (2A).

In addition to the Public meetings, numerous interagency meetings have been held. Based on
the results of these meetings, the general consensus supported a move forward to the EIS
phase with 3 alternatives (1C, 2A, 6A) as well as the No-Build Altemative. The altemates b~ng

advanced have 2 sets of numbers: one set was assigned for ETDM, the second set are the
original designations, which continue to be referenced because of their use in prior documents.
(1 =1C, 2 =2A, 4 =6A)

EDTM Meeting
Crosstown Pari<way Corridor Extension Project

December 5, 2006
Page30f10



MEETING SUMMARY
--=:.::..'ll'; ,.:; KEITH and SCHNARS, P.A.
~ ENGINEERS, PLANNERS, SURVEYORS

-='
Nahir DeTazio, FHWA requested that the Results section in Slide 40 be revised since the
FHWA is waiting on the forthcoming Analysis of Potential Corridors RefXJrl and Crosstown
Parkway Cotridor Extension Alternatives RefXJrl prior to making a determination which
alternatives will be included in the EIS. The word 'determined' will be replaced with 'general
consensus' phrasing regarding the decision to move forward with Alternatives 1 (1 C), 3 (2A), 4
(6A) and No Build.

At this point, PSL is ready to conduct a more detailed and focused analysis on the 4 alternatives
in the DEIS process.

Ms. Parrot, SFWMD, asked why Alternative 68 was eliminated. Mr. Davis stated that the
intersections on US 1 would be too close together to operate functionally.

Proposed Bridge Typical Sections: Slide 44

To minimize impacts on the natural environment:

• the wetland/sensitive areas will be bridged
• the bridge will be constructed top down
• the bridge will have a closed drainage system to preclude untreated discharge into

waters of the State or US.

Completed Reports: Slides 45 & 46

Nine (9) reports have been developed for the study area beginning in July 2003.

ETDM "red flag" Comments: Slides 50 - 69

WATER QUALITY
Flonda Department of Environmental Protection (FDEP): Lauren Milligan: Slides 50 - 52
• "Red Flag" Comment: the impacts from stormwater runoff.

Response: stormwater treatment and attenuation will meet the requirements of the SFWMD.
Comment: Ms. Milligan questioned if there were enough non-state owned lands for
stormwater treatment and attenuation.
Response: Yes, enough land is available to meet stonnwater criteria. Detailed information is
not available at this fXJint in the project. As the development of the DEIS progresses, more
detailed information will proVided for agency review.

• "Red Flag" Comment: alterations to the surface water hydrology and natural drainage
patterns.
Response: the stonnwater design system will comply with the SFWMD rules. Additional
information will be proVided in the DEIS.

• "Red Flag" Comment: Reductions in flood attenuation capacity.
Response: Studies, such as a flocxJplain compensation analysis and Location Hydraulics
Reporl addressing flooding issues will be perfonned to provide assurance that flooding will
not occur as a result of the constmction of this project. One of the design features already
included in the project development is that some roadway sections will be constmcted on
pilings.

EDTM Meeting
Crosstown Pari<way Corridor Extension Project

December 5, 2006
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WETLAND IMPACTS
Flonda Department of Environmental Protection (FDEP): Lauren Milligan: Slides 53 - 55
• "Red Flag" Comment: Purpose and Need

Response: As discussed in the presentation (see slides 8 - 19), the purpose of the project is
to alleviate the traffic probiems within PSL. The 2003 traffic indicated the Pt. St Lucie
Boulevard bridge operates over capacity and the Prima Vista bridge crossing was at
capacity. It is suspected that the traffic at Prima Vista now exceeds the maximum seNice
voiume. Expiosive growth experienced by PSL and the 84,000 iots that have aiready been
approved for development adds to the traffic volume. Census Bureau reporls have identified
PSL as one of the fastest growing cities with fXJPulations over 100,000. PSL is working
diligently to accommodate past and anticipated growth.
Comment: Ms. Milligan appreciated PSL's needs and dilemma; however she requested
additional data to assist in FDEP's evaluation. She particularly wants to review the existing
bridges expansion analysis.
Response: the requested analysis will be proVided to FDEP.

• "Red Flag" Comment: FDEP recommends Corridor #4 (SA)
Response: Alternative 4 (6A) is being recommended for further evaluation in the DEIS along
with Aitematives 1 (IC), 2 (2A) and the No-buiid.

• "Red Flag" Comment: Impact Minimization requirements for wetland fill, forested
wetland systems, Outstanding Florida Waters (OFW) and CARL lands.
Response: The project will follow the "A voidance, Minimization, Compensation" guidelines
throughout the project planning, design and construction phases. We are currently in the
"Avoidance" phase. Specific measures will be identified during the DEIS process, such as
the top down construction techniques and construction portions of the roadway on pilings
(bridge). The Water Quaiity impact Evaiuation (WQiE) and compiiance review wiii address
the OFW non-degradation standards.
Comment: Sally Mann, FDEP, emphasized that the river was a designated Aquatic
Preserve and as such required a higher level of protection. She requested that Slide 55
reflect the Aquatic Preserve designation.

US Fish and Wldlife (USFWS): John Wublik: Slides 56 - 59
• "Red Flag" Comment: Impacts to valuable forested and emergent wetlands (Slide 56)

Response: "Avoidance, Minimization and Compensation" techniques are being applied to
the project and have already resulted in top down constmction and increased bridge length
commitments to avoid and minimize impacts.
Comment: Greg Kaufman, FDEPlParks, asked what classification was used to evaluate
the wetland impacts shown on Slide 56.
Response: Mr. Davis, K&S, responded that FLUCCS and FNAI were used.
Comment: Mr. Kaufman, FDEP/Parks, commented that he did not think that Basin Marsh
existed in the North Fork area.
Comment: Mr. Wrublik, USFWS, clarified his concem was with the impact to protected
basin lands/conservation lands and not necessarily the size of the impact. The reason for
conservation is for protection of resources not for transportation purposes. He noted that the
3 altematives impact these protected lands.
Response: During the project development phase, state rules for linear projects crossing
State Lands wiii be compiied with. Waiter Engiand, PSL, stated that the State knew that a
road would traverse the lands sold to the state for conservation putposes. This is
documented.

EDTM Meeting
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Comment: Sally Mann, FDEP, requested the documentation and asked if there was an
MOU.
Response: Mr. England, PSL, replied that there was not an MOU because it would delay
the sale of the properly to the State; however, the names of the state employees and copies
of the documentation will be fotwarded to FOEP and USFWS. Ms. Caicedo, FOOT, said
that all agencies would receive this documentation.

• "Red Flag" Comment: Impacts to threatened and endangered species (T&E)
(Slides 57-59)
Response: The project team is aware that T&E species are in and near the corridor; all
efforls to reduce and/or avoid these impacts will be implemented. Detailed discussions of
the avoidance and minimization efforts will proVided in the DEIS.
Comment: Mr. Wrublik, USFWS, questioned the status of the scrub jay survey. Dan
Griffin, FDEP/Parks, noted that the March 2004 fire was a 'wildfire' and not a 'prescribed
fire' as indicated on Slide 58.
Response: Slide 58 will be corrected to reflect the wildfire. As noted on Slide 58, a scrub jay
sutvey was initiated on March 22, 2004 but smoke from the fire aoorted the sutvey. It was
later agreed at the March 25, 2004 Core Committee meeting that since the scrub jays had
not been seen in the Halpatiokee area since 1984 that the scrub jay sutvey would not be
required.
Comment: Greg Kaufman, FDEPlParks, did not recall the survey decision at the Core
Committee meeting; however, he noted that scrub jays exist approximately 2 miles from the
Park on walton Road.
Response: Minutes from the Core Committee meeting indicated that Mr. Beal stated that the
scrub jays were not seen on the river since 1984. The minutes indicate that Kris Stewart
(K&S) asked for the Committee's concurrence that a scrub jay sutvey was not needed and
that the EIS would acknowledge that scrub jays would likely return if the area was managed
in a manner conducive to their re-establishment. The minutes document that the group
agreed to this approach. The project team will conduct a scrub jay sutvey if USFWS or
FDEP so requests.

• "Red Flag" Comment: USFWS recommends Corridor #4 (SA)
Response: Alternative 4 (6A) is being recommended for further evaluation in the DEIS along
with Aitematives 1 (IC), 2 (2A) and the Na-buiid.

WILDLIFE AND HABITAT
Flonda Fish and Wldlife Conservation Commission (FWC): Scott Sanders: Slides 59 - 61
• "Red Flag" Comment: Impacts are in an FWC bio-diversity hotspot.

Response: No response at this time. We have not been able to identity these items yet.
• "Red Flag" Comment: Impacts priority wetlands for wetland dependent species.

Response: The Project Team recognizes the importance of species and habitat protection.
Although there are impacts noted, the Team believes that the impacts can be managed
through "Avoidance, Minimization and Compensation" measures. These measures will be
discussed in more detail in the DEIS. Refer to previous discussion and responses for the
FOEP and USFWS "red fiag" comments.

• "Red Flag" Comment: Impacts FWC Strategic Habitat Conservation Areas for Scrub
Jay, Scrub Communities and Wading Birds
Response: Refer to previous discussion of the scrub jay sutvey in resfXJnse to the USFWS
comment.
Comment: Joe Walsh, FWC, requested that the bullet on Slide 60 be revised. The FWC,
was not represented at the March 25, 2004, Core Meeting and therefore did not determine
that a Scrub Jay survey was not required. The minutes of the March 25, 2004 Core Meeting
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indicates that the group, which did not include the FWC or the USFWS, reached a
consensus that completing the aborted survey would not be required.
Response: The Project Team agreed to perform a scrub jay survey if the FVI/C, USFWS
and/or FDEP request such.

• "Red Flag" Comment: Impacts to areas having habitat scores 6 to 8 (moderate to high
quality)
Response: The species inventories conducted by the Project Team to date have found
minimal populations of species due to the areas isolated and small geographic size. The
Team requested that FWC proVide clarification to this comment.
Comment: Joe Walsh, FWC, stated that the information for the comment was developed
through the closing of the gaps analysis using integrated wildlife habitat system models and
overlaying them with the project corridor through the ETDM system.

• "Red Flag" Comment: Concerns about potentially occurring T&E
Response: Field verification found minimal T&E as noted in the discussion of Slide 57 in
response to the USFVVS comment.

• "Red Flag" Comment: Loss of quality upland and wetland habitats
Response: This issue was addressed in the USFVVS discussion; refer to Slide 56.

• "Red Flag" Comment: Requests that an EIS be done
Response: An EIS is being done for the project.

• "Red Flag" Comment: Recommends Corridor 4 (SA)
Response: Alternative 4 (6A) is being recommended for furlher evaluation in the DEIS along
with Aiternatives 1 (IC), 2 (2A) and the No-buiid.

• "Red Flag" Comment: Address fragmentation and isolation of habitat long term
effects
Response: These issues will be addressed in the DEIS.

• "Red Flag" Comment: Bridge Design - requests a design involving complete bridging
Response: The Project Team will move fotward on designs in the DEIS that will provide a
greater level of detail.

US Fish and Wldlife (USFWS): John W-ublik: Slide 62
• "Red Flag" Comment: Wood Stork CFA replacement required.

Comment: John Wrublik, USFWS, corrected the slide interpretation of his comment by
stating that the concern was the impacts to foraging habitat and not nesting sites.
Response: The project development will apply "Avoidance, Minimization and Compensation"
measures to all sensitive areas impacted by the project. Additional information will be
inciuded in the DEiS.

• "Red Flag" Comment: Recommends Corridor 4 (SA)
Response: Alternative 4 (6A) is being recommended for furlher evaluation in the DEIS along
with Aiternatives 1 (IC), 2 (2A) and the No-buiid.

• "Red Flag" Comment: Take all protection measures and provide all mitigation.
Response: The project development will apply "Avoidance, Minimization and Compensation"
measures to all sensitive areas impacted by the project. Additional information will be
inciuded in the DEiS.

RECREATION AREAS
Flonda Department of Environmental Protection (FDEP): Lauren Milligan: Slide 64
• "Red Flag" Comment: Opposed to impacts to NFSLR Aquatic Preserve and the

Savanna Preserve State Park
Response: Any crossing of the NFSLR will impact the Aquatic Presetve. Standards
particuiar to an OFW wiii be met Aiternative 4 (6A) does not impact the Park; Aiternatives 1
(IC) and 2 (2A) wiii impact the Park west of the River. Aiternative 1 (IC) impacts
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Halpatiokee nature trail and the canoe launch. Preliminary design concepts have been
developed to accommcxJate and improve the trail and canoe launch site.
Comment: Albert Gregory, FDEP, stated that impacts to "undeveloped" park areas are still
considered Park impacts. Mr. Gregory asked if the impacts to the trail and canoe launch
could be avoided or enhanced. He requested copies of any plans that have been developed
for the trail and launch area. If drawings are not available, Mr. Gregory requests that the
language on Slide 64 be revised to reflect the status of the trail and launch proposals.
Comment: Greg Kaufman, FDEP, stated that Halpatiokee is included in the Savanna
Preserve State Park.
Response: Mr. Davis, K&S, and Mr. England, PSL, will locate the conceptual drawings for
the trail and canoe launch. They recalled that drawings were included in an earlier Corridor
Repott. These drawings will be proVided to and reviewed with FDEP.

SECONDARY/CUMULATIVE IMPACTS
Flonda Department of Environmental Protection (FDEP): Lauren Milligan: Slides 66 - 67
• "Red Flag" Comment: Requests that an EIS be done for the corridor from 1-95 to

Hutchinson island
Response: PSL is not proposing a facility extending east from US 1 to Hutchinson Island. In
a letter dated Apnl 27, 2004, FDEP SecretaI)' Colleen Castille outlined that such a cOlTidor
stUdy was unwarranted. Crosstown Parkway from 1-95 to Manth Lane is cutrently under
construction. In June 2006, FHWA conceptually established the analysis for the extension of
the Project cotridor to be from Manth Lane to US 1. Final determination will follow the FHWA
review of the fotthcoming Cotridor and Alternatives Repott. Mr. England, PSL, stated that
there is no money or any consideration for a project extending to Hutchinson Island.
Comment: Ms. Milligan, FDEP, is reserving her final comments until she has reviewed the
final package. She requested that secondary impacts be addressed in the EIS.
Response: Mr. Davis, K&S, noted that secondary impacts will be addressed in the EIS but
that the EIS will not include an evaluation of the US 1 to Hutchinson Island segment since it
is not planned.

Florida Fish and Wldlife Conservation Commission (FWC): Scott Sanders: Slide 67
• "Red Flag" Comment: Requests that an EIS be done for this project.

Response: An EIS is being done for the project.
• "Red Flag" Comment: Recommends Corridor 4 (SA).

Response: Alternative 4 (6A) is being recommended for futther evaluation in the DEIS along
with Alternatives 1 (IC), 2 (2A) and the No-build.

SPECIAL DESIGNATIONS
US Fish and Wldlife (USF&W): John \Mublik: Slide 69
• "Red Flag" Comment: Impacts to valuable forested and emergent wetlands that occur

in the floodplain of the NFSLR are too great.
Response: As discussed under WETLAND IMPACTS Slide 56, the issue is that
conselVation land is being impacted. Please refer to previous discussion.
Comment: Mr. Wrublik, USFWS, agreed that his concem is that lands that have been
identified for conservation purposes will be impacted by the proposed altematives.

• Concerned about potential T&E impacts.
Response: This comment was addressed in the WETLAND IMPACTS discussion Slide 57.

• Recommends Corridor 4 (SA).
Response: Alternative 4 (6A) is being recommended for futther evaluation in the DEIS along
with Alternatives 1 (IC), 2 (2A) and the No-build.
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SOCIO-CULTURAL EFFECTS
Richard Young, FOOT, advised the group that Socia-Cultural ETDM review will be completed
in the near future. Comments from this review will present a discussion of community impacts.

Marceia Lathou, St. Lucie MPO, advised that a consultant was currently doing screening for
the long range plan. The MPO is considering asking this consultant to review the socio-cultural
impacts for the Third East-West Corridor River Crossing as well.

CITY OF PORT ST. LUCIE COMMENTS
Jerry Bentrott, PSL Asst. City Manager, presented the following points:
• PSL agrees that an EIS is the way to go forward
• PSL understands that mitigation will be required for impacts that cannot be avoided or

minimized
• PSL is frustrated that after 4 years, the EIS process has not yet begun
• The citizens of PSL have approved a bond issue for this project
• PSL needs to move forward quickly to capture the funds and to avoid further diminishing of

the funds caused by inflation
• PSL requests that the reviewers clearly state what is needed to move forward
• PSL requests that the reviewers be thorough and consistent to avoid having to move

backwards

FOOT CLOSING COMMENTS
Beatriz Caicedo, FOOT, thanked Michael Davis and K&S for the presentation. She also
thanked the agencies for their participation and providing clarification of their "red flag" issues.
Ms. Caicedo asked that the reviewers provide comments within 2 weeks of receipt of the
additional information. Response to Ms. Caicedo bye-mail is encouraged. Reviewers are
requested to submit comments, identify additional information that is needed for review, and/or
change the flag colors of comments.

DISPUTE RESOLUTION
As part of the dispute resolution process defined in ETDM, Ms. Caicedo, FOOT, instructed the
reviewers to choose one of the following categories for each "red flag" comment (Slide 73).
• Project appears to be non-permittable
• Project is contrary to a state or federal resource agency's program, plan or initiative
• Project has significant environmental cost (funding, environmental impacts, or quality of life)
• Project Purpose and Need Statement is disputable

Reviewing the Flow Chart shown in Slide 74, Ms. Caicedo, FOOT, advised that this meeting
served as the "Staff Level Resolution" action.

Sally Mann, FOEP, stated that she had sent an e-mail prior to the meeting restating the FDEP
concerns. She advised that at this point because the concerns were so overreaching, FDEP is
not ready to reduce any of the "red flag" comments. FDEP is reserving the decision to reduce
the ''flag color" until after the Crosstown Parkway Cotridor Extension Alternatives Reporl and
Analysis of Potential Corridors RefXJrl have been reviewed.

Response: Ms. Caicedo responded that removal of the "red flags" did not mean total agreement
with the project. She insured FOEP and others that the infonnation will be provided in the near
future and that the EIS will stUdy the alternatives in greater detail.
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STATE LANDS
Ms. Mann, FDEP, urged the Team to begin the process for the use of State Lands because
approval would be required from the Cabinet.
Response: Mr. Davis, K&S, responded that approximately one year ago the State Lands
representatives were contacted. The representatives advised the Project Team to wait until a
'preferred alternate' was chosen before beginning the formal process. However, the Team is
willing to pursue this issue to insure timely resolution of the "red flag" issues.

ETDM
Comment: Ms. Mann, FDEP, questioned the information on Slide 76 regarding the Work
Program status of the project.
Response: Because this project began over 3 years ago under different processing guidelines,
the project is already included in the Work Program.
Comment: Ms. Mann, FOEP, then inquired if ETOM process is applicable to this project.
Resoonse: Larry Barfield, FOOT, stated that this is a "pipeline" project that was being included
into the ETDM project because the Notice of Intent had not been issued by FHWA prior to
October 2005.
Comment: Ms. Mann, FOEP, asked if this project would follow the ETOM dispute resolution
process.
Response: Mr. Barfield, FOOT, responded "yes".

Course of Action:
• PSL will submit the Analysis of Potential Cotridors Reporl and the Crosstown Parkway

Cotridor Extension Alternatives Reporl to FOOT, who distribute the copies to FHWA and the
agencies for concurrent review;

• Agencies will respond and comment on the additional information submittal
• Agencies will place their "red flag" issues into one of the 4 categories shown on Slide 73
• Agencies will email their comments to Beatriz Caicedo, FOOT
• Issues will be resolved through consultation and document resolution

Meeting Summary Revisions:

Please send any additions or corrections to this Meeting Summary to Ms. Joyce Howland, K&S,
via email by January 19, 2007. The email addressis:jhowland@keithandschnars.com.

Attachments:

Sign-In Sheet
Powerpoint Presentation

Copies to: Attendees

Z'iJrojecls\171250 1\ETDM Meetings\061205 ETDM Meeting Summary
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March 23, 2006 

RECORD OF MEETING 
Third East-West Corridor Studies 

Monthly Status Meeting 
9:30 A.M., March 22, 2006 

Port St. Lucie City Complex, Engineering Conference Room 
 
ATTENDEES 
 
Name   Company   Telephone No.  E-mail     
Walter England  City of PSL 772-871-5175 waltere@cityofpsl.com 
Patricia Roebling City of PSL 772-871-5174 patr@cityofpsl.com 
Bobbie Richards City of PSL 772-871-5175 brichards@cityofpsl.com 
Beatriz Caicedo   FDOT, District 4   954-486-4336  beatriz.caicedo@dot.state.fl.us 
Tanzer Kalayci Keith and Schnars, P.A. 954-776-1616 tkalayci@keithandschnars.com 
Michael Davis Keith and Schnars, P.A. 954-776-1616 mdavis@keithandschnars.com 
John Flora Keith and Schnars, P.A. 407-834-1616 jflora@keithandschnars.com 
Ed Colon Keith and Schnars, P.A. 407-834-1616 ecolon@keithandschnars.com 
Vicki Smith Keith and Schnars, P.A. 407-834-1616 vsmith@keithandschnars.com 
Doug Norris  Culpepper & Terpening, Inc. 772-464-3537  dnorris@ct-eng.com 
 
Via Teleconference: 
Nicholas Danu   FDOT, District 4   954-777-4323  nicholas.danu@dot.state.fl.us 
 
Meeting Purpose: 
Progress reporting on the six project studies being performed by Keith and Schnars, P.A. and Culpepper – 
Terpening in the City of PSL which include: 

• Third East-West River Crossing;  
• I-95 SIJR for the Becker Road and Crosstown Parkway interchanges; 
• The Becker/I-95 Interchange PD&E; 
• The Crosstown Pkwy/I-95 Interchange PD&E; 
• The Becker/I-95 Interchange Design; and  
• The Crosstown Pkwy/I-95 Interchange Design 

 
Meeting Summary 
 
1.  Third East-West River Crossing 
 

A.  Preliminary Alternatives Analysis 
 

Ms. Caicedo stated that the Preliminary Alternatives Analysis (PAA) report had been received by the 
Department.  She stated the report has been forwarded to the Federal Highway Administration (FHWA) along 
with FDOT’s endorsement. 
 
Mr. Davis requested that Ms. Caicedo confirm with the Tallahassee FHWA that the PAA report would be 
reviewed by Atlanta FHWA and Washington D.C. FHWA concurrent with Tallahassee FHWA’s review. 
 
Ms. Caicedo stated she would confirm the concurrent review.  She stated that the reviews should be completed 
no later than the end of May because they normally take about two months. 
 
Mr. England inquired to whether now was a good time to submit the PAA reports to City Council members. 



                            
 

2 of 4 

PSL/K&S/C-T Transportation Projects 
March 22, 2006 Progress Meeting Summary 

 
Mr. Davis recommended that he would up-date the Council on the submission at their April meeting briefing, 
but wait on FHWA’s approval of the report before distributing to the Council members. 
 
Mr. England concurred with that approach. 
 
B.  Section 4(f) Determination of Applicability 
 
Mr. Flora reported the Section 4(f) DOA had been prepared and was currently undergoing internal QA/QC.  He 
stated the intent was to get the report into FDEP’s and FDOT’s hands as soon as possible for their review, so 
that it could be submitted to FHWA in a timely manner.  Then it would be possible for FHWA to act on the 
Section 4(f) status as soon as the NOI and Class of Action were issued. 

 

2. SIJR Study 
 

Mr. Davis stated that the Final Report was being submitted to FDOT on Friday, March 24th.  He noted that the two 
remaining issues were related to the Collector/Distributor Road concept that the Department had requested 
information on.  Mr. Davis noted the information was being included in the submission on Friday.  The other issue 
was related to the Funding Agreement which will be included as a draft in the final report. 
 
3.  Becker Road/I-95 and Crosstown Parkway/I-95 Interchange PD&Es 
 

A.  Public Workshop Summary 
 

Mr. Flora provided a summary of the March 1st and March 8th public workshops.  He noted there were 
approximately 70 attendees at the Crosstown Interchange workshop and 17 written comments were received 
thus far. Mr. Flora stated that most of the comments were very supportive of the interchange.  A few comments 
were received outlining access management and buffering concerns for the Crosstown Parkway project being 
done by Culpepper-Terpening (C-T).  Likewise, approximately 50 attendees were at the Becker Interchange 
workshop, and 13 written comments were received thus far.  Mr. Flora outlined most of the comments were very 
supportive of the interchange.  There were also comments expressing concern about the increased traffic in the 
neighborhood areas following construction of the interchange. 
 
B.  Environmental Reports and CAT-X Report 
 
Mr. Flora stated that the Environmental Reports and the CAT-X Report had been submitted to FDOT on March 
22nd.  He stated all comments from the Departments preliminary review had been addressed and incorporated 
into the report with the additional information. 
 
C.  Preliminary Engineering Report 
 
Mr. Davis reported the PER reports have been updated and were currently going through their final review and 
QA/QC.  He noted that it was anticipated that the reports would be submitted the week of March 27th. 
 
D.  Interchange PD&Es Schedules 
 
Ms. Smith provided everyone with an up-dated schedule for the two projects.  She explained that the public 
hearings that had been scheduled for May, 2006 had been shifted to be in June, 2006.  She said this was the case 
only if FDOT and FHWA maintained the abbreviated review period they had committed to at the on-set of the 
project. 
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Mr. Kalayci stated there would be two different public hearings, one for each interchange.  He also noted, there 
was no more room left in the project schedules in order to meet the project deadlines.  Mr. Kalayci addressed 
Mr. Norris and requested that Mr. Norris (C-T) get with the C-T staff to ensure all survey information was 
completed.  He explained that delays in providing information, has put the projects in a critical time frame. 
 
Mr. Norris committed that he would follow up with the survey team. 
 
E.  Berm at Lake Charles along Crosstown Parkway 
 
Mr. Davis stated that he wanted to discuss this item to ensure everyone was aware of the fact that due to the 
roadways northerly shift away from the communications tower, the existing berm would need to be removed.  
He noted the City’s commitment to the Lake Charles Community to maintain the eight-foot berm. 
 
Mr. Colon stated that there would not be enough room for the standard berm, but a special design would need to 
be developed.  He noted the design would have to be developed as part of C-T’s design for the Crosstown 
Parkway. 
 
Mr. England and Mr. Norris concurred that a design solution would be developed to address that section so 
that an eight foot high barrier would be maintained. 

 
4.  Becker/I-95 Interchange Design 
 
Mr. Colon provided an up-date on the status of the 60% Design submittal.  He noted that it was going to be 
submitted by mid-April.  He stated all of the Cities most recent typical section revisions west of I-95 had been 
incorporated. 
 
Mr. Colon informed Mr. Norris that the C-T survey was still incomplete and the submittal would be delayed 
because sufficient time was needed to incorporate the survey, up-date plans, and review the entire plans submittal 
package. 
 
Mr. Colon also noted that Bruce Reed was coordinating the landscape design for both the Becker Road Interchange 
project and the Crosstown Parkway Interchange project.  He stated, Mr. Randy Scott from FDOT Maintenance has 
requested to be part of the design development.  Mr. Colon recommended the City also involve their maintenance 
staff. 
 
5. Crosstown/I-95 Interchange Design 
 
Mr. Colon provided an up-date on the status of the 60% Design submittal.  He noted that it was going to be 
submitted by mid April due to delays in receiving a complete drainage survey, a critical component required for a 
60% plans/permit submittal3rd. 
 
Mr. England inquired about the status of the tower. 
 
Mr. Kalayci stated that he had not heard back from FDOT on the limited access right of way line at the Cingular 
tower.  He noted he had been coordinating with Joe Borello, the FDOT Design Project Manager. 
 
Mr. Colon stated that he had asked the utility company to give an estimate on the relocation cost.  He stated that 
they had not yet responded.   
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6.  Up-coming Meetings 
 

A.  March 31st Transportation Meeting 
 

Ms. Richards confirmed the March 31st Transportation Meeting with Mr. Cooper. 
 
Mr. Kalayci stated he would provide a report submittal up-date to Mr. Cooper and in particular outline the PAA 
submittal. 
 
B.  April 3rd FDOT Access Management/Variance Meeting for Crosstown Parkway Interchange 
 
Mr. Flora stated that he wanted to make the City aware of this meeting being held should they be interested in 
attending. 
 
C.  St. Lucie County-MPO Interchange PD&E Presentation 
 
Ms. Smith explained that as part of the projects public involvement, a presentation needed to be made to the 
MPO.  She stated such a presentation is typically held prior to the public hearing. 
 
Mr. England requested that the Team see if they can get on the April 5th agenda. 

 
The meeting was adjourned at 11:00 A.M. 
 
 
Keith and Schnars will rely on these notes as the approved record of matters discussed and conclusions reached during this meeting 
unless you send the author written notice to the contrary within seven calendar days of receipt date of this meeting record. 
 
Submitted by: 
John Flora, R.A., AICP 
Assistant Director, Project Development and Environment Services 
Keith and Schnars, P.A. 
 
Distribution: All Attendees 
 Project File Ksaltz/17125.01/Project Management/rev.6.13/March 23.06 Monthly Status  



 

 
June 28, 2005 

RECORD OF MEETING 
Third East-West Corridor Studies 

Monthly Status Meeting 
June 23, 2005 

9:30 A.M. 
Port St. Lucie City Hall, Engineering Conference Room 

 
ATTENDEES 
 
Name   Company   Telephone No.  E-mail     
Walter England  City of PSL 772-871-5175 waltere@cityofpsl.com 
Patricia Roebling City of PSL 772-871-5174 patr@cityofpsl.com 
Bobbie Richards City of PSL 772-871-5175 brichards@cityofpsl.com 
Tanzer Kalayci Keith and Schnars, P.A. 954-776-1616 tkalayci@keithandschnars.com 
Debbie Wolfe Keith and Schnars, P.A. 407-834-1616 dwolfe@keithandschnars.com 
Vicki Smith Keith and Schnars, P.A. 407-834-1616 vsmith@keithandschnars.com 
John Flora Keith and Schnars, P.A. 407-834-1616 jflora@keithandschnars.com 
Stef Matthes Culpepper & Terpening, Inc. 772-464-3537 smatthes@ct-eng.com 
 
Via Teleconference: 
Beatriz Caicedo  FDOT, District 4  954-486-4336  beatriz.caicedo@dot.state.fl.us 
 
Meeting Purpose: 
Progress reporting on the six project studies being performed by Keith and Schnars, P.A. and Culpepper – 
Terpening in the City of PSL (Third East-West River Crossing; W.Va/I-95 IJR; West Va. Corridor; Becker 
Road/I-95 IJR, the Becker/I-95 Interchange PD&E, and the W.Va/I-95 Interchange PD&E). 
 
Meeting Summary 
 
1.  Third East-West River Crossing 
 
Ms. Smith stated the Project Team was still analyzing the issues relating to the projects logical termini. She said 
she was encouraged by the guidance provided by FHWA since it provided flexibility. 
 

Ms. Caicedo concurred the response was an opportunity to further analyze the issues.  She stated, just follow 
the request, the process will bring something the City can work with. 
 
Ms. Smith explained that another meeting with FHWA was warranted to talk about the 4(f) issues associated 
with some of the Alternatives, and she requested for Ms. Caicedo set up such a meeting. 
 
Ms. Caicedo agreed that such a meeting would be very helpful.  She requested that Ms. Smith send her an e-
mail with the request and she would set a meeting up with FHWA at their earliest convenience. 
 
Mr. Kalayci outlined that the Project Team frame the project information so that the top-down construction 
proposed for the bridge is clearly recognized as part of mitigation so the Agencies do not loose sight of the fact 
the additional construction costs for this type of bridge building is part of the mitigation contributions. 
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Ms. Smith concurred and stated that it was indeed a major portion of any mitigation that would be required. 
 
Ms. Caicedo inquired about the relocation plan requirements and who would be working on it. 
 
Mr. Kalayci stated Earth-Tech would be doing the work when we get to that phase of study. 
 
Mr. England noted that a change order would be required to cover those expenses as they were never part of 
the contract. 
 
Mr. Kalayci stated we would have to know which alignment we are going to use before they can get started. 
 
Ms. Smith mentioned that at the monthly transportation meeting, Mr. Cooper shared the Council’s concern 
about how long this project is taking.  Ms. Smith noted that FDOT had clearly advised the City, under normal 
circumstances, a PD&E takes four to five years.  She noted the complexity of this project makes it far from 
normal.  Ms. Smith stated it may be helpful to meet with the Council on a more frequent basis so they were 
better informed about the process and why it takes as long as it does. 
 
Mr. England concurred and suggested that instead of meeting with them during a regular meeting where they 
are being bombarded with a myriad of issues, it would be more helpful and convenient to meet an hour or so 
individually.  He stated he would set things up accordingly. 
 
2.  Interchange PD&Es 
 

Ms. Smith outlined a meeting had been set for July 27th with the water management district to resolve the 
easement on the southwest corner of I-95 and West Virginia, and to review the permitting requirements for the 
two interchanges. 
 
Mr. England stated he would have someone attend the meeting on the City’s behalf. 
 
Ms. Roebling stated that the Project Team needed to contact the tower people to see if they will be alright with 
the interchange layout.  She noted that we need to make sure they have no issues even if we are not impacting 
their land, just to be safe. 
 
Mr. Kalayci concurred and stated he would have his engineers follow up on the matter. 
 
Ms. Roebling also stated that an easement from FP&L would need to be obtained for the West Virginia 
interchange. 
 
The meeting was adjourned at 11:25 P.M. 
 

Meeting Follow-up Action Items 
 

1. Ms. Smith will e-mail a request to Ms. Caicedo for an environmental meeting with FHWA. 
2. Ms. Caicedo will follow up with FHWA to find out when their earliest convenience is. 
3. Mr. Nassar will prepare a preliminary noise study as soon as possible to determine if their may be a 

need for noise walls. 
4. Mr. Kalayci to follow up with the engineering staff to: 1) Coordinate with the tower people at West 

Virginia/I-95 and, 2) Look into the easement requirements with FP&L at West Virginia/I-95. 
5. Mr. Groenhoff to get with Mr. England on Contract .04 expenses. 
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6. Mr. England will have his staff coordinate meetings with Council Members to up-date them on the 

DEIS process. 
 
Up-coming meetings 
June 27th - Meeting with South Florida Water Management District 
July - City Council Retreat 
TBD - Environmental Meeting w/ FHWA 
 
Keith and Schnars will rely on these notes as the approved record of matters discussed and conclusions reached 
during this meeting unless you send the author written notice to the contrary within seven calendar days of receipt 
date of this meeting record. 
 
Submitted by: 
John Flora, R.A., AICP 
Assistant Director, Project Development and Environment Services 
Keith and Schnars, P.A. 
 
Distribution: All Attendees 
  Project File 

Ksaltz/17125.01/Project Management/rev.6.13/June 23.05 Monthly Status mtg 
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RECORD OF MEETING

Third East-West River Crossing PD&E Study
EAC-Core Meeting

May 25, 2005
1:00 - 3:00 P.M.

Port St. Lucie Co=unity Center
2195 SE Airoso Boulevard, Port St. Lucie, Florida

Attendees:

Name Company/Agency Telephone No. Email
Walter England City of Port St. Lucie 772-871-5175 waltere@cityofus!.com

Roberta Richards City ofPort St. Lucie 772-871-5175 rrichards«v.citvofusl.com

Patricia Roebling City of Port St. Lucie 772-871-5174 patr@citvofusl.com

Mindy Parrott SFWMD 561-682-2065 mparrott(@sfwrnd.gov

Carolyn Farmer SFWMD 561-682-6856 cfarmer(@sfwmd.lZov

John Wrublik USFWS 772-562-3909 john.wrublikrlUfws.l!oV

Rick Brust FFWCC 772-778-5094 rick.brust@mvfwc.com

Madelyn Martinez NMFS 727-824-5329 madelyn.rnartinez@noaa.gov

Laura Herren FDEP/CAMA 772-873-6590 laura.Herren@dep.state.fl.lls
Michael Davis Keith and Schnars P.A. 954-776-1616 mdavis@keithandschnars.com

John Flora Keith and Schnars P.A. 407-834-1616 jfl orara>.kei thandschnars.com
Kris Stewart Keith and Schnars P.A. 954-776-1616 kstewart@keithandschnars.com
Debbie Wolfe Keith and Schnars P.A. 407-834-1616 dwolfe{@keithandschnars.com

Mr. Flora opened the meeting by stating the purpose of the meeting is to discuss potential mitigation
concepts and to suggest possible mitigation sites. Likewise, the meeting was to provide each agency the
opportunity to share their issues, concerns, and mitigation requirements.

Ms. Wolfe referred to agenda containing suggested items for discussion, which included potential
impacts and mitigation preferences and limitations. Mitigation ideas included Platt's Creek Mitigation
Bank, oxbows, adjacent property acquisition, etc.

The following is a summary of items presented by agency:

Ms. Martinez for NMFS:
• stated that both the short nosed sturgeon and small-toothed sawfish (high profile species) should

be included in the biological assessment (Later communications indicated that the sturgeon is
not found in study area);

• supported onsite mitigation or work directly related to the river itself;

• inquired about mitigation credits for improving water quality with stormwater retrofits (for
essential fish habitat);

• stated that the Service would prefer Alternative 6A;
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• stated that stormwater ponds would need to be located outside of the wetland areas;

• suggested that exotics could be removed to regain connectivity;

• stated that a survey for managed species is needed;

• requested details on pre/during/post construction measures to minimize impacts;

• suggested to regain connectivity at the Wynne property (hydrologic restoration); and

• stated that she will share her list of fish.

Mr. Wrublik for USFWS:
• stated that the study area may be within the core foraging area (CFA) or near nesting colonies

for the wood stork. The CFAs have an l8.5-mile radius range from nests. This will need to be
included in the biological assessment.

Ms. Herren for FDEP/CAMA:
• stated that the black skimmers should also be included in the biological assessment; and

• suggested that we review the feasibility study conducted for the oxbows, and stated that there
are over 25 oxbows along the river.

Ms. Parrott and Ms. Farmer for SFWMD:
• stated that mitigation is being considered early in the project because of rising real estate costs

and future land availability;

• stated that everything under the bridge is considered an impact (whether direct or indirect), and
that secondary impacts would include pre/during/post construction of the bridge, such as light,
noise, storm scour (natural), exotics, habitat fragmentation, etc.; all elements will be used to
estimate mitigation requirements;

• stated that the mitigation should be conducted within the river basin;

• stated that use of Platt's Creek Mitigation Bank can only be for projects within the 100-year
floodplain;

• stated that less credits would be given for mitigation conducted on state lands; state lands with a
management plan but without funding would be considered;

• discouraged the use of Senate Bill 1986 because it creates a time lag due to processing, and that
other options may be quicker and cheaper;

• stated that the CARL properties would have to be mitigated for separately from the wetlands;

• commented that the purchase and mitigation of undeveloped section of Wynne parcel would be
a good option;

• stated that there may be some overlap with the ever-changing CERP that might need to be
investigated; and.

• recommended reviewing aquatic preserve rules (FAC) 18-20 and 18-21.
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Next Steps include:
• scheduling the next meeting with more advance time and design details;
• determining the ownership of the oxbows along the river;
• reviewing the oxbow feasibility study;
• determining the ACE permit status for Platt's Creek Mitigation Bank; and
• determining the status of the undeveloped section of the Wynne parcel.

Mr. Davis summarized the discussion by restating the next steps.

The meeting ended at 3:00 p.m.

Keith and Schnars will rely on these notes as the record of matters discussed and conclusions reached during this
meeting unless you send the author written notice to the contrary within seven calendar days of receipt date of this
meeting record.

Submitted by:
Debbie Wolfe
Project Manager
Keith and Schnars, P.A.

Distribution: All Attendees

Project File

Victoria Foster

Dan Griffin

Don Medellin

Alisa Zarbo
Beatriz Caicedo-Maddison

\\KSALTl\Project\Projccts\17125.01 Third EW River Crossing EIS\Public Involvement\AgencyCoordination\Core Meetings\5.25.05 EAC·Core Mtg
Notes.doc
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Rev. June 13, 2005 

RECORD OF MEETING 
Third East-West Corridor Studies 

Monthly Status Meeting 
May 19, 2005 

9:30 A.M. 
Port St. Lucie City Hall, Engineering Conference Room 

 
ATTENDEES 
 
Name   Company   Telephone No.  E-mail     
Beatriz Caicedo  FDOT, District 4  954-486-4336  beatriz.caicedo@dot.state.fl.us 
Walter England  City of PSL 772-871-5175 waltere@cityofpsl.com 
Patricia Roebling City of PSL 772-871-5174 patr@cityofpsl.com 
Bobbie Richards City of PSL 772-871-5175 brichards@cityofpsl.com 
Tanzer Kalayci Keith and Schnars, P.A. 954-776-1616 tkalayci@keithandschnars.com 
Michael Davis Keith and Schnars, P.A. 954-776-1616 mdavis@keithandschnars.com 
Vicki Smith Keith and Schnars, P.A. 407-834-1616 vsmith@keithandschnars.com 
John Flora Keith and Schnars, P.A. 407-834-1616 jflora@keithandschnars.com 
Stef Matthes Culpepper & Terpening, Inc. 772-464-3537 smatthes@ct-eng.com 
 
Meeting Purpose: 
Progress reporting on the six project studies being performed by Keith and Schnars, P.A. and Culpepper – 
Terpening in the City of PSL (Third East-West River Crossing; W.Va/I-95 IJR; West Va. Corridor; Becker 
Road/I-95 IJR, the Becker/I-95 Interchange PD&E, and the W.Va/I-95 Interchange PD&E). 
 
Meeting Summary 
 
1.  Third East-West River Crossing 
 
FHWA Meeting 
Ms. Smith started the meeting by outlining the issues that will be associated with the June 9th presentation to 
FHWA. 
 

Ms. Caicedo stated the meeting needs to be heavily focused on traffic and justifying the Floresta Logical 
Termini.  She explained that their intent is to be comfortable with something that would stand up in court. 
 
Mr. Kalayci asked Ms. Caicedo if in fact Federal Funds had been used to fund the project, or if it was funded 
by State monies. 
 
Ms. Caicedo said that she did not know but would find out and inform the Project Team. 
 
Mr. Davis noted the issue was not a matter of re-determining where the logical termini should be, but 
explaining to FHWA why it is Floresta.  He noted that it is not FHWAs policy to back-track on a decision that 
had made even if by other FHWA staff.  He made reference to the “Red Book” policy that had been developed.  
He explained that it was not for us to debate the logical termini, but to explain why it is Floresta.  Mr. Davis 
noted the FDOT letter that was asked to be prepared by FHWA was legally relevant. 
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Mr. England noted that Kevin Stinet of the Indian River Keepers will probably file a law suit no matter what. 
 

Ms. Smith inquired about how much time will be provided for the meeting, and who would be there. 
 
Ms. Caicedo stated that it would be no more than two hours, but would need to get back with Vicki to let her 
know who from FHWA would be there. 
 
Mr. Davis requested that the power point presentation be started by showing the letter on the screen. 
 
Mr. Kalayci inquired about the issue of Alternate 2A (Walters Terrace) going further west of Floresta.  He 
noted that it has been incorrectly shown and requested the project visuals be adjusted to accurately show that the 
City would be building up to Floresta which ever Alternative was selected and it doesn’t matter if it is up to 
Floresta either at West Virginia or at Walter’s Terrace. 
 
Mr. England concurred.  He stated if Alternative 2A was selected, the corridor would be built to Walters 
Terrance and not to West Virginia.  He said the City will build to where ever it is needed.  Mr. England further 
explained that the parcels already purchased along West Virginia between Manth and Floresta would be 
auctioned off with no problem. 
 
Mr. Kalayci stated that for Floresta to be a logical termini, it needs to be a roadway greater than 2-lanes.  He 
inquired to whether it was modeled as a four lane and if it was in the City’s Capital Improvements Program. 
 
Mr. Davis clarified that it was in the modeling as a four-lane road. 
 
Ms. Roebling stated that they were going to be putting 4-laning Floresta from South Bend to Prima Vista into 
the Capital Improvements Program this year, but was not certain it would be approved due to political concerns 
about land uses changes. 
 
Logical Termini Letter 
Ms. Smith distributed the draft Logical Termini Letter for every ones review. 
 
Ms. Caicedo stated that she would have her comments on Monday the 23rd. 
 
Core Meeting 
Ms. Smith distributed the May 25th Core Meeting Agenda for everyone’s review. 
 
Mr. Davis state all references to avoidance or minimization needed to be eliminated, as those issues were not 
relevant to what the meeting had been set up for. 
 
DEIS Schedule 
Ms. Smith asked Beatriz if they could back together on the review time frames that were previously outlined so 
that the schedule could be up-dated. 
 
Ms. Caicedo stated that she would get with Vicki via telephone. 
 
Mr. Kalayci stressed to Ms. Caicedo that the schedule needed to be adhered to on FDOTs end.  He cautioned 
that the review times she would be outlining needed to be conservative. 
 
Mr. Davis stated that Mr. Groenhoff had committed to being able to make up the week of lost time due to the 
Departments review delay. 
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Ms. Smith noted other delays that were being caused by FDOT and FHWA.  She explained that by FHWA not 
signing off on the Class of Action, it was having a major impact on getting things processed like the project’s 
NOI and the 4(f) application.  These were scheduled to go out in April; now due to FDOT and FHWA we will 
have to wait until June, if not July.  Ms. Smith noted that due to the continued delays caused by the Department 
and FHWA, as well as other delays experienced, the Project Team will start documenting them so that the City 
will understand why the process is taking longer than usual. 
 
Ms Caicedo stated that she still wanted to give a brief presentation to the District on June 15th for the FDOT 
Secretaries.  She asked Vicki to do a five minute power point for her. 
 
Ms. Smith suggested she do the FHWA power point first and then they could extract portions for the District 
power point. 
 
Ms. Caicedo concurred. 
 

2.  Interchange PD&Es 
 

Mr. England suggested that he amend the MPO’s LRTP to specifically show the interchange at West Virginia 
and I-95 to dismiss concerns expressed by the Department and FHWA.  He stated it could be taken care of at 
their next meeting. 
 
Ms. Caicedo concurred that would be very helpful. 
 
Mr. Kalayci stated that he would be having a meeting with Mr. Cooper to explain that the interchange at West 
Virginia and I-95 the Project Team would be designing was for $25 million.  If the developers wanted more for 
additional capacity, they would need to pay for the difference. 
 
Mr. England concurred that was appropriate. 
 
Mr. Kalayci brought to Mr. England’s attention that based on documents received from Kolter, it reflected the 
entire south west quadrant of the WVA/I-95 interchange had been designated as a conservation easement that 
specifically prohibited roads.  Mr. Kalayci further explained that if this was indeed the case, it would possibly 
kill the project, or delay the project significantly.  He said this kind of issue was not in the realm of what Keith 
and Schnars had agreed to do. 
 
Mr. Flora inquired if the linear facility provision would be an option since the language specifically outlines the 
prohibition of roadways. 
 
Mr. Davis stated the linear facility provision probably would not be an option. 
 
Mr. England agreed and stated that he would look into and the City would get it fixed if there is a problem. 
 
Mr. Kalayci inquired if the City wanted a sidewalk on the north side of the West Virginia bridge of I-95 if they 
were not going to have a sidewalk on the north side behind Lake Charles.  He said they needed to know for the 
bridges design. 
 
Mr. England said yes they did want it on the north side of the bridge as well.  He stated they would probably be 
putting a sidewalk in on the north side of the roadway behind Lake Charles for safety. 
 
Ms. Smith suggested for the monthly Progress Meeting there be two meetings; one in the morning for the 
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planning projects; and one in the afternoon for the design projects. 
 
Ms. Richards stated that she would look into everyone’s schedule to see if that would work. 
 
The meeting was adjourned at 11:45 P.M. 
 

Meeting Follow-up Action Items 
 

1. Ms. Caicedo will provide Ms. Smith her comments on Monday, May 23rd regarding the Logical 
Termini letter. 

2. Ms. Caicedo will follow up with FHWA to find out who at FHWA would be attending the meeting on 
June 9th and would let Vicki know the week of May 23rd. 

3. Ms. Smith will finalize the draft of the FHWA power point and get it to Ms. Caicedo the week of May 
23rd. 

4. Mr. England to amend the MPO’s LRTP to specifically identify the interchange at West Virginia and I-
95. 

5. Mr. England will resolve the situation with the conservation easement on the south west quadrant of 
the West Virginia and I-95 interchange. 

6. Mr. Kalayci will set up a meeting with Mr. Cooper to discuss the $25 million dollar limit for the West 
Virginia and I-95 interchange. 

 
Up-coming meetings 
May 25th Third East-West River Crossing Core Group Meeting 
May 27th Transportation Meeting w/ Mr. Cooper 
June 9th FHWA Meeting in Tallahassee 
June 15th District 4 w/ Beatriz presenting 
June 23rd Planning Progress Meeting @ 9:30 A.M. 
June 23rd Design Progress Meeting @ 2:00 P.M. 
 
Keith and Schnars will rely on these notes as the approved record of matters discussed and conclusions reached 
during this meeting unless you send the author written notice to the contrary within seven calendar days of receipt 
date of this meeting record. 
 
Submitted by: 
John Flora, R.A., AICP 
Assistant Director, Project Development and Environment Services 
Keith and Schnars, P.A. 
 
Distribution: All Attendees 
  Project File 

Ksaltz/17125.01/Project Management/rev.6.13/May 19.05 Monthly Status mtg 



-=:: y :i~ KEITH and SCHNARS, P.A.
:< :>.~ 1 ENGINEERS, PLANNERS, SURVEYORS
~----

RECORD OF MEETING

Edited May 2, 2005
per SFWMD comments submitted April 29.2005

Third East-West River Crossing PD&E Study
EACrrAC Meeting

April 19, 2005
2:00 - 4:00 P.M.

Port St. Lucie Community Center
2195 SE Airoso Boulevard, Port St. Lucie, Florida

Attendees:
Name
Marceia Lathou
Victoria Foster
Tori White
Madelyn Martinez
Laura Herren
Greg Kaufmann
Daniel Griffin
Bruce Offord
Richard Brust
David Foote
Don Medellin
Mindy Parrott
Harold Phillips
Walter Englaod
Roberta Richards
Mary Cerrati
Harriet Toirac
Michael Davis
John Flora
Derek Hudson
Kris Stewart
Debbie Wolfe

Meeting Purpose:

Company/Agency
St. Lucie County MPO
USEPA
USACE
NMFS
FDEP/CAMA
FDEPlRecreation and Parks
FDEP/Recreation and Parks
FDEPlMobile Sources
FFWCC
SFWMD
SFWMD
SFWMD
St. Lucie Audubon Society
City of Port St. Lucie
City of Port St. Lucie
Resident
Resident
Keith aod Schnars P.A.
Kei th and Schnars P.A.
Keith and Schnars P.A.
Keith and Schnars P.A.
Keith aod Schnars P.A.

Telephone No.
772-462-1593
561-616-8878
561-472-3517
727-824-5329
772-873-6590
772-340-7530
772-340-7530
561-681-6630
772-778-5094
561-682-2686
561-686-6340
561-682-2065
772-879-2669
772-871-5175
772-871-5175
772 871-6049
772 878-1132
954-776-1616
407-834-1616
407-834-1616
954-776-1616
407-834-1616

E-mail
marceia@co.st-Illcie.fl.us
fosrer.Victoria@epa.gov
tori.whitelalsaj02. usace.army. mi
madelvn.martinez!alnoaa.gov
laura.herren@dep.state.f1.us
o:reg.kaufmalm@dep.state.fl.us
daniel. o:riffin@dep.state.fl.us
bruce.offordlaldep.state. fl.us
rick.brust!aJ.myfwc.com
dfoote@sfwmd.gov
dmedelli@sfwmd.gov
mparrott@sfwmd.gov
kiwihowicklaladelphia.net
waltere@cityofusl.com
rrichards@citvofusl.com

mdavislalkeithandschnars.com
jfloralalkei thaodschnars .com
dhudson@keithandsclmars.com
kstewart@keithandschnars.com
dwolfe@keithandschnars.com

The purpose of the meeting was to review comments received by TAC aod EAC representatives, and the public
comments received at the March 23, 2005 public meeting; and to discuss the second screening of alternatives.
The meeting purpose was also to present the three recommended Alternatives to be carried forward for further
aoalysis in the DEIS aod to establish concurrence among Committee Members on the recommended
Alternatives.

Summarv:

Mr. Davis welcomed everyone to the meeting. He reviewed the Corridor aod Alternative Selection Process aod
explained that at this point we would be taking the Third East West Corridor aod selected Alternatives into the
DEIS.



• 23 in favor of Alternative IC
• 24 opposed to Alternative 6A

Third East-West Corridor River Crossing
April 19, 2005 - TACIEAC Meeting Summary

Mr. Flora gave a power point presentation that reviewed the following:

Review and Summary ofthe March 8" TAC/EAC Meeting
Public Comments Summary

• 237 attendees
• 85 written comment forms submitted

Tier Two Evaluation
• Alternative 6A/6C Comparison

Alternative 6C and 6A are essentially the same Alternative. 6C was developed to avoid impacts to
La Buona Vita by relocating the US l/Savanna Club Boulevard further north. 6C is the most costly
and provides the most disruption to U.S. 1 and surrounding areas
To address these problems, the alignment of Altemative 6A was adjusted to avoid impacts to La
Buona Vita residents without relocating intersection on US 1, therefore eliminating the need to
further explore Altemative 6C.
It was recommellded Altemative 6C be elimillated.

• Alternative 6B/JF Evaluation
Potential environmental justice issues with La Buona Vita residents
Adds new intersection to U.S. 1; doesn't meet spacing requirements
Capacity remains low compared to other altematives
Impacts CARL properties, and
Does not meet the need for the project since it attracts less than 50K trips away from the two
existing bridges.
It was recommellded both Altematives be elimillated.

• Alternative 2A/2D Comparison
Altemative 2D operationally does not meet purpose and need (with lowest capacity); impacts
community the worst of all of the Alternatives; and doesn't promote regional connectivity with jog
It was recommellded Altemative 2D be elimillated.

Aftematives Recommelldedfor DEIS

• No Build
• Build Altematives

Altemative 6A
Alternative 1C
Alternative 2A

Committee Questions and Comments: Mr. Flora asked if anyone had questions or comments regarding the
proposed Alternative recommendations

1. Why are Alternatives 2A and 2D so different that one would be eliminated and the other selected for
further study? - Although both provide the same river crossing and connection to U.S. 1, they take
different routes from West Virginia Drive to the river. Alternative 2A provides a direct eastward route
from West Virginia Drive, while Alternative 2D incorporates two signalized turns with weaving and
required using Floresta Drive. Floresta Drive would also require widening to six-lanes.

2. What was the outcome of the meeting with ARC representative? - The ARC representative seemed to
understand the need for the project, and concurred that the avoidance alternative was a requirement that
had to be evaluated and compared. It was reconm1ended that a Preferred Alternative be selected after
the public hearing. It would be that Alternative that would be presented to ARC.
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3. It seems that Alternative 6A is being considered only because it avoids CARL lands. Why wouldn't it
be preferred over other alternatives that require CARL taking? - First, if an Alternative through the
CARL areas is selected as the preferred, it will probabl'y be an easement versus acquisition so no takings
would be involved. Second, it is premature to second-guess the ARC process when we have the NEPA
process to get through first. Third, the NEPA process includes the stringent Federal Section 4(f)
process, which was designed to protect parks, recreation areas, historic sites, and refuges.

4. Will all the parks be lumped together for Section 4(f)? - No, each potential Section 4(f) resource,
whether it's a recreational park or a "refuge" park will be evaluated independently.

5. Were the citizens surveyed at the recent public workshop? - No, a survey was not conducted. It was
requested of the attendees, however, to indicate on the comment forms which Alternative they liked the
best, or indicate which Alternative they liked the least if the had one.

6. Will these comments be available for review? Yes, verbal comments were summarized by the staff in
attendance at the workshop and from phone calls received before/after the meeting, and will become
part of the project record.

7. Were there any other comments besides the 85 written submitted? Yes, there were 85 forms submitted,
but many forms had multiple comments. There were over 230 written comments. Plus, there verbal
comments shared with staff or City representatives.

8. How were the residents notified? - Residents were primarily notified by mail; those living within, and at
times beyond, 300 feet of the right-of-way line of each alternative were sent letters.

9. What if Alternative 6B were shifted north of Liberty Medical beside the pond then west to connect with
Savanna Club Road? - It would not be feasible to design the roadway geometry in this small area. The
curves would be so tight that the speeds would have to be greatly reduced.

10. What is the standard design speed? - 45 mph for the mainline and bridge.

II. Are you still accepting written comments on the Corridor Report? - Yes.

12. Wetland impacts appear less for Alternative 6B, yet this one was eliminated? - There are many issues in
addition to wetland impacts that were considered. A discussion ensued regarding the direct impacts due
to the bridge piers that would require less than 0.5 acres for each alternative. The original wetland
impacts defined in the Corridor Report were calculated as though fill were placed within the entire right­
of-way; these numbers are more representative of the indirect impacts due to shading. This alternative
was eliminated for primarily two reasons: one, for the relocation of about 14 fixed-income residences
and the lack of connectivity to U.S. 1.

13. Why doesn't the traffic work well for the northern alternatives? - These alternatives provide less
attractiveness because of their increased distance from the main east-west regional route ... The further
north the alternatives are located, drivers are less likely to go out of their way to take the new bridge.
The ideal design would attract about 50,000 vehicle trips. Alternative 2A attracts the greatest number of
vehicles, while Alternative 6A attracts the fewest.

14. Will the new Martin County road be connected to PSLB? - No. The new river crossing is another
parallel east-west road south of the existing Palm Bay Bridge connecting Palm City and Stuart.

15. It appears that Alternative 6B or IF should be considered as the wetland minimization alternative. ­
Perhaps, but still considered non-viable for social and transportation reasons

16. Does Savanna Club Road connect to Lennard Road? - Yes, and it is due to that connection that affords
Alternative 6A regional connectivity.

17. Are the improvements proposed by the County included in the modeling? - Yes.

18. Is Alternative 6A viable? - Yes, but it does not really perform to the level it should in providing as an
attractive traffic route, therefore, not effectively relieving the traffic pressures on both Port St. Lucie
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Boulevard and on Prima Vista Boulevard.

19. Will stormwater detention/retention be incorporated intO the preliminary design for the DEIS? - Yes.

20. It might be a good time to start thinking about mitigation options, as some parcels may not be available
in the future. The following is a summary of questions/comments raised for further deliberation.

a. Has this been discussed with the City?

b. Although it may be premature for ACEIEPA, they agreed that they would participate in early
discussions via the Core Committee.

c. The I DO-year floodplain is an exclusion area for mitigation banking.

d. Would the agencies start thinking about potential needs/opportunities for other mitigation? ­
Yes.

e. The old oxbows would be one potential need for mitigation options.

f. All agencies interested in mitigation agreed that it's time to reconvene the Core Committee ­
perhaps in the next 4 to 6 weeks. This would include: ACE, SFWMD, EPA, FDEPlParks &
CAMA, and NMFS.

g. SFWMD recently issued a permit for Platt Creek mitigation bank, yet the County hasn't done
anything with this site to date. Can the City work with the County to explore this as an option?

h. Although onsite mitigation is preferred, ACE would consider Plan's Creek as viable offsite
mitigation.

l. What about acquiring the back half of the 7th Day Adventist property?

J. Note that most of the City is above 7.5 feet, that is the IOO-year floodplain.

k. Must also consider ecological gain (lift). Existing preserved lands typically provide minimal
ecological lift under the new functional assessment methodology because they are probably
already in good biological condition and under an existing management plan. It is likely that
the City will need to acquire additional property and develop a mitigation plan to fully offset the
proposed functional losses.

Suggestions:

I. Estimate the secondary impacts associated with each alternative (i.e., indirect impacts that are not
associated with the footprint of the actual bridge from shading, construction impacts, potential impacts
to wildlife species, etc.)

2. Try to identify the location of any future stormwater management facilities (ponds, swales, etc.)

Mr. Davis agreed a Core Committee Meeting would be set up in four to six weeks to address these items.

Mr. Flora concluded the meeting by outlining the next steps of the Study and stated that it would be m
November when the two advisory groups would reconvene to review the fmdings outline in the DElS.

The EAC Meeting adjourned at 4:00 PM.

Submitted by: Debbie Wolfe and John Flora
PD&E Services, Keith and Schnars, P.A.

Distribution: All Members
Project File

Keith and Schnars will rely on these notes as the approved record of matters discussed and conclusions reached during this meeting
unless you send the author wrinen notice to the contrary within seven calendar days of receipt date of this meeting record.
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City of Port St. Lucie
Third East-West River Crossing PD&E Study

Review Public Meeting
March 23, 2005

4:00 PM - 7:30 PM

LOCATION: Port St. Lucie Community Center
2194 SE Airoso Boulevard
Port St. Lucie, Florida

PURPOSE: The purpose ofthe Public Kickoff meeting was to provide the public with the opportunity to
review information about the City of Port St. Lucie's Third East-West River Crossing
PD&EStudy.

SUMMARY OF MEETING:

Approximately 235 property owners and interested parties gathered at the Port St. Lucie Community Center on
March 23, 2005 to for a public meeting to review findings regarding the Third East-West River Crossing Project
Development and Envirornnent (PD&E) Study. Conducted in an "open-house" format, the meeting provided the
opportunity for area residents and interested parties to speak directly with project representatives from the City and
from the consulting firm

The method of invitation for the meeting included a meeting announcement letter and flyer mailing to
approximately 4000 property owners and interested parties. A public service news release was also distributed to
the local media. The meeting was scheduled from 4:00 pm to 7:30 pm. Formal presentations were conducted at
4:30 pm and at 6:00 pm. Informational items on display included:

• Project location map
• Aerial maps ofthe study area
• The study process
• Alternatives displays
• Alternatives Impact Matrices
• Current and projected traffic counts
• Project newsletter

Attendees were encouraged to share their thoughts, opinions, and suggestions. Each individual was provided the
opportunity to speak directly with project and city representatives and to complete comment forms. These
comment forms were included with the workshop handouts and were also available at a "comments table".

Each comment form included the project public involvement mailing address, and project hotline. The comment
forms also provided the opportunity for attendees not already on the mailing list to be added to the project mailing
list. A total of85 completed comment forms were turned in at the meeting. Many attendees expressed intentions to
send their written comments by fax or by regular mail at a later date.

The most common verbal and written comments regarding the study area were associated with potential residential
impacts ofthe various alternatives. Many residents from the La Buona Vita Community, Hidden River Estates, and
Walters Terrace were present and expressed opposition against alternatives that impact their respective
communities. The general consensus among attendees was that a third river crossing is needed.



City of Port St. Lucie
Third East-West River Crossing PD&E Study

Public Meeting
March 23, 2005

4:00 PM-7:30 PM

WRITTEN AND VERBAL COMMENTS SUMMARY

A brief summary ofthe comments, both written and provided to the project representatives are provided below.

TOTAL WRI1TENCOMMENTS FORMS 85 100%

Total Number of comments from individuals 85 100%

Total Number of comment forms from Community Interest Organizations 0 100%

In Favor of a Third East-West River Crossing 47 55.3%
In Favor of Alternative lC 23 27.1%

Alternative IF 2 2.4%
Alternative 2A 9 10.6%
Alternative 2D 4 4.7%
Alternative 6A 3 3.5%
Alternative 6B 4 4.7%
Alternative 6C 1 1.2%
Anv Alternative 1 1.2%

Opposed to at least 1 Alternative 80 90.4%
Opposed to Alternative 1C 2 2.4%

Alternative IF 1 1.2%
Alternative 2A 9 10.6%
Alternative 2D 9 10.6%
Alternative 6A 24 28.2%
Alternative 6B 13 15.3%
Alternative 6C 19 22.4%
All Alternatives 3 3.5%

Hidden River Estates Residents 12 14.1%

La Buona Vita Residents 11 2.9%

Residential 1m pacts 26 30.6%

Environmental Concerns 19 22.4%
Noise 4 4.7%
Traffic 6 7.1%
General 9 10.6%

Safetv/Securitv 4 4.7%

Limit Growth 4 4.7%

Decide Soon 3 3.5%

Bridge Height? 2 2.4%



VERBAL COMMENTS:

The items listed below summarize additional comments, questions and statements that were made directly to the
project representatives/consultants during the workshop:

OPPOSITION TO SPECIFIC ALTERNATIVES

• Some attendees expressed opposition expressed to the Walter's Terrace Alternative (2A) by Walter's
Terrace residents. It was also noted that the Walter's Terrace alignment was close to Floresta
Elementary School

• A number of people expressed opposition to Alternative I C due to its having the greatest number of
environmental impacts.

• Residents ofthe La Buona Vita expressed their opposition to Alternatives that impacted their
Community

• Individuals from unincorporated St. Lucie Count expressed opposition to Alternative 6A

IMPACTS TO RESIDENTIAL PROPERTIES

• A number of people were concerned that their homes would be impacted by one or more ofthe current
alternatives. The greatest concerns appeared to be expressed by residents ofthe La Buona Vita
Community, Hidden River Estates, and residents that live on Walters Terrace.

PREFERRED ALTERNATIVES

• Numerous people preferred the Walter's Terrace alternative (2A) because it is the most direct route and
provided direct connection with Walton Road as well as the future downtown St. Lucie area.

BUFFERS

• Some individuals questions expressed concern that adequate buffering was going to be provided if the
proposed buffer design is used. However, these attendees complimented the City in providing ample
width for buffering.

NEED FOR A NEW BRIDGE

• There was a general consensus that current congestion on the existing east-west river crossings IS

undesirable and a remedy is needed.

• Some individuals questioned the need for the bridge at all and others questioned the need given the
projected impacts of a new bridge.

• A number of individuals asked why the City would be building a six lane road that would intersect with
a two-Ianed Floresta Drive.

NUMBER OF LANES

• There were numerous people who voiced opposition to six-Ianing the corridor.

ENVIRONMENTAL MPACTS

• There were a few meeting attendees who voiced that they desire no disturbance to the river whatsoever
even ifthe City must 'halt" the growth citywide to stop the pressure driving this project.

• Some attendees felt that the needs of the human community outweigh the needs of turtles and other
wildlife.



SAFTEY

• At least one individual expressed considerable concern about the safety issues for children if a
pedestrian bridge is not provided for West Virginia Drive. She indicated she would be bring it to the
attention of the Floresta Elementary PTA.

STUDY PROCESS AND SCHEDULING

• There were a number of individuals who expressed concern regarding the length oftime for final
selection of

• A number of residents not challenge the need for the bridge but did express utter regarding not being
able to plan for what to do with their homes ifthey fell within the impacted area ofthe alignments.
(These same people had little concern over the ability to manage the environmental impacts.)

ROADWAY SYSTEM

• Questions arose regarding what willl happen at the easterly connection at US-I relative to the streets
that alternative river crossing corridors aligning with. This mostly applied to Alternatives 2A and I C.

OTHER ATLERNATIVES

• A few attendees expressed that the need for an additional north/south corridor was greater than that for
an east/west corridor

• Several individuals stated that a view that a bridge at Becker Road would be better than at West Virginia
corridor crossing.

• At least one individual stated that widening the two existing bridges and improving Floresta Drive still
has merit.



RECORD OF MEETING

Third East-West River Crossing PD&E Study
EACMeetin~

March 8, 2005
2:00 - 4:00 P.M.

Port St. Lucie Community Center
2195 SE Airoso Boulevard, Port St. Lucie, Florida

Attendees:

Name
John Wrublik
Brodie Rich
Victoria Foster
Danny Riley
Laura Herren
Albert Gregory
George Jones
Ernest Cowan
Greg Kaufman
Daniel Griffin
Richard Brust
David Foote
Harold Phillips
AI Parmentier
Walter England
Parricia Roebling
Roberta Richards
Bearriz Caicedo­
Maddison
Tanzer Kalayci
Michael Davis
John Flora
Derek Hudson
Vicki Smith
Kris Stewart
Debbie Wolfe
Stefan Matthes

Meeting Purpose:

Company/AQency
USFWS
USCG
USEPA
FDEP/CAMA
FDEP/CAMA
FDEPlRecreation and Parks
FDEPlRecreation and Parks
FDEPlRecreation and Parks
FDEPlRecreation and Parks
FDEPlRecreation and Parks
FFWCC
SFWMD
St. Lucie Audubon Society
St. Lucie Audubon Society
City of Port St. Lucie
City of Port St. Lucie
City ofPort St. Lucie
FDOT Disrrict 4

Keith and Schnars P.A.
Keith and Schnars P.A.
Keith and Schnars P.A.
Keith and Schnars P.A.
Keith and Schnars P.A.
Keith and Schnars P.A.
Keith and Schnars P.A.
Culpepper & Terpening, Inc.

Telephone No.
772-562-3509
305-415-6736
561-616-8878
850-245-2094
772-873-6590
850-245-3051
772-546-0900
772-546-0900
772-340-7530
772-340-7530
772-778-5094
561-682-2686
772-879-2669
772-489-6176
772-871-5175
772-871-5175
772-871-5175
954-777-4336

954-776-1616
954-776-1616
407-834-1616
407-834-1616
407-834-1616
954-776-1616
407-834-1616
772-464-3537

E-mail
john.wrublik@fws.QOV
brich@d7.uscQ.mil
foster. Victoria@epa.Qov
danny.riIey@dep.state.fl.us
laura.herren@dep.state.fl.us
albert.Gregory@dep.state.fl.us
georQe. jones[a),dep.state. fl. us
ernest.cowan@dep.state.fl.us
!!Teg.kaufmann@dep.state.fl.us
daniel.!!riffin@dep.state.fl.us
rick.brust@myfwc.com
dfoote@sfwmd.gov
kiwihowick@adelphia.net
force8@earthlink.net
waltere@citvofpsl.com
parriciar@cityofpsl.com
rrichards[a),citvofpsl.com
beatriz.caicedo@dot.state.fl.us

tkalayci@keithandschnars.com
mdavis@keithandschnars.com
j flora@keithandschnars.com
dhudson@keithandschnars.com
vsmith[a),keithandschnars.com
kstewart@keithandschnars.com
dwolfe@keithandschnars.com
smatthes@ct-eng.com

The purpose of the meeting was to review the Corridor Report (January 2005), which included a review of the
need for the project based on traffic models and growth trends since the 1980s. The meeting also reviewed the
alternative alignments considered thus far in the study process, along with an impacts analysis based on
transportation, social, environmental, and cost issues.

Presentation:

Review ofCorridor Report
The format of the Corridor Report and information documented in each section of the report were summarized.
The purpose of the Corridor Report is to provide detailed documented corridor and alternative alignment
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information, to establish confIrmation of the corridor, and to inform the selection of alternatives for further
evaluation in the Draft Environmental Impact Statement (DEIS).

Purpose and Needfor tile Project
The population growth trends since 1980 were reviewed, noting that the population of the City of Port St. Lucie
is anticipated to be nearly 350,000 by 2025. In addition to historical growth, numerous approved and proposed
Developments of Regional Impact (DRls) account for much of the population growth, east and west of 1-95.
The 2003 traffIc conditions and sub-area model refInements were described.

Selecting a Corridor
The study process and brief review of the corridor analysis were given. The 2014, 2024, and 2034 traffIc
projections for the corridors were discussed, concluding that the West Virginia Drive Corridor is a needed Third
East-West connection.

SelectiJlg Altematives
The alternatives analysis was reviewed and the reason why some alternatives were eliminated from further
evaluation was explained.

Alternatives Traffic Allalysis
The 2014, 2024, and 2034 traffIc projections for the alternatives were discussed.

Social Issues
The social issues were discussed for each alternative, including residential, commercial, and
community facility issues. The revised Alternatives Evaluation Matrix from the Corridor Report, and the
Alternatives Comparison Analysis table, both provided as a handout to the attendees, were referenced. The
latter table presents a matrix of how each alternative impacts the social environment.

EJlvirollmellt Issues
The status of work performed and methodology were reviewed. The results of habitat classifIcation and listed
species were discussed. The wetland and upland habitats were compared for each alternative.

ROW & COIlstruCtiOIl Costs
The ROWand construction costs were compared for each alternative.

Meeting Summarv:

The next steps include incorporation of comments re.ceived during/after this meeting, a public meeting
scheduled for March 23"', then another EACffAC meeting in April. These discussions should help assist with
the next screening phase - to determine which alternatives should be selected for further evaluation in the DEIS.

Committee Ouestious and Comments:

Corridors
I. Is it possible that the third bridge might fail before 2025/2034, and might the widening of existing

bridges be a better option? - The alternatives analyses show that the third bridge crossing at any of the
alternatives presented does not fail in 2024 or 2034. The analysis shows that widening the existing
bridges does not provide adequate capacity by 2024.

2. Why was the Southern Bridge analysis to 2025 not 2034? - One of the existing bridges would have
already failed by 2025, therefore no reason for further analysis.

3. Have you explored bridge crossing combinations? - Yes, each southern crossing was evaluated with the
existing bridges and with the addition of the third crossing.
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Altematives
I. Why does U.S. I fail with Alternative 2A worse than other alternatives? - The failure shown is the

result of intersection deficiencies, not the lanes provided on U.S. I. Once an alternative is selected,
further refinements will address the needed intersection modifications.

2. Were the streets east of U.S. I analyzed? - Walton Road has not been analyzed at this time, but will be
during further refinement if the crossing alternative IC or 2A is advanced for further study.

3. How have private property owners been contacted and responded to proposed project? Property owners
have been notified of this project through newsletters, public notice, advisory committees, and a web
page. The project has been an active city project and in the spotlight for over 10 years.

4. Why was Alternative 6C created? - To avoid going through an existing residential development and
provide better signalized intersection spacing along U.S. I.

5. Would the conservation area have to undergo a land use change? - No, this will become a linear facility
and as such is an acceptable land use.

6. Why Alternative 6A? - This alternative was suggested for consideration by FDEP since it avoids the
CARL lands.

7. How do the models predict western growth? - The western development will provide employment and
shopping but will not absorb all of those trip purposes leaving the remaining trips to head down 1-95 or
east through the city to U.S. 1.

8. Will the projected population still have sufficient natural resources given the growth in population? ­
Yes

9. Wild & Scenic River permit situation? - Once we have refined the alternatives to be further evaluated in
the DEIS, we will submit conceptual ROW plans to NPS as initial coordination.

10. When do you plan to go to ARC? - We have scheduled our first preliminary meetings with State Lands
on March 18th 2005. Once we have a better understanding of the processes, we will then determine
when it's appropriate to go to ARC.

I!. Can the alignments be tweaked later? - Yes, during further refinement, items such as lane widths,
median widths, etc. can be adjusted as needed.

12. Are pedestrian/bicycle facilities included? - Yes, with special accommodations via a multi-use path as
well as bike lanes within the roadway along the sides of the travel lanes.

The EAC Meeting adjourned at 4:00 PM.

Keith and Schnars will rely on these notes as the approved record of matters discussed and conclusions reached
during this meeting unless you send the author written notice to the contrary within seven calendar days of
receipt date of this meeting record.

Submitted by:

Debbie Wolfe
Proj ect Manager, PD&E Services
Keith and Schnars, P.A.

Distribution: All Attendees
Project File
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Members Absent:
Nahir DeTizio
John Studt
Tori White
Brad Rieck
Andy Eller
Danny Jones
Sylvia Cohen
Bruce Offord
Ken Berk
Sally Mann
Steve Lau
Ann Forstchen
Don Medelin
John Meyers
Karen Smith
Mindy Parrott
Izelle Wilson
Vanessa Bessey
Anna Smith
Bob Bangert
Dennis Gates
Kay Gates
Kevin Henderson
Norm Neuberger
Kevin Stinnette
Shawnee Biermat
Matthew Goff
Ed Colon
Melissa Karlin

FHWA
USACE
USACE
USFWS
USFWS
FDEPlRecr. and Parks
FDEP
FDEPlMobile Sources
FDEP
FDEP/CAMA
FFWCC
FFWCC
SFWMD
SFWMD
SFWMD
SFWMD
SFWMD
St. Lucie County
St. Lucie County
Conservation Alliance
St. Lucie Audubon Society
Sierra Club, Florida Chapter
The St. Lucie River Initiative
Sierra Club
Indian Riverkeepers
Florida Native Plant Society
Ecological Associates, Inc.
Keith and Schnars P.A.
Keith and Schnars P.A.
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561-472-3532
561-472-3517
772-562-3909
772-562-3909
772-546-0900

561-681-6630
904-461-4054
850-245-2163
772-777-5094
727-896-8626
561-686-8800
561-686-6673
800-250-4100
305-348-2054
561-682-6635
772-462-1685

772-465-0196
772-878-2101
561-742-9219
772-223-1005
772-873-4520
772-336-7284
772-287-7677
772-334-3729
407-834-1616
954-776-1616

nahir.detizo@thwa.dot.l!ov
john.f.studt(@saj02.usace.armv.mi
tori.white@saj02.usace.arrny.mi
brad riecklaJ.fws.gov
andy ellerlaJ.fws.l!ov
daniel.r. jones@dep.state.fl.us
Sy1vi a.cohen@dep.state.fl.us
bruce.offordlaJ.dep.state. fl. us
kenberk@bellsouth.net
sally.mann@dep.state.fl.us
steve.lau@fwc.state.fl.us
ann.forstchenlaJ.fwc.state.fl.us
dmedelli@sfwmd.gov
jmeyer@sfwmd.gov
klsmith@sfwmd.gov
mparrott@sfwmd.gov
iwilson@sfwmd.l!ov
bessevv@stlucieco.l!ov
smitha@stlucieco.l!ov
banl!ert@digital.net

johnkay@mindspring.com
egreen@gate.net
norrnneuberl!er@cs.com
irkeeper@gate.net
wilddesign 1laJ.juno.com
mgoffJ@bellsouth.net
ecolon@keithandschnars.com
mkarlin@keithandschnars.com
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RECORD OF MEETING 
Third East-West Corridor Studies 

Monthly Status Meeting 
February 16, 2005 

9:30 A.M. 
Port St. Lucie City Hall, Engineering Conference Room 

 
ATTENDEES 
 
Name   Company   Telephone No.  E-mail     
Beatriz Caicedo  FDOT, District 4  954-486-4336  beatriz.caicedo@dot.state.fl.us 
Don Cooper City of PSL 772-871-5175 donc@cityofpsl.com 
Walter England  City of PSL 772-871-5175 waltere@cityofpsl.com 
Bobbie Richards City of PSL 772-871-5175 brichards@cityofpsl.com 
Patricia Roebling City of PSL 772-871-5174 patriciar@cityofpsl.com 
Michael Davis Keith and Schnars, P.A. 954-776-1616 mdavis@keithandschnars.com 
Vicki Smith Keith and Schnars, P.A. 407-834-1616 vsmith@keithandschnars.com 
John Flora Keith and Schnars, P.A. 407-834-1616 jflora@keithandschnars.com 
Gary Basham Culpepper & Terpening, Inc. 772-464-3537 gbasham@ct-eng.com 
 
Meeting Purpose: 
Progress reporting on the six project studies being performed by Keith and Schnars, P.A. and Culpepper – 
Terpening in the City of PSL (Third East-West River Crossing; W.Va/I-95 IJR; West Va. Corridor; Becker 
Road/I-95 IJR, the Becker/I-95 Interchange PD&E, and the W.Va/I-95 Interchange PD&E). 
 
Meeting Summary 
 
1.  Transportation Group Meeting Summary 
Mr. England started the meeting by provided an overview of the Transportation Group Meeting held Friday, 
February 11, 2005.  He stated that Mr. Cooper was now the designated Project Manager for all of the West 
Virginia Drive Projects.  He explained that he was not sure how this would change Keith and Schnars’ 
communications to the City about the projects, but until future notice, Keith and Schnars should copy Mr. 
Cooper on everything. 
 
2.  West Virginia Corridor 
 
Ms. Roebling stated she wanted one more opportunity to go through the report.  She stated she has the material 
but just needed to schedule a time for her review.  She stated she would make her review on Thursday, February 
17th and prepare a letter for Mr. Cooper. 
 
Mr. Davis inquired to whether the City would want a public presentation on the entire “Master Plan” of all the 
transportation improvements. 
 
Mr. England said it was not necessary.  He said Mr. Cooper was going to be hiring a Public Relations Company 
to do a media blitz for the election and bond issues. 
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3.  DEIS/PD&E 
 
Class of Action 
Ms. Caicedo reported that the Class of Action Report had been forwarded to FHWA for their review over five 
months ago, and she said she still has not heard back yet.  She stated she would follow up with Ms. Mendoza. 
 
Corridor Report 
Ms. Smith stated the report had been prepared and distributed to all TAC and EAC Members.  She explained 
the review process that would take place over the next two months.  She noted that their will be a meeting with 
the TAC and EAC on March 8th; a public workshop on March 23rd; and a follow up meeting with the TAC and 
EAC in April. 
 
Ms. Smith reiterated the objective in this review process is to come out with the agreement to take two or 
possibly three bridge crossing options into the DEIS.  She stated, a letter of agreement from DEP, the Corp., and 
the Water Management District might be the type of binding agreement. 
 
Ms. Caicedo suggested all members be telephoned to remind them of the meeting a few days prior to March 8th. 
  
 
Ms. Caicedo also stated she could not convey FDOT support of the project unless the items in the Douglas 
O’Hara Memorandum dated January 27, 2005 had been successfully addressed. 
 
Ms. Smith noted that Andre Groenhoff had already begun addressing the items. 
 
Mr. England requested copies of the Third East West Corridor Report be sent to Mr. Pruitt and Ms. Gayle 
Harrell after the March 8th meeting. 
 
4.  West Virginia and Becker Road IJRs 
 
Ms Smith provided an up date on the status of the two IJRs.  She stated that Mr. De Primo conveyed any 
advance purchase of right of way for the interchange would not be relevant to the PD&E process. 
 
Mr. England requested for Ms. Smith to get that in writing from Mr. De Primo. 
 
Ms. Smith submitted two copies each of the AN packages (W.Va./I-95 and Becker Rd./I-95 Interchanges) to 
Ms. Caicedo for the FDOT review.  She explained that the Department would need to provide a quick turn 
around time for the review. 
 
Ms. Caicedo agreed to have her comments submitted no later than Friday, February 18th. 
 
Mr. Cooper arrived at 11:30 AM. 
 
Mr. Cooper gave an overview of the up coming election and bonds.  He stated the election would be in late 
May or early June.  He explained the first bond issuance would be for $50 million and would cover the 
construction of the Turnpike Bridge, the design for I-95/W.Va., and the design for Sections 2 and 4.  He further 
explained, the second bond issuance would be for the design of West Virginia west of I-95. 
 



Third East-West Corridor Study 
February 16, 2005 Progress Meeting Summary 

3 of 3 

Ms. Smith gave a recap of what was discussed in the previous two hours. 
 
Ms. Smith noted one of the questions that came up was what needed to be done as far as getting sign off on the 
Corridor Project for final payment.  She asked if it needed to go before Council. 
 
Mr. Cooper said that it was not a Council issue; all he needed was a letter fro Walter or his staff. 
 
Ms. Smith also inquired to whether the next newsletter should be mailed City-wide. 
 
Mr. Cooper stated that he did want it mailed City-wide. 
 
Mr. England stated to include the Savannahs and the Savannah Club residents. 
 
Mr. Cooper referenced the meeting with the Lake Charles residents.  He stated that what they were asking for 
was not that unreasonable.  Hstated that we can leave the berm and augment the existing plantings with hostile 
plant material.  He noted the construction of a wall was out of the question due to its cost.  He suggested the 
Study Team explore a quiet asphalt for those sections between I-95 and the Turnpike. 
 
Meeting Follow-up Action Items 
 

1. Ms. Caicedo will provide Ms. Smith her comments regarding the two interchange AN packages by 
February 18th. 

2. Ms. Caicedo will follow up with Ms. Mendoza on the Class of Action. 
3. Ms. Roebling will finalize her review of the Corridor Project and forward a letter to Mr. Cooper. 
4. Ms. Smith to request a letter from Mr. De Primo regarding the advance right of way purchase with 

respect to the PD&E process. 
 
Up-coming meetings 
February 28th DIRC meeting at Distict 4 
March 8th TAC/EAC Meeting 
March 9th I-95 Interchanges public meeting 
March 23rd DEIS public meeting for corridor and alternatives selection 
December Progress Meeting:  TBD 
 
The meeting was adjourned at 1:40 P.M. 
 
Keith and Schnars will rely on these notes as the approved record of matters discussed and conclusions reached 
during this meeting unless you send the author written notice to the contrary within seven calendar days of receipt 
date of this meeting record. 
 
Submitted by: 
John Flora, R.A., AICP 
Assistant Director, Project Development and Environment Services 
Keith and Schnars, P.A. 
 
Distribution: All Attendees 
  Project File 
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ORT ST. LUCIE

SUMMARY
WEST VIRGINIA DRIVE CORRIDOR STUDY

Citizens Discussion Group Meeting
Thursday, January 26,2005

6:00 P.M.

Location:

Purpose:

,
Conference Room B
Port St. Lucie Community Center
2195 Airoso Boulevard, Port St. Lucie Florida

This was the first meeting of the Citizens Discussion Group (CDG) for the West Virginia Corridor
Study. Keith and SChnars, P.A. presented a summary of the project's status and initiated dialogue
with attendees concerning typical sections, and design concepts for color schemes for mast arms,
lighting, and pavement treatments.

CORRIDOR CDC MEMBERS PRESENT:
David Kaplan Dennis Gates
Theresa Jones Hal Hom

RNER CROSSlNG CDC MEMBERS PRESENT:
George Hehner Thomas Ladomirak
Kingsley Bigby William Paterson

Theresa Specht
W.E. Bachman

Bob Bailey

OTHERS PRESENT:
Charles Cutler
Dennis Petrinis

Mary Ness Charles Altwein

CITY OF PORT ST. LUCIE STAFF PRESENT:
Patricia Roebling Bobbie Richards

Keith and Sehnars, P.A. Staff
Vicki' Smith Bruce Reed
John Flora Derek Hudson

Meeting Introduction:

Walter England

Kim Giles

• •
Ms. Vicki Smith, Project Manager for Keith and Sehnars, called the meeting to order at 6:05 p.m. Ms. Smith
outlined the study area as being West Virginia Drive, from 1-95 to Floresta Drive, with the main goal of widening
the facility to accommodate the growing community needs. Ms. Smith reviewed the different projects that are
being done in the Corridor.

Citizens Discussion Group (CDG) Roles and Responsibilities:

Ms. Vicki Smith explained that the function of the CDG is to provide citizens' input regarding the project, and that
this meeting will be followed by a presentation to City Council in February where the Committees
recommendations will be outlined. Ms. Smith explained, at tonight's meeting, the Committee was being asked to
specifically review and make recommendations on included:

West Virginia Drive Public Involvement Office clo Keith and Schnars, P.A.
385 CenterPointe Circle, Suite 1303, Altamonte Springs 32701

Phone 407/834-1616 (Toll Free 88llf197-1616) Fax 407/834-8530

Z:\West Virginia Corridor Study\Public In;volvement\17125.03\Citizen Discussion GroupsVan 26. 05 CDO Summary
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West Virginia Corridor
Citizen Discussion Group (CDG)

January 26. 2005 Meeting Summary
Other Issues:

Turnpike Access
Mr. Kaplan inquired to why there were not, at least, Sun Pass'slip ramps being provided at the Turnpike bridge.

Ms. Roebling explained the City had extensively explored access to the Turnpike with the Turnpike Authority.
She noted that it was, in part, their concern that the service plaza just north of the bridge might lose business to the
exit. It was the Turnpike Authority's to not provide for any access at this time but to reserve the right in the future.

Mr. England stated that the bridge hadbeen designed to easily accommodate the ramps in the future.

The Committee Members agreed that it was in the best interest of the City for the Members and residents continue
to lobby the Turnpike Authority for access at West Virginia Drive.

StormwaterlDrainage
Mr. Altwein inquired about how stormwater and drainage treatment was being handled.

Ms. Smith explained a master plan for the entire corridor had been developed. She was to provide Mr. Altwein a
copy of the report.

Bicycle Lanes
Mr. Petrinis inquired about the bicycle facilities and expressed concern about the poor bicycling condition
throughout the City.

Ms. Smith explained that there were two types of facilities being included; a five foot stripped (designated) bike
lane along the roadway travel lanes for the more experienced riders; and the 12 foot 'fide multi-use path through
the linear parks for the novice users.

Illuminated Signage
Mr. Ladomirak suggested the City consider using illuminated street signage at the major intersections. He also
noted'they could have solar powered backup in the event of a city-wide power outage.

Committee Recommendations:

• Light poles and Mast Arms:
• Pavers and Crosswalks:
• Paver Pattern:

Adjournment:
The meeting was adjourned at 7:20 PM

Dark Green
Terra Cotta, Boca Pink, Coral
Simple Square Grid

Keith and Schnars will rely on these notes as the approved record of matters discussed and conclusions reached
during this meeting unless you send the author written notice to the contrary within seven calendar days of receipt
date of this meeting record.

Submitted by:

John Flora, R.A., AICP
Assistant Director, Project Development and Environment Services
Keith and Schnars, P.A.

Distribution: All Attendees
Project File
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have in the project study process. He further explained that the northern alignment alternatives were
identified in recent months as a result of the Department of Environmental Protection's (DEP) desire to
avoid crossing CARL property owned by the State. Mr. Flora described the impacts of each of the
current alternatives including a focus on the possible impacts that Alternative 6A and Alternative 6B
would have on the La Buona Vita community. Alternative 6A impacts the northern section of the La
Buona Vita community and would result in the acquisition of homes on Natalie Drive. Alternative 6B
impacts the southern area of the neighborhood and would result in the acquisition of homes on
Florence Drive.

A comment/question and answer period followed Mr. Flora's presentation.

Comment: I am getting the impression that it is easier to displace families than to take displaced
CARL lands. (Attendees responded with applause). La Buona Vita is not a trailer park but a cohesive
family of manufactured home owners. It is one of the top communities of its type in Southeast Florida.
Therefore, neighbors stick together even to the point of helping each other with lawyers' fees. Also,
we are not within the city limits of Port St. Lucie.

Mr. Tom Daily: Vicki Smith, the Keith and Schnars project manager has acknowledged that 189
senior citizens is in fact a strong lobby.

Mr. Daily went on to read aloud and verbatim, a letter from City of Port St. Lucie Mayor Minsky. In
the letter, Mayor Minsky expressed that the City's opposition to a northern river crossing alignment.
(Attendees applauded).

Mr. Dale Miller: Mr. Miller stated that he resides on Barb Ann Lane. He explained that his receipt
of the notice for this meeting was his first notification of this developing situation with the northern
alternative river crossings. He then handed a copy of his typewritten comments to Walter England
(City of Port St. Lucie), John Flora (Keith and Schnars), and Derek Hudson, (Keith and Schnars). Mr.
Miller then read his comments aloud to attendees. After presenting his written comments, Mr. Miller
emphasized his support of Alternative 1C as the preferred alternatives.

Mr. Dale Miller: Why did the City sell the CARL lands to the DEP and how can La Buona Vita be so
impacted by the City when La Buona Vita is not even a part of the City of Port St. Lucie? No one
would have purchased homes in La Buona Vita if this had been communicated 20 years ago.

Response: Mr. Flora responded by explaining the some of the alignments indicated in the meeting
announcement flyer have been eliminated since the flyer was mailed. He reminded attendees that the
City has expressed opposition to the northern alignments. He also pointed out the transportation
problems is a regional issue, not just an issue inside the city limits.

Mr. Dale Miller: At the project website I read that the City took it upon itself to do this: The
alternatives are there. If the City can promise that Alternatives 6A and 6B are the only options, I'm
gone.

Walter England: The first study search for place to cross the river was done in 1989. Ultimately the
City decided to that it liked a West Virginia Drive alignment for the crossing. At the time, the current
CARL land was already in the Trust for Public Lands but was owned by General Development. Since
the Trust for Public Lands was unable to pay General Development. Since the Trust for Public Lands
was unable to pay for the property, the City of Port St. Lucie acquired the property. Realizing the need



to build some 175 miles of roadway and not having the funds to do so, the City sold the property to
DEP. Only West Virginia Drive has some semblance of running eastward and westward across the
City to u.s. 1. The City had, at that point in time, selected a West Virginia alignment as the
preference. A total of $ 1.1 million has come from the federal government to do the current study.
Another $ 20 million came from the state of Florida for a new bridge. Because of the funding sources,
the City, explained Mr. England, must go through the current study process.

Mr. England described the meeting process involving the various governmental agencies such as the
DEP, the u.s. Coast Guard and others associated with a PD&E Study. He further explained that
Alternative 6A and Alternative 6B were created because the DEP wants the CARL lands to be
avoided. The City owns a piece ofland which could br used for Alternatives 6A and 6B. As part of
the study process, the input of La Buona Vita residents is needed to create documentation regarding
social impacts, etc. An Environmental Impact Statement (EIS) has to be done and approved before
there can be a new bridge.

Mr. England explained that the stretch of roadway from 1-95 to Floresta Drive is the part of the West
Virginia corridor that the City is paying for so that people who live adjacent to the corridor will not
have to be in limbo regarding the sell of their homes, relocation, etc. That is, this part was de­
federalized so that it could be done more reasonably in terms of impacts to property owners. By de­
federalizing, the city has already purchased some 270 of 474 needed properties at a cost of over $20
million.

Carol Richalter: Ifwe are nott going to displace a turtle that you can pick up and move or a tree that
you can dig up and move, then why displace people from La Buona Vita? There is no place like this
on the Treasure Coast.

Question: A gentlemen acknowledged his not being a resident of La Buona Vita and commented that
at a public meeting one year ago, only two alignments were indicated. Surely Walton Road is the only
choice. Is that alignment still on the table?

John Flora: The Original Walters Terrace alignment is basically unchanged.

Question: When will the study be completed? Will there be opportunities to speak?

John Flora: The length of the study is 36 months. A decision-making meeting will probably be held
in late summer (2004). This meeting will be held to select a preferred alternative. Next, more detailed
analysis of the preferred alternative will take place. By late fall, 2004, a public hearing will be held
which will followed by federal review of findings. Two years from now the study should be complete.

Question: Why can't the alignment just go straight out to U.S. 1 without impacting La Buona Vita
and why come into the Savannahs?

John Flora: There are spacing requirements and a new intersection could be created.

Comment: Village Green should be the way since the Savannahs is entrance is really a private
driveway.

Question: Why consider Alternative 6B since it would impact Liberty Medical, a large employer?



John Flora: Alternative 6B would have minimal impact on Liberty Medical Hospital. The County
has approved some development in the area where a gopher tortoise at La Buona Vita reportedly has
been sighted. Therefore, the gopher tortoise may have to be relocated.

Dale Miller: Is 6B dead?

John Flora: Not completely.

Tom Daily: As president of the Coop, Mr. Daily said that he had written a letter as soon as he found
out about the new alternatives. He said he had spoken with attorneys at Render McClosky and they
were not worried or panicked.

Comment: I am a former public official in this county. I hope that you are not humoring us by saying
you are listening.

John Flora: No problem. We are listening.

Question: Is the time frame flexible for a new bridge given the current growth rate?

John Flora: lt (the bridge) is needed now. If there is no bridge by 2007, the traffic (congestion) will
become significantly worse.

Walter England: The midpoint to Floresta Drive has already failed in Level of Service (LOS)
although the projection was for 2007. S1. Lucie Boulevard is already at LOS F so that it is a parking
lot or continuous stop and go traffic. Busier roads are already at LOS F. Growth is here. Mr. England
added that he prefers a southern route.

Comment: This seems to be a city problem. So why keep approving building permits if you don't
know where the people will drive?

John Flora: There are several issues. For example, some lots were plated a number of years ago so
that the property owners have vested rights.

Comment: lt seems that the issue of a new bridge is to get people to u.S. I so that they can get in line
at U. S. l. So why keep widening roads just to bring them back down to 2 lanes?

There were not further comments or questions. The attendees were encouraged to make written
comments on the comment forms that were provided by the study team or to write letters expressing
their opinions. Attendees were also reminded of the project website and the toll free project hotline.

The meeting adjourned at approximately 8: 15 pm.

Attachments: Meeting flyer
Power-point presentation handout
Written comments c/o Mr. Dale Miller
Sample Written Comments Form
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RECORD OF MEETING 
Third East-West Corridor Studies 

Monthly Status Meeting 
November 18, 2004 

9:30 A.M. 
Port St. Lucie City Hall, Engineering Conference Room 

 
ATTENDEES 
 
Name   Company   Telephone No.  E-mail     
Beatriz Caicedo  FDOT, District 4  954-486-4336  beatriz.caicedo@dot.state.fl.us 
Walter England  City of PSL 772-871-5175 waltere@cityofpsl.com 
Bobbie Richards City of PSL 772-871-5175 brichards@cityofpsl.com 
Patricia Roebling City of PSL 772-871-5175 patriciar@cityofpsl.com 
Tanzer Kalayci Keith and Schnars, P.A. 954-776-1616 tkalayci@keithandschnars.com 
Michael Davis Keith and Schnars, P.A. 954-776-1616 mdavis@keithandschnars.com 
Vicki Smith Keith and Schnars, P.A. 407-834-1616 vsmith@keithandschnars.com 
John Flora Keith and Schnars, P.A. 407-834-1616 jflora@keithandschnars.com 
Stef Matthes Culpepper & Terpening, Inc. 772-464-3537 smatthes@ct-eng.com 
 
Meeting Purpose: 
Progress reporting on the four  project studies being performed by Keith and Schnars, P.A. and Culpepper – 
Terpening in the City of PSL, Third East-West River Crossing; W. Va/I-95 IJR; West Va. Corridor; and the 
Becker Road/I-95 IJR. 
 
Meeting Summary 
 
1.  West Virginia Corridor 
 
Mr. England stated that he thought the reviews had been finalized and stated he would get the information 
upstairs so the project could be closed out. 
 
Ms. Roebling stated she wanted one more opportunity to go through the report.  She requested that she be 
provided with another set of all the documents.  She outlined that Keith and Schnars would need to write a letter 
to Walter stating the contract had been fulfilled and that final payment is being requested. 
 
Mr. Mathis and Mr. Flora stated they would have the project information to Ms. Roebling on Monday. 
 
Ms. Roebling stated she would have her review done in time in order for the project to be taken to City Council 
on their January 10th meeting. 
 
2.  DEIS/PD&E 
 
Class of Action 
Ms. Caicedo reported that the Class of Action Report had been forwarded to FHWA for their review and 
comment, and she said Ms. Mendoza had been out on vacation so she had not heard anything.  She stated she 
would follow up when Ms. Mendoza gets back. 
 
Corridor Report 
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Mr. England stated he had reviewed the report and had submitted all his comments to Ms. Smith. 
 
Ms. Smith stated all comments had been incorporated and she delivered two up-dated copies to the City.  She 
also delivered three copies to Ms. Caicedo for the formal submittal to FDOT. 
 
Ms. Smith outlined the next steps in getting the report to the agencies for their review and she inquired if FDOT 
would still need a month to review before the report could be sent out to the advisory groups and agencies. 
 
Ms. Caicedo stated the Department still would need one month for their review, but stated the reports could be 
sent out concurrent with the Department’s review. 
 
Ms. Caicedo stated if Keith and Schnars does not hear from her within the following week, go ahead and send 
to the agencies on November 29th. 
 
Ms. Smith reviewed the frequently asked questions. 
 
Mr. Kalayci stated he was very troubled with question number 12, about the Walton Road Bridge.  He did not 
feel any mention of that project should be in this report.  He stated it was a dead project, so why bring it up. 
 
Mr. England and Ms. Caicedo stated that it needed to be address because the issue keeps being brought up.  
They explained that the answer will state the project is dead. 
 
Mr. Kalayci state then the wording is all wrong. 
 
Mr. Davis noted that in each of these questions the first sentence of the answer needs to answer the question.  
The following text can provide the explanation. 
 
Ms. Caicedo stated that she had concerns about the wording on many of the questions and answers. 
 
Mr. Davis stated that over the next week, the questions and answers would be reworded.  He stated the Project 
Team would work with Ms. Caicedo over the next week to get the questions and answers right. 
 
Mr. Flora noted that the Frequently Asked Questions would need to be revised before the reports could be sent 
out to the agencies. 
 
Ms. Caicedo stated she would have them reviewed and have her comment finalized early next week. 
 
Ms. Smith explained that with the agency submittal running concurrent with the FDOT review, the advisory 
group meetings could occur in mid January. 
 
Ms. Caicedo stated mid January would be reasonable. 
 
Ms. Smith stated she would adjust the schedule accordingly. 
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3.  West Virginia and Becker Road IJRs 
 
Mr. Davis briefed everyone on the meeting he and Mr. Groenhoff had with Mr. Cooper earlier in the week.  Mr. 
Davis reported they were able to cut Mr. Cooper’s expectation for 16 million square feet of office space down to 
8 million.  Unfortunately, the 8 million was still twice what could work. 
 
Mr. England stated Mr. Cooper would never accept 4 million. 
 
Mr. Davis agreed to follow up the conversation he had with Mr. Cooper with another conversation to see if he 
can get him to understand that four to four and a half million is about the maximum the proposed network could 
handle, and most importantly, that is the maximum both the TCRPC would approve not to mention FDOT. 
 
Mr. Davis presented an overall schedule for the various phases for the different work orders. 
 
There was a discussion about the status of the West Virginia/Turnpike Bridge with respect to the landscape and 
streetscape design. 
 
Mr. England instructed the following: 

1. Keith and Schnars submit a proposal for the Design/Construction Docs. For the West Virginia/I-95 
Interchange 

2. In the West Virginia/I-95 proposal, as a separate item, include a Design/Construction Docs. proposal for 
the roadway corridor between the I-95 touchdown to the Turnpike Bridge touch down. 

3. In the proposal include cost for landscape/streetscape design and construction docs., and all public 
workshop meetings with the neighborhoods. 

4. Attend a meeting with American to coordinate landscape/streetscape in December. 
5. Provided the Design Proposal is approved, a meeting with the CAC is to be set up in mid to late January 

in advance of the annual state of the City retreat. 
6. Following the City retreat, a public workshop will be held for the aesthetics. 

 
4. I-95 Interchange SEIRs – Becker Road and West Virginia Drive 
 
Mr. England stated the contracts would be on the December 6th City Council for approval.  
 
Meeting Follow-up Action Items 
 

1. Keith and Schnars staff will draft proposals for the work orders for the West Virginia/I-95 interchange 
design, and include the roadway corridor design between the I-95 touch down to the Turnpike Bridge 
touch down. 

2. Keith and Schnars staff will draft work order proposal for Becker Road/I-95 interchange design. 
3. City Staff will complete their review of the Third East-West River Crossing Corridor Report. 
4. Michael Davis will coordinate meeting with Mr. Cooper regarding realistic FAR. 
5. Ms. Richards will coordinate December meeting with Keith and Schnars and American to address 

landscape/streetscape issues. 
6. City staff will present the West Virginia/I-95 and the Becker/I-95 SEIRs to City Council at the 

December 6th meeting. 
7. Ms. Caicedo will provide Ms. Smith her comments regarding the FAQs the week of November 22nd. 
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8. Ms. Caicedo will follow up with Ms. Mendoza on the Class of Action. 
9. Ms. Roebling will finalize her review of the Corridor Project and forward to City Council for 

acceptance at their January 10th meeting. 
10. Keith and Schnars staff to distribute Bridge Crossing Corridor Report to Advisory Groups once the 

FAQs have been rewritten. 
 
Up-coming meetings 
December 6, 2004:  City Council Approvals for SEIRs 
December 9, 2004:  FHWA meeting in Tallahassee 
Week of December 13th:  Meeting w/ City, Keith and Schnars, and American 
Michael Davis-Don Cooper Meeting:  TBS 
December Progress Meeting:  TBD 
 
The meeting was adjourned at 12:10 P.M. 
 
Keith and Schnars will rely on these notes as the approved record of matters discussed and conclusions reached 
during this meeting unless you send the author written notice to the contrary within seven calendar days of receipt 
date of this meeting record. 
 
Submitted by: 
John Flora, R.A., AICP 
Assistant Director, Project Development and Environment Services 
Keith and Schnars, P.A. 
 
Distribution: All Attendees 
  Project File 

Ksaltz/17125.01/Project Management/November 18.04 Monthly Status mtg 



City of Port St. Lucie
Third East-West River Crossing PD&E Study

Homeowners Meeting
April 22, 2004

7:00 PM - 8:30 PM

LOCATION: Port St. Lucie Community Center
2195 SE Airoso Boulevard
Port St. Lucie, Florida

PURPOSE: The purpose of the Homeowners meeting was to provide property owners the
opportunity to learn about and comment on proposed alternative corridors for the Third
East-West River Crossing.

Attendees: Approximately 46 property owners and interested parties
Walter England, City Engineer, City of Port St. Lucie
Patricia Roebling, Assistant City Engineer, City of Port St. Lucie
Roberta Richards, City of Port St. Lucie
John Flora, Keith and Schnars, P.A.
Derek D. Hudson, Keith and Schnars, P.A.
Alice Bojanowski, Keith and Schnars, P.A.
Ed Colon, Keith and Schnars, P.A.

SUMMARY OF MEETING:

The method of invitation for the workshop included an invitation letter and flyer mailing to
approximately 171 residents identified as property owners within approximately 300 feet of the
proposed river crossing alignments. The meeting was conducted in a format that included a formal
presentation and a period for questions and comments.

The study information on display at the meeting included an evaluation area map display board, an
alternatives aerial board, and a power point presentation. This information shared in the presentation
and the display boards included:

• The PD&E Study Process
• History of the project
• An overview of the project
• Descriptions of Alternative Alignments
• Project Schedule
• Typical sections
• The public involvement process

Attendees began arriving at 6:30 pm. These Early arrivals were given the opportunity to speak directly
with project study team members and City of Port St. Lucie Engineering Department staff. Attendees
were encouraged to share their thoughts, opinions, and suggestions in writing. Comment forms were
provided at a separate comments table along with a box for depositing written comments. Each
comment form included the city of Port St. Lucie project mailing address, and the project toll free



hotline. The comment fonns also provided the opportunity for attendees to provide mailing list signup
infonnation.

The meeting began at 7:00 pm with Mr. Walter England, City Engineer for the City of Port St. Lucie
introducing the members of the study team who were present. John Flora explained that study team
members had recently met with residents of the La Buona Vita community. He then gave a fonnal
presentation. A printed copy of the power-point presentation is attached. In his presentation, Mr.
Flora described the Conservation and Recreation Lands (CARL) program and the role that state
agencies have in the project study process. He further described that the northern alignment
alternatives were identified in recent months as a result of the Department of Environmental
Protection's (DEP) desire to avoid crossing CARL property owned by the State. Mr. Flora described
the impacts of each of the current alternatives. Mr. Flora completed the fonnal presentation at about
7:36 pm.

Following Mr. Flora's formal presentation, Mr. England described the project history.

WaIter England: The first study to look for a place to cross the river was done in 1989. Ultimately the
City decided to that it liked a West Virginia Drive alignment for the crossing. At the time, the current
CARL land was already in the Trust for Public Lands but was owned by General Development. Since
the Trust for Public Lands was unable to pay General Development. Since the Trust for Public Lands
was unable to pay for the property, the City of Port St. Lucie acquired the property. Realizing the need
to build some 175 miles of roadway and not having the funds to do so, the City sold the property to the
Department of Natural Resources (DNR) in 1993. The City had, at that point in time, selected a West
Virginia alignment as the preference. A total of $ 1.1 million has come from the federal government to
do the current study. Another $ 20 million came from the state of Florida for a new bridge. Because of
the funding sources, the City, explained Mr. England, must go through the current study process.

Mr. England described the meeting process involving the various governmental agencies such as the
DEP, the U.S. Coast Guard and others associated with a PD&E Study. He further explained that
Alternative 6A and Alternative 6B were created because the DEP wants the CARL lands to be
avoided. The City owns a piece ofland which could be used for Alternatives 6A and 6B. As part of
the study process, the input of La Buona Vita residents is needed to create documentation regarding
social impacts, etc. An Environmental Impact Statement (EIS) has to be done and approved before
there can be a new bridge.

Mr. England explained that the stretch of roadway from 1-95 to Floresta Drive is the part of the West
Virginia corridor that the City is paying for so that people who live adjacent to the corridor will not
have to be in limbo regarding the sell of their homes, relocation, etc. That is, this part was de­
federalized so that it could be done more reasonably in tenns of impacts to property owners. By de­
federalizing, the city has already purchased over 200 properties at a cost of over $20 million. These
properties comprise about one half of the number of needed properties for West Virginia Drive
widening. Mr England read aloud a letter from Mayor Minsky to the residents of the La Buona Vita
community. The letter expresses the City's opposition toward a northern alignment. A copy of the
letter is attached.

Mr. England requested that attendees complete written comment fonns. A question and answer period
followed Mr. England's comments.

Question: When will a decision be made as to where the bridge corridor will be?



John Flora: A report will be filed that will document the analysis and findings. The study
committees (TAC, EAC, CDG) will review the report to provide input and feedback. Then the public
will be able to review this document. Collectively, these activities will identify one or possibly two
alternatives. By late summer there will probably be a public hearing regarding the project. Then, the
alternatives will be further analyzed and recorded as an Environmental Impact Statement (EIS) that
will be forwarded to various agencies. After agency review of the EIS, there will probably be a public
hearing by late fall, 2004. Then, a final study will be done that will be followed by another public
hearing. In summary, there will be three public hearings over a period of three years.

Chuck Proulx: (from a S.E. Coral Reef Street resident): Do alignments represent priorities?

John Flora: No

Question: So now these folks are in the same position as the folks on the West Virginia Drive
corridor?

John Flora: Not exactly because the Third East-West River Crossing is a study that has not yet
determined a preferred alignment.

Question: So if folks want to sell their homes, they have a difficult time doing so if people know that
this is happening and it would be hard to sell

Walter England: There would probably not be any market impact because this is a study.

Comment: I hope that the original route will be the chosen route because he moved to his present
location some 20 years ago thinking he was moving away from any upcoming bridge proj ect.

Walter England: The Army Corps of Engineers has suggested a southern alignment.

Question: Since moving to the area in 2003 we have not received any notice of the project. As a
homeowner and investor, there is concern with placing my home on the market ifl must disclose that
this study is taking place.

John Flora: The study guidelines require that property owners within 300 feet of proposed
alignments be notified. In this case, property owners with properties adjacent Alternative 6A and
Alternative 6B were included. Please complete a written comments form to be added to the mailing
list. Concerning disclosure requirements, one should probably disclose that the area is currently being
evaluated.

Question: How long have you been doing this study? We just purchased a home a month ago and the
real estate agent did not disclose any information about the study. How will we be compensated?

John Flora: The study has been underway for about one year. The Florida Department of
Transportation (FDOT) has guidelines for purchasing properties according to market value.

Question: So would my real estate agent have known about this?



Walter England: The real estate agent my not have known about any new river crossing alignment
alternatives because the new alternatives came in to being recently. Mr. England suggested visiting
the project website frequently since other alignment alternatives could also be added.

Peter Jensen: I purchased my home at the north end of Coral Reef Street twenty years ago based on
projections. I agree with the West Virginia Drive alignment. But where can people go when they get
to U.S. I using this alignment? Don't we need another North-South alignment?

Walter England: Mr. England explained that he serves on the Technical Advisory Committee (TAC)
for the Metropolitan Planning Organization (MPO) and the he has recommend that Highway U.S. I be
widened to eight lanes to compensate for growth. There may be more development towards the west
side of Port St. Lucie over time.

Question: Why wasn't Prima Vista made into six lanes a few years ago?

Walter England: The City did not anticipate the growth on Prima Vista before but expansion is in the
long-range plan. Floresta Drive and other north-south corridors have varying right of ways and some
cannot be widened as much as others can.

Question: I live at 1109 SE Coral Reef Street and have been there since 1976. I was told that the
preserve would always be there. Why not the roads that currently have a bridge (i.e. Prima Vista and
Port St. Lucie Boulevard?)

John Flora: Widening a road with very constrained right of way (ROW) would create enormous costs
associated with purchasing several businesses. Also one or two corridors do not provide as much
traffic distribution and congestion relief as three corridors.

Walter England: Port St. Lucie Boulevard has a 100 ft. ROWand the current roadway is already
built from ROW to ROW. Therefore, widening is cost prohibitive because of the necessity to purchase
ROW on either side of the roadway. Also, ultimately there is a diminishing return on adding lanes.
Another crossing location creates more efficiency.

Question: Is a Walters Terrace alignment still a possibility?

Walter England: Yes.

Question: I live on Cavern Avenue and I am the mother of four children. Where is the concern forth
the safety of children?

John Flora: Safety issues are being evaluated in the study as part of social impacts.

Question: Whom do we contact to object to the proposed corridors?

Walter England: Comments are being noted during this meeting. You are also encouraged to put
your concerns in writing by completing a comment form. You can also send your comments directly
to the DEP.

Rhonda Foley: In previous studies, were the comments effective and did they have any impact?



John Flora: Yes. In particular, Walters Terrace residents have commented in writing and are being
heard. Comments are important and some southern alignments have been eliminated as a result of
public input.

Rhonda Foley: I am in the process of adding a pool to my home. I would not have started doing so if
had known about this.

John Flora: The City and its consultants understand. Also know that northern alignment alternatives
are new to the project and were not introduced by the City or its consultants. The study team's
response has been to gather public input regarding these alternative alignments.

Joyce de Vries: I live on Karrigan Terrace. Homes keep getting knocked down. I have been here for
seventeen years and never knew that Karrigan Terrace would be impacted by a West Virginia Drive
alignment river crossing. What's happening here?

Walter England: The West Virginia Corridor or has always been the preferred corridor to expand and
extend to cross the river so as not to fracture or impact the neighborhoods impacted by northern
alignments. Mr. England went on to describe the proposed West Virginia Drive typical sections. He
also explained that the City uses the county property tax listings to develop mailing lists for public
notice regarding the project. The City receives updated lists 2 or three times each year.

The meeting adjourned at approximately 8:40 pm.



City of Port St. Lucie  
Third East-West River Crossing PD&E Study  

La Buona Vita Homeowners Meeting 
April 19, 2004 

7:00 PM – 8:30 PM 
 
LOCATION: La Buona Vita Clubhouse 

8601 S. Federal Highway 
Port St. Lucie, Florida  34952 
 

PURPOSE: The purpose of the La Buona Vita Homeowners meeting was to provide La Bouona  
residents to opportunity to learn about and comment on proposed alternative corridors 
for the Third East-West River Crossing.  

 
Attendees: Approximately 130 La Buona Vita residents 
 Walter England, City Engineer,  City of Port St. Lucie 
 Patricia Roebling, Assistant City Engineer, City of Port St. Lucie 
 Tom Daily, President, La Buona Vita Homeowners Association 
 John Flora, Keith and Schnars, P.A. 
 Derek D. Hudson, Keith and Schnars, P.A. 

 
SUMMARY OF MEETING: 

 
The method of invitation for the workshop included a flyer provided to approximately 189 recipients 
identified as residents of the La Buona Vita community. The meeting was conducted in a format which 
included a formal presentation and a period for questions and comments. 
 
The study information on display at the meeting included an evaluation area map display board, an 
alternatives aerial board, and a power point presentation.  This information shared in the presentation 
and the display boards included: 
 

• The PD&E Study Process 
• History of the project 
• An overview of the project  
• Descriptions of Alternative Alignments 
• Project Schedule 
• Typical sections 
• The public involvement process 

 
Attendees were encouraged to share their thoughts, opinions, and suggestions and were provided with 
comment forms. Each comment form included the city of Port St. Lucie project mailing address, and 
the project toll free hotline.  The comment forms also provided the opportunity for attendees to provide 
mailing list signup information. 
 
The meeting began with Mr. Tom Daily, the president of the La Buona Vita Homeowners Association 
introducing the members of the study team who were present.  John Flora then gave a formal Power-
point presentation.  A copy of the Power-point presentation is attached.  In his presentation, Mr. Flora 
described the Conservation and Recreation Lands (CARL) program and the role that state agencies 



have in the project study process.  He further explained that the northern alignment alternatives were 
identified in recent months as a result of the Department of Environmental Protection’s (DEP) desire to 
avoid crossing CARL property owned by the State.  Mr. Flora described the impacts of each of the 
current alternatives including a focus on the possible impacts that Alternative 6A and Alternative 6B 
would have on the La Buona Vita community.  Alternative 6A impacts the northern section of the La 
Buona Vita community and would result in the acquisition of homes on Natalie Drive. Alternative 6B 
impacts the southern area of the neighborhood and would result in the acquisition of homes on 
Florence Drive.   
 
A comment/question and answer period followed Mr. Flora’s presentation. 
 
Comment: I am getting the impression that it is easier to displace families than to take displaced 
CARL lands.  (Attendees responded with applause). La Buona Vita is not a trailer park but a cohesive 
family of manufactured home owners.  It is one of the top communities of its type in Southeast Florida.  
Therefore, neighbors stick together even to the point of helping each other with lawyers’ fees.  Also, 
we are not within the city limits of Port St. Lucie. 
 
Mr. Tom Daily: Vicki Smith, the Keith and Schnars project manager has acknowledged that 189 
senior citizens is in fact a strong lobby.   
 
Mr. Daily went on to read aloud and verbatim, a letter from City of Port St. Lucie Mayor Minsky.  In 
the letter, Mayor Minsky expressed that the City’s opposition to a northern river crossing alignment. 
(Attendees applauded).  
 
 Mr. Dale Miller:  Mr. Miller stated that he resides on Barb Ann Lane.  He explained that his receipt 
of the notice for this meeting was his first notification of this developing situation with the northern 
alternative river crossings. He then handed a copy of his typewritten comments to Walter England 
(City of Port St. Lucie), John Flora (Keith and Schnars), and Derek Hudson, (Keith and Schnars). Mr. 
Miller then read his comments aloud to attendees. After presenting his written comments, Mr. Miller 
emphasized his support of Alternative 1C as the preferred alternatives. 
 
Mr. Dale Miller: Why did the City sell the CARL lands to the DEP and how can La Buona Vita be so 
impacted by the City when La Buona Vita is not even a part of the City of Port St. Lucie?  No one 
would have purchased homes in La Buona Vita if this had been communicated 20  years ago. 
 
Response: Mr. Flora responded by explaining the some of the alignments indicated in the meeting 
announcement flyer have been eliminated since the flyer was mailed. He reminded attendees that the 
City has expressed opposition to the northern alignments.  He also pointed out the transportation 
problems is a regional issue, not just an issue inside the city limits. 
 
Mr. Dale Miller: At the project website I read that the City took it upon itself to do this:  The 
alternatives are there.  If the City can promise that Alternatives 6A and 6B are the only options, I’m 
gone. 
 
Walter England: The first study search for place to cross the river was done in 1989. Ultimately the 
City decided to that it liked a West Virginia Drive alignment for the crossing.  At the time, the current 
CARL land was already in the Trust for Public Lands but was owned by General Development. Since 
the Trust for Public Lands was unable to pay General Development.  Since the Trust for Public Lands 
was unable to pay for the property, the City of Port St. Lucie acquired the property.  Realizing the need 



to build some 175 miles of roadway and not having the funds to do so, the City sold the property to 
DEP.  Only West Virginia Drive has some semblance of running eastward and westward across the 
City to U.S. 1.  The City had, at that point in time, selected a West Virginia alignment as the 
preference. A total of $ 1.1 million has come from the federal government to do the current study. 
Another $ 20 million came from the state of Florida for a new bridge. Because of the funding sources, 
the City, explained Mr. England, must go through the current study process.   
 
Mr. England described the meeting process involving the various governmental agencies such as the 
DEP, the U.S. Coast Guard and others associated with a PD&E Study. He further explained that 
Alternative 6A and Alternative 6B were created because the DEP wants the CARL lands to be 
avoided.  The City owns a piece of land which could br used for Alternatives 6A and 6B.  As part of 
the study process, the input of La Buona Vita residents is needed to create documentation regarding 
social impacts, etc.  An Environmental Impact Statement (EIS) has to be done and approved before 
there can be a new bridge. 
 
Mr. England explained that the stretch of roadway from I-95 to Floresta Drive is the part of the West 
Virginia corridor that the City is paying for so that people who live adjacent to the corridor will not 
have to be in limbo regarding the sell of their homes, relocation, etc.  That is, this part was de-
federalized so that it could be done more reasonably in terms of impacts to property owners.  By de-
federalizing, the city has already purchased some 270 of 474 needed properties at a cost of over $20 
million. 
 
Carol Richalter: If we are nott going to displace a turtle that you can pick up and move or a tree that 
you can dig up and move, then why displace people from La Buona Vita?  There is no place like this 
on the Treasure Coast. 
 
Question: A gentlemen acknowledged his not being a resident of La Buona Vita and commented that 
at a public meeting one year ago, only two alignments were indicated.  Surely Walton Road is the only 
choice.  Is that alignment still on the table? 
 
John Flora: The Original Walters Terrace alignment is basically unchanged. 
 
Question:  When will the study be completed?  Will there be opportunities to speak? 
 
John Flora: The length of the study is 36 months.  A decision-making meeting will probably be held 
in late summer (2004).  This meeting will be held to select a preferred alternative.  Next, more detailed 
analysis of the preferred alternative will take place.  By late fall, 2004, a public hearing will be held 
which will followed by federal review of findings.  Two years from now the study should be complete. 
 
Question:  Why can’t the alignment just go straight out to U.S. 1 without impacting La Buona Vita 
and why come into the Savannahs? 
 
John Flora:  There are spacing requirements and a new intersection could be created. 
 
Comment:  Village Green should be the way since the Savannahs is entrance is really a private 
driveway.   
 
Question:  Why consider Alternative 6B since it would impact Liberty Medical, a large employer? 
 



John Flora:  Alternative 6B would have minimal impact on Liberty Medical Hospital.  The County 
has approved some development in the area where a gopher tortoise at La Buona Vita reportedly has 
been sighted. Therefore, the gopher tortoise may have to be relocated. 
 
Dale Miller:  Is 6B dead? 
 
John Flora:  Not completely. 
 
Tom Daily:  As president of the Coop, Mr. Daily said that he had written a letter as soon as he found 
out about the new alternatives.  He said he had spoken with attorneys at Render McClosky and they 
were not worried or panicked. 
 
Comment:  I am a former public official in this county. I hope that you are not humoring us by saying 
you are listening. 
 
John Flora:  No problem.  We are listening. 
 
Question:  Is the time frame flexible for a new bridge given the current growth rate? 
 
John Flora:  It (the bridge) is needed now.  If there is no bridge by 2007, the traffic (congestion) will 
become significantly worse. 
 
Walter England: The midpoint to Floresta Drive has already failed in Level of Service (LOS) 
although the projection was for 2007.  St. Lucie Boulevard is already at LOS F so that it is a parking 
lot or continuous stop and go traffic.  Busier roads are already at LOS F. Growth is here.  Mr. England 
added that he prefers a southern route. 
 
Comment:  This seems to be a city problem.  So why keep approving building permits if you don’t 
know where the people will drive? 
 
John Flora:  There are several issues.  For example, some lots were plated a number of years ago so 
that the property owners have vested rights. 
 
Comment:  It seems that the issue of a new bridge is to get people to U.S. 1 so that they can get in line 
at U.S. 1.  So why keep widening roads just to bring them back down to 2 lanes? 
 
There were not further comments or questions.  The attendees were encouraged to make written 
comments on the comment forms that were provided by the study team or to write letters expressing 
their opinions.  Attendees were also reminded of the project website and the toll free project hotline. 
 
The meeting adjourned at approximately 8:15 pm. 
 
Attachments: Meeting flyer 

Power-point presentation handout 
                        Written comments c/o Mr. Dale Miller 
  Sample Written Comments Form 
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Meeting Purpose:
To invite participation of agencies and special interest groups in the review of environmental conditions and
findings to aid in the determination of viable alternative alignments of a Third East-West River Crossing
between Port St. Lucie Boulevard and Prima Vista Boulevard. The meeting purpose is also to identify and
eliminate non-significant environmental issues and other significant environmental issues that may influence the
area.

Meeting SUmmarv:
The meeting included a review of the study process to-date, including existing conditions and a review of the
need for the project based on traffic models and growth trends since the 1980s. The meeting also reviewed the
alternative alignments considered thus far in the study process, and identified the remaining alternative
alignments that will be evaluated in the Environmental Impact Statement (EIS).

Welcome and Introduction

Ms. Smith began the meeting at 4:07 PM with a summary of the meeting purpose and the Project Development
and Environmental Study (PD&E) process. The study will be conducted utilizing the FDOT PD&E Study
process as an EIS. The EIS is the highe~t level of evaluation in this process. The study will evaluate the



potential environmental, social, natural and physical impacts resulting from the proposed improvements and the
goal is to minimize the environmental impacts. The public will always be part of the decision making process
through public meetings and workshops, ultimately leading to a public hearing when the preferred alignment is
selected. The goal is to gain consensus and select a preferred alignment, document all fmdings, and obtain a
record of decision from the Federal Highway Administration ~HWA).

Project Overview

Ms. Smith reviewed the project limits, and project location and land use maps. The PD&E Study is one of three
studies to develop a third east-west transportation corridor extending from 1-95 to US 1. The Third-East West
River Crossing study is the eastern-most of three projects associated with the Third East-West Corridor. The
other studies include The West Virginia Corridor Study and the 1-95 Interchange Justification Study.

Ms. Smith explained that because of the City's rapid growth over the past ten years, inadequate arterials, and a
rapidly rising population rate, the need for an additional east-west corridor has become obvious. Improvements
have been made to both Port St. Lucie Boulevard and Prima Vista Boulevard, but despite these efforts,
transportation demands continue to put pressure on the City's roads and communities. In an effort to meet the
needs of the rapidly growing City of Port St. Lucie, the City with their own funds is currently conducting
preliminary design and ROW acquisition to create a third east-west corridor.

Project History

Ms. Smith provided an overview of the project history including the history of the City planning process since
1980. The City of Port St. Lucie was originally designed by the General Development Corporation as a
bedroom community with no town center or no main corridors. The original master plan for the City called for
four more crossings but due to cost and timing, these improvements were never completed.

The 1989 PD&E Study completed by Keith and Schnars was conducted to determine the need and alignment for
the third east-west crossing. The project studied the West Virginia and Walters Terrace alignments. In 1993, the
City owned lands along the North Fork of the St. Lucie River were sold to the then Department of Natural
Resources. In 1995, the City began acquiring property for the Third East-West Corridor, and in 1998 the MPO
placed the corridor on the Priority List. In 1999 the City adopted the resolution supporting the corridor and
began securing easements along the North Fork of the St. Lucie River. In 2002, FDOTIFHWA approved
dividing the corridor into two sections, and in 2003 Keith and Schnars/Culpepper & Turpening were hired by
the city to conduct the present PD&E Study. The corridor study, from 1-95 to Floresta Drive, will not be
federally funded but will be funded by the City of Port St. Lucie. The river crossing study, however, has
received federal funding.

Ms. Smith reviewed the property acquired by the City along the corridor. Currently the City is acquiring
property along the corridor for a right-of-way width of 280 feet west of the Florida Turnpike and 330 feet east of
the Turnpike. The proposed typical section is a 4 or 6 lane suburban typical section consisting of a curb and
gutter median and paved shoulders and swales on the outside. The corridor will have limited access and
acquisition of property will be from both sides of the road. Homes left on the corridor will be provided a buffer
between the roadway and existing neighborhoods using a linear park on the borders of the roadway. This will
also eliminate driveway entrances along West Virginia Drive and the corresponding traffic congestion. The
City will construct the West Virginia corridor in segments, and the corridor will be completed before the river
crossmg.

Ms. Smith stated that over 250 people attended the kickoff meetings for the corridor and for the bridge crossing
and most of them expressed their support for the projects.

Another project in the area included a study to examine the connection of Walton Road over to Hutchinson
Island crossing over the Indian River Lagoon. This study was being conducted by the St. Lucie County
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Expressway and Bridge Authority. In July 2001, a stop work order was issued for this study because the project
was not cost feasible. It is also not in the MPO's long-range plan.

Purpose and Needfor the Project

Ms. Smith reviewed the population growth trends since 1980. Between 1980 and 1990, the City population
tripled, and between 1990 and 2003 the population almost doubled. Building permits also have shown growth
since 1990. In 1990, 1,800 building permits were issued; in 2000, 1,200 building permits were issued; and in
2003, 6,000 building permits were issued. Ms. Smith explained that field traffic counts have showed high
traffic volume, and residents were experiencing congestion. Since 1997 Port St. Lucie Boulevard has received a
Level of Service (LOS) F ranking according to the traffic models, and Prima Vista Boulevard is approaching the
same LOS ranking as of the 2003 data. LOS refers to how much traffic is on the roadway: an A level signifies
that traffic is flowing, while a F ranking signifies that traffic is congested and the needs are not being met.
However, the regional planning council's (RPC) traffic model was not reflecting this information, and therefore
did not confirm the need for a new corridor. The Keith and Schnars team is pulling together information from
the task team, including the MPO, RPC, and FDOT, to make sure the current refined models are reflecting
accurate data.

Ms. Smith provided an overview of LOS with and without the new river crossing. The fmdings reflect that
there was a clear need for an additional crossing, and utilizing the two existing crossings' at Prima Vista
Boulevard and Port St. Lucie Boulevard would still not meet the needs for the projected growth. Without the
new river crossing, by 2025 both Prima Vista Boulevard and Port St. Lucie Boulevard will reach LOS F.

Mr. Stinnette (Indian Riverkeepers) asked if the source for the models was the UF growth projections. Ms.
Smith replied yes.

Ms. Smith reviewed the 2003 Annual Average Daily Traffic (AADT) model, which ranked Prima Vista
Boulevard LOS C, Port St. Lucie Boulevard LOS F, and both bridges combined LOS F. Traffic volumes for the
year 2003 AM peak hour traffic volumes ranked Prima Vista Boulevard LOS B, Port St. Lucie Boulevard LOS
F, and both bridges combined LOS F. The PM peak hour traffic volumes for the same year rank Prima Vista
Boulevard LOS C, Port St. Lucie Boulevard LOS F, and both bridges combined LOS D. This situation will only
get worse in future years if no other crossing is provided considering the anticipated increase in traffic from
background growth, committed projects, and future projects.

The TCRPM was updated from 2020 to 2025 and included major roadway improvement, traffic pattern changes,
and accelerated growth patterns for the area. The MPO approved TCRPM and the TCRPC St. Lucie County
Regional Transportation Study Model were then used to adjust the Third East-West Corridor Transportation
Study Model Preliminary Model Refinement. The MPO approved TCRPM, without the model refinement,
showed a LOS F for both Port St. Lucie Boulevard and Prima Vista Boulevard without the proposed river
crossing. The TCRPC St. Lucie County Regional Transportation Study Model, without the model refinement,
also showed a LOS F for both Port St. Lucie Boulevard and Prima Vista Boulevard without the proposed river
crossing. With the proposed river crossing, this model produced a LOS C for Prima Vista Boulevard, a LOS F
for West Virginia Drive, and a LOS F for Port St. Lucie Boulevard. This is the model that was not reflecting
current trends. The new model that incorporated major roadway improvements, traffic pattern changes, and
accelerated growth patterns is the Third East-West Corridor Transportation Study Preliminary Model
Refmement. Without the proposed river crossing, this model produced a LOS F for both Port St. Lucie
Boulevard and Prima Vista Boulevard. However, with the proposed river crossing, this model produced a LOS
C for Port St. Lucie Boulevard, LOS C for Prima Vista Boulevard, and LOS E for West Virginia Drive.
Localized improvements are not likely to solve the congestion problems because of the limited east-west
crossings resulting in the high turning movement volumes and unbalanced intersection operation. Considering
the high rate of growth and the large-scale projects being constructed, the roadway system will further break
down resulting in excessive delays and levels of congestion and possible traffic intrusion into residential
neighborhoods seeking bypass routes. It is quite evident that the only substantial relief to the roadway system is



the construction of a third east-west corridor that would divert traffic for Prima Vista Boulevard and Port St.
Lucie Boulevard and also reduce the excessive turning movement volumes at critical intersections along these
corridors including US-I, Midport Road, Bayshore Boulevard, Airoso Boulevard and Floresta Drive.

Mr. Bangert (Conservation Alliance) asked if the models incorporated mass transit data. Ms. Smith explained
that this information was considered and any opportunities to provide mass transit options will be considered,
but that information was not incorporated into the model. Mr. Phillips (St. Lucie Audubon Society) inquired if
the LOS for Prima Vista Boulevard, West Virginia Drive, and Port St. Lucie Boulevard will reach a F level by
2030, given that the year 2025 data with the river crossing only predicts LOS C, E, and C, respectively? Ms.
Smith responded that could be a potential situation. She explained that there are a lot of assumptions associated
with the models and after 25 years the models lose credibility. However, once the population is saturated the
growth rate will slow down. Also, once development moves west ofI-95 traffic patterns will change, and people
will get tired of this congestion and seek alternate routes.

Mr. Bangert (Conservation Alliance) asked why we are directing more traffic east to US-I which is already
crowded, and this new river crossing will only make the situation worse. Ms. Smith explained that she can't
answer that question adequately without the traffic numbers. However, most people using US-I may be mainly
residents who need additional east-west river crossings to access US-I for the businesses.

Mr. Bangert (Conservation Alliance) stated that most growth is out west and there are adequate north-south
road options for this population growth. Ms. Smith replied that there is growth east. In fact, the City is already
saturated and growth patterns are expected to continue, and the traffic problem will only get worse.

Mr. Bangert (Conservation Alliance) stated that everything he has seen is indicating that the growth is in fact
out west. He stated that 50% of Port St. Lucie is empty, in the eastern part of the city. These lands are vacant,
while development continues out west. Ms. Smith replied that in 2003 alone there were 6,000 building permits
pulled within the City. The roadway system is already failing, and growth patterns will continue.

Mr. Stinnette (Indian Riverkeepers) stated that for the traffic evaluation, Port St. Lucie should be broken out
into parts and the growth should be determined for the City based on those parts. This growth should then be
analyzed based on its impact to US-I and if the additional east-west river crossing is necessary. Ms. Smith
apologized for not having the traffic experts present at this meeting and assured the attendees that the traffic
team would be present at the next meeting to address all these questions adequately. Ms. Smith did explain that
the K&S team is looking at zones and census data to make sure that the best available data is being used,
including the growth patterns and impacts to US-I.

Mr. England stated that 87-90% of building permits issued were within the city limits, not within the
annexation area in the west. The percentage may even be higher now. As time goes on, the development west of
1-95 will significantly change traffic patterns to US-I, but Mr. England stated that currently we don't know
what this development will look like so it is difficult to predict the traffic patterns. He explained that the desire
to use US-I will continue and the team has taken what has occurred into account in trying to project what the
traffic figures will predict.

Ms. Smith explained that the team has looked at DRI's and they have projections of growth for 10, 20 years
from now, and those elements are factored into the model. Most traffic up to 2020 may be shifted to US-I and
then in 2025 or 2030 it may shift back. The team is trying their best to make sure every growth pattern is
incorporated into the model. Also, the team is checking with FDOT and RPC to make sure that the refmed
model is correct. The City sees the traffic problems but the model does not reflect these problems, which may be
why the City could not get Federal funding for the corridor. The team is trying to make sure the refined model
reflects all existing problems.

Mr. Stinnette (Indian Riverkeepers) stated that the UP data does not account for geographic area and issues
such as water availability, land availability, or services for waste disposal; it only projects growth patterns. Ms.
Smith recognized that this issue is a balanqing act. Some models do not allow these issues to be incorporated



into the projections or do not allow that level of evaluation.

Mr. Bangert (Conservation Alliance) stated that traffic of Prima Vista Boulevard had decreased slightly in the
past, possibly because of a shopping center. Mr. England explained that about 4-5 years ago there was
construction on the north-bound turning lane at the intersection of Prima Vista Boulevard and US-I. This made
travel difficult and people may have avoided Prima Vista Boulevard and used Port St. Lucie Boulevard instead.
Mr. England also noted that traffic levels on Prima Vista Boulevard have increased since construction was
completed.

Mr. Parmentier (St. Lucie Audubon Society) asked what constitutes failure (in terms of traffic). Ms.
Caicedo-Maddison replied it is the amount offuel and the amount of time.

Mr. Beal (FDEP) asked for further clarification in the traffic models. He asked the meaning of model
refinement. Ms. Smith replied that more DR! information is incorporated in the refined model from the TCRPC
St. Lucie County Model.

Mr. Beal (FDEP) stated that at the scoping meeting the traffic engineers referred to the "old" model being out
of date. Were they referring to the AADT model? Mr. Flora responded yes.

Mr. Beal (FDEP) asked if the team is working on the "new" model? Mr. Flora responded yes. Ms. Smith
stated that many different things add together to reflect the new model, such as DR! information.

Mr. Beal (FDEP) asked if the old model was outdated because the growth rate was beyond what the model
anticipated? Mr. Matthes explained that the old model had West Virginia Drive as an US-I type road )two-lane
road) and where vehicles traveled slower, because of cars entering from driveways ("side friction"). The new
modeled is a limited access parkway.

Mr. Bangert (Conservation Alliance) stated that the new proposed bridge shows over 100,006 trips. He asked
if this is suggesting that more people will try to use the east-west corridor and US-l if the new bridge is built?
Mr. Flora explained that after a certain point the roadways reach their capacity and the models do not allow the
number of trips to exceed this capacity.

Mr. Stinnette (Indian Riverkeepers) stated that in 2003, Port St. Lucie Boulevard had a LOS F ranking and
received 44,000 trips. The projections for 2025 without the new river crossing only estimate 66,000 trips
without the new crossing, an increase of only about 10%. Is this suggesting that more people will use the
corridor and US-I? Mr. Flora explained that no, once the road reaches its capacity, the model does not allow
the number of trips to exceed this value. Mr. England offered to explain this situation as an hour glass and how
many pieces of sand can pass through the opening in the hourglass each hour. Regardless ofhow many pieces of
sand are waiting to get through, the capacity cannot be exceeded. Ms. Smith explained that since the model is
clogged, it doesn't attract more trips. Ms. Smith also stated that she would like to table the traffic questions until
the next meeting when the traffic team will be available to answer all these questions adequately.

Ms. Smith explained that the proposed West Virginia corridor would also improve emergency responses and
provide an alternate evacuation route for the City, and that the emergency response personnel are pleased with
the proposed corridor. The existing West Virginia corridor will also serve as the primary response route to the
Treasure Coast Medical Center on the east side of US I. Ms. Smith also explained that the hurricane evaluation
and nuclear power plant evaluation needs will be reviewed in the study process.

Ms. Smith reviewed the possible improvements to alternative routes if the no-build alternative is pursued. There
may be possible improvements to Floresta Drive, Prima Vista Boulevard, and Port St. Lucie Boulevard. These
improvements would be based on impacts to the roadways due to traffic volumes and widening potential. Also,
mass transit services may be incorporated as improvements to alternate routes. Currently no mass transit
services are available due to low demand. The current demand-based system is provided through the
Transportation Disadvantaged Program. A- fixed route service will potentially be in service in fiscal year



200412005 as per the St. Lucie County Transit Development Plan. This new fixed route will run along Port St.
Lucie Boulevard, Bayshore Boulevard, Floresta Drive, and Prima Vista Boulevard. These are not the only
improvements necessary.

Ms. Smith began the review of alternative corridor alignments and explained that the PD&E study is a process
that consists of gathering and digesting available information and determining what is viable. The thought
process begins from an engineering perspective: how do you get from the east to the west side of the river. A
number of alignment possibilities were considered and used as a basis of where to start. Then field work was
completed to evaluate the areas of these potential alignments to determine the impacts of each. After the field
evaluation, the alignments were then modified based on the impacts.

Ms. Smith explained that a new alignment, Alternative 6, has been made and added to the list of potential
alignments. This alternative is further broken down into 6A, 6B, and 6C. Alternative 5 was also evaluated, for
example, but then removed from the list of potential alternatives (sic). Currently, the study is focusing on
Alternatives IC, ID, IE, IF, 2A, 6A, and 6B. At the next meeting, the alignments considered may be different
as the team modifies alignments based on field work and other information obtained. However, the number of
an alternative evaluated will never be reused once an alternative is taken off the table. For example, alternative
5, although it has been eliminated from discussion, a new alternative will not be labeled alternative 5 (sic).

Mr. Stinnette (Indian Riverkeepers) inquired if the Appendix will include all the alignments ruled out. Ms.
Smith replied that every potential alternative evaluated will be included and discussion will be included to
explain why the alternative was eliminated.

Natural Ellvirollmellt Impacts

Ms. Stewart reviewed the natural habitats identified in the northern part of the river crossing. The North Fork of
the St. Lucie River is designated an Outstanding Florida Water, an Aquatic Preserve, Save Our Rivers (SOR)
Program land, and Conservation and Recreation Lands (CARL). Because areas of the North Fork are CARL
property, acquisition will require coordination with the Board of Trustees of the Internal Improvement Trust
Fund (TIIFT). Permits will be required through SFWMD, DEP Environmental Resource Permit (ERP), and the
USCOE. All stormwater will be collected from the bridge and treated; no runoff may enter the river. Since the
river is an Outstanding Florida Water, the project must provide 150% of standard water quality treatment. The
project is also located in the 100 year floodplain as identified by FEMA, and the project must compensate for
any floodplain impacts. Also, the project must provide an upland corridor adjacent to the floodplain for wildlife
use. The Office of Planning and Budget, Office of Governor has determined that the project is consistent with
the Florida Coastal Zone Management Plan.

Ms. Stewart explained that the habitats have been delineated using in-house review of maps and collected data,
field identification, and classification (FNAI, FWS, and FLUCCS). The habitats are classified using the FNAI
classifications to be consistent with the natural communities classification already used by the FDEP. The
vegetation of the boundaries of the river and Evans Creek consist of mangrove and cabbage palm. The northern
part of the river is characteristic of a more freshwater community, and the higher elevation eastern and western
sides of the river consist of upland habitats such as scrubby flatwoods and oak hammocks. Freshwater wetland
communities associated with the river included tidal swamp, freshwater tidal swamp, floodplain forest,
floodplain marsh, hydric hammock, depression marsh, and basin marsh. Exotics can be found in many of these
habitats, mainly Brazilian pepper and melaleuca. There is a freshwater stormwater influence in the basin marsh
area. The upland habitats include prairie hammock, scrub, and scrubby flatwoods communities, as well as an
oak hammock community in Halpatiokee Preserve. Most upland communities are dominated by slash pine,
scrub oaks, and saw-palmetto. The salinity of the river ranges from 2-5%. There is considerable freshwater
discharge in the area, high turbidity and sediment levels, which has eliminated seagrass beds in the area. Oyster
reefs and shell .banks are also absent due to these factors. An Essential Fish Habitat study is required to be
completed according to the Magnuson-Steven Act 1996 Amendments. These amendments mandate the
protection of marine and fish habitat. Federal actions require an EFH Assessment, and must include all federally
managed fisheries. Essential fish habitat includes the estuarine shrub-scrub (mangroves) habitat, the estuarine



water column, and the palustrine (freshwater) emergent and forested wetlands. Potential fisheries to be evaluated
in the EFH include pink shrimp, white shrimp, brown shrimp, grey snapper, sheepshead, crevalle jack, and red
drum.

The northern alternatives impact a large area of mangroves, floodplain forest, scrubby flatwoods, and depression
marsh. The southern alternatives impact a less diverse range of habitats.

Potential listed plant species in the area include four-petal pawpaw, Lakela's mint, tiny polygala, and four
species of listed Tillandsia. Potential aquatic species include the shortnose sturgeon, opossum pipefish, and
mangrove rivulus. The shortnose sturgeon is probably not in the project area; the opossum pipefish has strict
freshwater habitat requirements and is probably not present in the project area; and the mangrove rivulus has
strict microhabitat requirements and therefore is probably not present in the project area.

Mr. Stinnette (Indian Riverkeepers) explained that the opossum pipefish can be found in Lake Okeechobee,
and do go upstream into freshwater habitat.

Mr. Beal (FDEP) explained that the larvae of many fish depend on the sargassum in the river, while adults are
found upstream.

Ms. Stewart reviewed the birds that may be present in the project area. The Florida scrub jay may be present in
the area and K&S biologists may to conduct a scrub jay survey in the near future. However, the scrub habitat
present in the project area is fire-suppressed and not ideal, so it is not likely that scrub-jays will be found.
Herons (little blue, snowy, tricolored) are present in the project area and have been sighted during field visits.
The white ibis has also been documented during field visits. Falcons (artic peregrine falcon, southeastern
American kestrel) may be present in the project area but have not been seen during field visits. There is
reportedly a bald eagle nest in the area, but this has not been confirmed during field visits. Wood storks
probably roost in the area but have not been observed during field visits. Osprey and osprey nests have been
documented in the project area during field visits. The brown pelican and red-cockaded woodpecker may also be
in the project area, but have not been documented during field visits. The Audubon crested caracara is probably
not present in the project area because the habitat is not present. The Everglades snail kite may also be in the
project are, but has not been documented during field visits. The Black skimmer may also be present in the area.

Ms. Stewart reviewed the reptiles possibly present in the area. The American alligator is present in the project
area. The gopher tortoise is also present in the project area, and commensal species such as the eastern indigo
snake may also be present. The Florida pine snake may also be found in the project area.

Ms. Stewart reviewed the mammals that may be present in the project area. Sherman's fox squirrel may be
present, but has not been documented during field visits. The West Indian manatee can be found in the estuarine
water column of the North Fork of the St. Lucie River. West Indian manatee critical habitat is also designated in
the study area, as well as Everglades snail kite critical habitat.

Ms. Stewart reviewed the listed species encountered during field evaluations for alternative alignments.
Alternative 6 impacts a remnant scrubby flatwoods area that contains many gopher tortoise burrows, and many
gopher tortoise burrows along the corridor. FDEP has provided some recorded threatened & endangered plant
species information but field investigations have not revealed any threatened or endangered plant species.
Alternative 2 impacts a scrubby flatwoods area on the east side of the river that reportedly contains tiny polygala
and one Tillandsia species, but field investigations have not confirmed this information.

Ms. Stewart inquired as to if there were any questions on the natural environment portion of this presentation.
No questions were asked.

Mr. Stinnette (Indian Riverkeepers) asked if the attendees may comment at the end of the meeting. Ms.
Stewart replied yes.



Social Impacts

Mr. Flora reviewed the social and cultural impacts of the project. Impacts to land use types in the study area
consists primarily of conservation, recreation and residential; there are very few commercial impacts. No land
use changes are required or anticipated to result from the impacts. Community cohesion will be pursued in the
project through the linear corridors that will provide linear parks for the surrounding homes. These corridors,
although they will fragment neighborhoods, will define areas and neighborhoods by delineating an otherwise
homogenous community. The linear parks will also introduce a community amenity and instill a gathering place.

Mr. Flora referenced the Corridor Evaluation of Alternatives table provided in the presentation and as a hand­
out to the attendees. This table presents a matrix of how each alternative impacts the social and natural
environment. Mr. Flora highlighted that the total environment impacts was lowest with Alternative 6A and
highest with Alternative 6B. The number of homes impacted by any alignment of Alternative I (IC, lD, IE, or
IF) is similar, and the combined impacts to number of homes and the natural environment are lowest with
Alternative ID. The table shows the diversity of habitats and an idea of which Alternatives are the most
environmentally negative and which are the most socially negative. Mr. Flora noted that the northern alignment
has no impact to community services other than a CARL area, and the Walters Terrace alignment, Alternative 2,
also impacts a CARL area.

Mr. Flora stated that the alignment considerations also included a review of impacts to 4(f) properties such as
parks, schools, churches, historical sites, and archaeological sites. The Section 4flands within the project limits
include Lyngate Park and Halpotiokee Recreation Site. The Corridor Evaluation of Alternatives table shows the
results of this evaluation. Residential and Commercial impacts were also evaluated.

Physical Impacts

Ms. Smith reviewed the physical impacts of the project. Numerous utilities are found on the corridor, including
BellSouth, Florida Power & Light, Adelphia Cable, NUl City Gas, and City of Port St. Lucie Utilities. The
PD&E Study will look at areas adjacent to residential properties and conduct a Noise Study and prepare a Noise
Study Report. An Air Quality Report will also be prepared at locations where air quality sensitive receptors are
located, such as intersections. No impacts to air quality are anticipated and the air quality standards will not be
exceeded.

Ms. Smith explained that a Contamination Screening Evaluation would be conducted. This evaluation will
determine if there are any reasons to suspect parcels with environmental consequences are within the project
area. A preliminary field review and initial review of regulatory files did not reveal any reason to suspect
contamination.

Ms. Smith reviewed that the North Fork of the St. Lucie River is a navigable waterway and a U.S. Coast Guard
Permit will be required for this study.

Mr. Stinnette (Indian Riverkeepers) inquired if the Coast Guard is the lead agency. Ms. Smith replied that
currently the FHWA is the lead agency.

Ms. Smith reviewed the public involvement process during this study. Numerous meetings have been held to
receive information and input from the public. Once information regarding the study process is gathered and
assembled, the team decides to hold a meeting to notifY the public of recent updates. This may happen on a 6­
month interval so the team has adequate information to present to the public.

Review Advallce Notificatioll alld Commellts

Agencies that have responded to the Advance Notification Package include the US Environmental Protection
Agency, FNAI, Miccosukee Tribe of Indians, South Florida Water Management District, and FDEP.



Potelltial Corridor Aliglllllellt Review alld Selectioll

Ms. Smith reviewed potential corridor alignments and requested input or comments. There was general
discussion regarding the alternative alignments.

Mr. Stinnette (Indian Riverkeepers) stated that slide 3 of the presentation referenced a purpose of this meeting
was to eliminate non-significant issues. What issues were eliminated as a result of this presentation? Ms. Smith
replied that if the information gained from this meeting suggests that what was identified as a significant issue is
actually not inside the project area, or does not need to be considered as a significant issue, then it can be re­
evaluated based on this new information.

Mr. Stinnette (Indian Riverkeepers) asked what would happen if an issue was eliminated presently, but in the
future is identified as a significant issue, will the team reconsider this or will the eliminated issues not be re­
tabled for discussion? Ms. Smith replied that nothing will be eliminated now.

Mr. Beal (FDEP) stated that the calculated acreage of impacts of Alternative 6B does not appear correct.

Mr. Stinnette (Indian Riverkeepers) stated that the tidal swamp acreage impacted by Alternative 6A, 7.1
acres, is more than the total impacted wetland habitat, 5.4 acres. Ms. Smith replied that this information is
preliminary, and because Alternative 6 was only recently added as a consideration, calculations were rushed.

Mr. Stinnette (Indian Riverkeepers) inquired about the no-build alternative. He suggested that the team assess
the early level of impact of service on the other roadways and maybe this will spur the use of mass transit
services. He encouraged the establishment of community centers west of the river. Mr. Stinnette also
commented that he did not like how the projects are de-federalized into three projects because of differences in
funding. These are not separate projects. The EIS should stretch to 1-95 and look at all impacts, even west of 1­
95.

Mr. Bangert (Conservation Alliance) referenced a 1998 DOT evaluation of building the West Virginia
Corridor which concluded that building the corridor would not ease the traffic congestion.

Mr. England stated that Mr. Bangert is referencing a misquote of the individual who made that comment. Mr.
England explained that the DOT study referred to the US-l and Port St. Lucie Boulevard intersection, which
was identified as the worst intersection. The study evaluated whether building a fly-over at US-I would help this
intersection, or if building West Virginia Corridor would help this intersection. The results of the study
concluded that neither a fly-over at US-I and Port St. Lucie Boulevard or building West Virginia Corridor
would improve the conditions at the intersection of US-I and Port St. Lucie Boulevard. Mr. England stated that
the comment was taken out of context.

Mr. Bangert (Conservation Alliance) stated that this presentation did not reference the over $1 Million spent
on removing exotics. Mr. Bangert stated that he objects to any project that would impact the river. Keith and
Schnars, P.A. has done a good job on the environmental evaluation, but clearly any Alternative will have severe
ecological effects.

Ms. Smith explained that this study is a process and the team is trying to look at all aspects. The process is also
a cooperative effort, balancing engineering, environmental, and social needs. Impacts during construction will
be minimized through the top-down construction approach.

Mr. Beal (FDEP) stated that the acreage for Alternative 6B were miscalculated and suggested that the acreages
for all Alternatives be recalculated. Ms. Smith agreed.

Mr. Stinnette (Indian Riverkeepers) asked if the fly-over would be a consequence of not building the West
Virginia Corridor, and if building West Virginia Corridor was chosen over the fly-over option.



Mr. England explained that the fly-over was vetoed by the governor because of funds, and also because it
would not solve the bridge capacity problems. All a fly-over would do is buy time on the Port St. Lucie and US­
I intersection. Even with the roadway extension, the northbound turning lane on US-l is still backed up.

Mr. Stinnette (Indian Riverkeepers) asked if the no-build option includes any roadway expansions. Ms.
Smith replied that option will be evaluated as Alternative 5.

Mr. Parmentier (St. Lucie Audubon Society) inquired if any study was done in the residential areas to
determine why people cross the river. Is it all for shopping? If so, maybe building a shopping center on the west
side of the river will alleviate the problem. Land needs to be acquired for this project, so why not offer it to
Winn Dixie, for example, instead and this may take the load off the need to cross the river. No study has been
done to evaluate this option. Instead the preference is to cater to the cars. People can use bikes or walk to these
centers. The study should look at establishing town centers within the residential communities to alleviate the
traffic problems.

Ms. Smitb replied that Port St. Lucie was never planned according to that type of area. It was always platted
and vested as a bedroom community. There is an immediate need to build a river crossing, but looking at
establishing town centers may also be evaluated.

Mr. England explained that there was a study completed about 34 years ago where 4 areas were identified for
potential town centers. One was in a community residential area; one was near the city hall area; one was near
Bayshore Boulevard and the turnpike; and one was near Gatlin Boulevard and 1-95. This study was completed to
evaluate potential town centers, but the problem encountered was that all the traffic drawn into the town center
was still associated with Port St. Lucie Boulevard.

Mr. Parmentier (St. Lucie Audubon Society) suggested that the town center be placed in the center of a
community, not in the periphery area.

Mr. Danny Jones (FDEP) explained that a larger scale development, Port St. Lucie West, has a town center
following these ideas and it has worked very well for the community.

Mr. England gave the example of the Victoria Falls community. In 1990,2 blocks were set aside for a shopping
center. There was a problem trying to assemble all these lots for development. This project took the developer
two years just to acquire the land necessary to build on.

Mr. Parmentier (St. Lucie Audubon Society) stated that if the County acquired the land this would not be a
problem.

Mr. Phillips (St. Lucie Audubon Society) asked when the consultants will take the no-build account into
consideration and when will this potential situation be available for discussion. Ms. Smitb explained that this
would be determined when the information was available.

Ms. Smith asked the attendees what was the best time for these meetings. There were no objections to the
currently scheduled meeting time of 4:00 PM.

Mr. Stinnette (Indian Riverkeepers) asked when the next meeting would be held. Ms. Smith replied in
approximately 6 weeks.

The EAC Meeting adjourned at 6:00 PM.

Keith and Schnars will rely on these notes as the approved record of matters discussed and conclusions reached
during this meeting unless you send the author written notice to the contrary within seven calendar days of
receipt date of this meeting record.
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RECORD OF MEETING 
 

Third East-West River Crossing PD&E Study 
Scoping Meeting 
January 29, 2004 
9:30 – 3:30 P.M. 

Port St. Lucie Community Center 
2195 SE Airoso Boulevard, Port St. Lucie, Florida 

 
Attendees: 
 
Name Company/Agency Telephone No. E-mail___________________ 
Walter England City of Port St. Lucie 772-871-5175 waltere@cityofpsl.com 
Roberta Richards City of Port St. Lucie 772-871-5175 brichards@cityofpsl.com 
Patricia Roebling City of Port St. Lucie 772-871-5175 patr@cityofpsl.com 
Beatriz Caicedo-Madison FDOT District 4 954-777-4336 beatriz.caicedo@dot.state.fl.us 
Eric Nelson US Env. Protection Agency 561-616-8824 nelson.ericb@epa.gov 
Mindy Parrot SFWMD 561-682-2065 mparrott@sfwmd.gov 
Kathy Malone SFWMD 561-682-6815 kmalone@sfwmd.gov 
Tim Gray DEP 561-681-6708 tim.gray@dep.state.fl.us 
Bill Howell DEP 850-245-2118 william.howell@dep.state.fl.us 
George Jones DEP/Recr. and Parks 772-546-0900 george.jones@dep.state.fl.us 
Danny Jones DEP/Recr. and Parks 772-546-0900 daniel.r.jones@dep.state.fl.us 
Bruce Offord DEP 561-681-6630 bruce.offord@dep.state.fl.us 
Jeffrey Beal DEP/Aquatic Preserve 772-873-6590 jeffrey.beal@dep.state.fl.us 
Greg Kaufman DEP/Recr. and Parks 772-340-7530 greg.kaufmann@dep.state.fl.us 
Daniel Griffin DEP/Rec. and Parks 772-340-7530 daniel.griffin@dep.state.fl.us 
Tori White US Army Corps of Engineers 561-472-3517 tori.white@saj02.usace.army.mil 
Brad Rieck US Fish & Wildlife 772-562-3909 brad_rieck@fws.gov 
Matthew Goff Ecological Associates, Inc. 772-334-3729 mgoff1@bellsouth.net 
Veronica Boza Keith and Schnars P.A. 954-776-1616 vboza@keithandschnars.com 
Ed Colon Keith and Schnars P.A. 407-834-1616 ecolon@keithandschnars.com 
John Flora Keith and Schnars P.A. 407-834-1616 jflora@keithandschnars.com 
Andre Groenhoff Keith and Schnars P.A. 954-776-1616 agroenhoff@keithandschnars.com 
Derek Hudson Keith and Schnars P.A. 407-834-1616 dhudson@keithandschnars.com 
Fadi Nassar Keith and Schnars P.A. 954-776-1616 fnassar@keithandschnars.com 
Vicki Smith Keith and Schnars P.A. 407-834-1616 vsmith@keithandschnars.com 
Kris Stewart Keith and Schnars P.A. 954-776-1616 kstewart@keithandschnars.com 
  
Meeting Purpose: 
To invite early participation of agencies in determination of the viability of a Third East-West River Crossing 
between Port St. Lucie Boulevard and Prima Vista Boulevard.  The meeting purpose is also to determine scope and 
significance of issues, identify and eliminate non-significant issues, identify other studies that may impact the area 
and identify permits, licenses, or entitlements necessary with the various corridor alignments being explored in this 
Environmental Impact Study. 
 
Meeting Summary: 
There were a variety of issues and topics discussed through the course of the meeting.  The following summarizes 
the most salient issues: 
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Welcome and Introduction 
 
Ms. Smith began the meeting with a summary of the meeting purpose and the Project Development and 
Environmental Study (PD&E) process.  The study will be conducted utilizing the FDOT PD&E Study process as an 
Environmental Impact Statement (EIS).  The study will evaluate the need for a third east-west river crossing over the 
North Fork of the St. Lucie River to connect US 1 to the proposed West Virginia Corridor.  The study evaluates the 
potential environmental, social, natural and physical impacts resulting from the proposed improvements and 
examines ways to avoid or minimize those impacts. Close coordination with all regulatory agencies and the public 
will be part of the decision making process.  The goal is to gain consensus and select a preferred alignment, 
document all findings, and obtain a record of decision from the Federal Highway Administration (FHWA). 
 
Project Overview 
 
Ms. Smith reviewed the project limits, and project location and land use maps.  The PD&E Study is one of three 
studies to develop a third east-west transportation corridor extending from I-95 to US 1.  This study is the eastern-
most of three projects associated with the Third East-West Corridor.   The other studies include The West Virginia 
Corridor Study and the I-95 Interchange Justification Study.   
 
Ms. Smith explained that because of the City's rapid growth over the past ten years, inadequate arterials, and a 
rapidly rising population rate, the need for an additional east-west corridor has become obvious. Improvements have 
been made to both Port St. Lucie Boulevard and Prima Vista Boulevard, but despite these efforts, transportation 
demands continue to put pressure on the City's roads and communities.  In an effort to meet the needs of the rapidly 
growing City of Port St. Lucie, the City with their own funds is currently conducting preliminary design and ROW 
acquisition to create a third east-west corridor. 
 
Project History 
 
Ms. Smith provided an overview of the project history including the history of the City planning process and major 
milestones reached since 1980 for the river crossing.  The City of Port St. Lucie was originally designed by the 
General Development Corporation as a bedroom community, with no town center, no main corridors, and fewer trips 
per household.  The original master plan for the City called for more crossings across the river so traffic would be 
more reasonably accommodated.  Due to cost and timing, these improvements were never completed.  
 
The 1989 PD&E Study completed by Keith and Schnars was conducted to determine the need and alignment for the 
third east-west crossing.  The project studied the West Virginia and Walters Terrace alignments.  The Walters 
Terrace alignment (shorter crossing) had less environmental impacts, but higher social and economic impacts.  In 
1993, the City sold lands along the North Fork of the St. Lucie River to the Department of Natural Resources and 
there was much discussion regarding reserving right-of-way for the crossing.  Given that the actual alignment had 
not been set by this study and that funding appeared to be over 15 years away, it was agreed to sell the property 
without the road right-of-way, provided there would be no prohibition against the crossing. 
 
Ms. Smith reviewed the separate projects and typical sections now proposed for the West Virginia corridor.  The 
City is currently purchasing property along the corridor for a right-of-way width of 280 feet west of the Florida 
Turnpike and 330 feet east of the Turnpike. This study is the eastern-most of three projects associated with the Third 
East-West Corridor.   The other studies include The West Virginia Corridor Study between I-95 and Floresta Drive, 
and the I-95 Interchange Justification Study. 
 
The City proposes to construct the West Virginia corridor in segments, with the corridor to be completed before the 
river crossing. 
 
The proposed typical section is a 4 or 6 lane suburban typical section consisting of a curb and gutter median and 
paved shoulders and swales on the outside.  The corridor will have limited access and acquisition of property will be 
from both sides of the road.  The City is also proposing a linear park concept on the borders of the roadway to 
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provide a buffer between the roadway and existing neighborhoods and to eliminate driveway entrances along West 
Virginia Drive.  To minimize environmental impacts along the corridor the typical section width will be reduced 
along the limits of the bridge. 
 
Ms. Smith described the kickoff meetings for the corridor and for the bridge crossing.  Over 250 people attended 
each meeting and most of them expressed their support for the projects.   
 
There was previously a study to examine the connection of Walton Road over to Hutchinson Island crossing over the 
Indian River Lagoon.  This study was being conducted by the St. Lucie County Expressway and Bridge Authority.  
In July 2001, a stop work order was issued for this study.  The Walton Road project currently has no funding and is 
not in the MPO’s long-range plan and there is currently no project under study. 
 
Purpose and Need for the Project 
 
To further illustrate the type of growth the City of Port St. Lucie is experiencing, Ms. Smith reviewed the population 
growth trends since 1980.  Between 1980 and 1990, the City population tripled, and between 1990 and 2003 the 
population almost doubled.  Building permits is another area that has shown tremendous growth with an average of 
over 500 new building permits per month.  The City boundaries continue to grow with large Development of 
Regional Impacts (DRI) west of the Turnpike.  These DRIs are currently in within County limits, but regardless if 
they are annexed or not, the City will feel the impact of development in that area.  Ms. Smith explained that 
consistent with the City’s higher than normal growth rates, field traffic counts showed high traffic volume, and 
residents were experiencing congestion.  However, the previous regional traffic model was not reflecting this 
information, and therefore did not confirm the need for a new corridor.   
 
Mr. Groenhoff began with an overview of existing traffic conditions.  It was explained that the traffic model 
associated with the previous study had been updated to incorporate today’s conditions.  An Existing Conditions 
Traffic Report was submitted to the City for review.  
 
Mr. Nassar provided an overview of traffic volumes versus capacity.  The preliminary findings did reflect that there 
was a clear need for an additional crossing, and utilizing the two existing crossings at Prima Vista Boulevard and 
Port St. Lucie Boulevard would still not meet the needs for the projected growth.  Mr. Nassar explained that even 
with improvements on the existing east-west corridors, the Prima Vista Boulevard and Port St. Lucie Boulevard 
intersections with US 1 would continue to be problematic areas. 
 
The 2003 base year (existing conditions) operational analysis, based on an extensive count program and detailed 
analysis using the latest versions of HCS 2000, SYNCHRO and CORSIM revealed significant congestion problems 
throughout the study area and were affecting all main arterials.  The link analysis indicated that the bridge on Port St. 
Lucie Boulevard providing east-west access across the North Fork St. Lucie River operates at LOS F during both the 
AM and PM peak hours. The situation will get worse in future years if no other crossing is provided considering the 
anticipated increase in traffic from background growth, committed projects, and future projects. 
 
The intersection analysis pointed out that significant intersections along Prima Vista Boulevard and Port St. Lucie 
Boulevard operate at failing levels of service during the AM, Midday and PM peak hours. Because of the existing 
north-south barriers and the limited east-west bridge crossings, the potential for traffic redistribution to less 
congested roadways is limited and; therefore, the situation can only get worse as traffic increases on these corridors. 
 Finally, the arterial analysis corroborated the intersection analysis findings and indicated significant congestions and 
delays at critical sections of the main arterials. Several roadway segments operate at LOS E or F on each of the City 
three major arterials (Port St. Lucie Boulevard, Prima Vista Boulevard/St. Lucie West Boulevard and US-1). Further, 
since the arterial analysis deals only with the through traffic, it does not reflect the heavy delays experienced at 
turning movements to and from US-1 or the cross streets serving the residential areas. Because of the distance to the 
existing bridge locations, additional capacity for these heavy turning movements cannot be provided unless a third 
east-west corridor is constructed. 
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The various components of the base year operational analysis confirm field observations that the roadway system 
within the study area is subject to serious congestion and delays affecting all major arterials and all peak periods. 
Localized improvements are not likely to solve the congestion problems because of the limited east-west crossings 
resulting in the high turning movement volumes and unbalanced intersection operation. Considering the high rate of 
growth and the large-scale projects being constructed, the roadway system will further break down resulting in 
excessive delays and levels of congestion and possible traffic intrusion into residential neighborhoods seeking 
bypass routes. It is quite evident that the only substantial relief to the roadway system is the construction of a third 
east-west corridor that would divert traffic for Prima Vista Boulevard and Port St. Lucie Boulevard and also reduce 
the excessive turning movement volumes at critical intersections along these corridors including US-1, Midport 
Road, Bayshore Boulevard, Airoso Boulevard and Floresta Drive. 
 
Mr. Nassar reviewed level of service conditions with a third east-west crossing and summarized the improvements 
for the entire system. 
 
Ms. Smith explained that the proposed West Virginia corridor would also improve emergency responses and 
provide an alternate evacuation route for the City.  The existing West Virginia corridor will serve as the primary 
response route to the Treasure Coast Medical Center on the east side of US 1.   
 
Ms. Smith reviewed the alternative improvement options available if a new crossing is not constructed.  The options 
include widening Port St. Lucie Boulevard and Prima Vista Boulevard.  The Port St. Lucie Boulevard corridor is 
currently a 6-lane facility with a fully developed commercial area.  The intersections along the corridor are failing 
because of the concentrated traffic volumes at several intersections including the intersection with US 1.  Prima 
Vista Boulevard is an existing 4-lane facility with a fully developed residential and commercial area. 
 
Ms. Smith reviewed existing mass transit services.  Currently, no traditional mass transit services are available.  The 
demand-based system is provided through the Transportation Disadvantaged Program.  A fixed route service will 
potentially be in service in fiscal year 2004/2005 as per the St. Lucie County Transit Development Plan.  This new 
fixed route will run along Port St. Lucie Boulevard, Bayshore Boulevard, Floresta Drive, and Prima Vista 
Boulevard. 
 
Mr. England noted that the current number of transit users is extremely low with an average of 60 users per day, 
and that the City was platted in such a way that transit improvements would not begin to solve the traffic congestion 
problems on the City’s two east-west roads. 
 
Ms. Parrot (SFWMD) inquired as to the City doing anything about future land uses and proposing commercial 
areas at the west end of the City to limit the commercial build-out at the east end of the City.  Mr. England 
explained that several developments like Tradition have proposed a concentrated commercial center.  Another 
example is the PGA development that is proposing a 350-room hotel.  There is also discussion of additional 
annexation of approximately 8000 acres west of I-95 and east of Highway 609 and other opportunities for 
commercial hubs.  Mr. England pointed out that these plans will not change the way traffic flows for a long time 
because the commercial development proposed to the west will not be developed fast enough to keep up with traffic 
congestion. 
 
There was also a question about the traffic model and if the model showed where the destination trips are ending 
outside of the corridor.  Mr. England responded and explained that the City meets with MPO staff 2-3 times a year 
to share information.  Counters are also being used outside of the corridor as part of the traffic study.  In general, the 
roadway system includes long-range plans in and out of the project area.  Origin-destination studies can be extended 
beyond these limits but there are limitations in the data.  Keith and Schnars is using census data to adjust the traffic 
model because the model is not accurately reflecting work trips outside of the St. Lucie County area. 
. 
Ms. Smith began the review of alternative alignment and impacts to the natural environment.  Alternative Corridor 
Alignment Nos. 1-5 were presented to attendees.  The various alignments were discussed relative to their impacts to 
the different environmental habitats.  The environmental review process began by looking for potential initial 
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alignment options that would minimize impacts and provide a connection from West Virginia Drive and Floresta 
Drive to the east – US 1.  Four (4) general alignments corridors were developed including the same alignments 
studied in 1989 that included the Walters Terrace and West Virginia alignment to Village Green Drive.  The 
alignments were referenced into aerials to review all impacts.  Utilizing these alignments as a place to start, Keith 
and Schnars began field investigations of the areas around the alignments. 
 
Ms. Stewart explained that to date, wetlands have been delineated using in-house review of maps and collected data, 
field identification, and classification (FNAI, FWS, and FLUCCS).  Baseline maps produced for this project were 
used as the most up-to-date depiction of conditions at the time of the field investigation.  Fieldwork incorporated on-
site visits to determine the presence and the preliminary boundaries of jurisdictional wetlands and surface waters 
throughout the study area, using the delineation criteria of the regulatory agencies.  Surveys were conducted by 
Keith and Schnars biologists to qualitatively document the existing flora and fauna throughout the corridor, to 
classify and map natural habitats, to delineate wetlands, and to assess the land use patterns along the crossing 
alignments.  Boundaries between habitats (wetland and upland) were assessed using visual surveys of the habitats 
and non-differential GPS points were taken at various points to define certain habitat types, particularly wetland 
boundaries.  These points were imported onto the aerial base maps and were used to define the field mapping 
boundaries.   
 
Wetlands - The open water/wetland boundary was field identified by canoe.  The landward extent of wetlands 
bordering the North Fork of the St. Lucie River, Evans Creek, Hogpen Slough, South Coral Reef Waterway, and 
North Coral Reef Waterway were delineated at the mean high water line in this tidally influenced system.  Mean 
high water was determined by examining drift lines; water stains on mangrove roots or other vegetation, and the 
waterward extent of vegetation.  The boundary points were recorded using GPS survey equipment.   
 
FNAI - Based on the review of existing information and the on-site field surveys, the project area can be 
characterized as a complex of freshwater and brackish water wetlands and adjacent upland communities.  The 
habitats are classified using the FNAI classifications to be consistent with the natural communities classification 
already used by the FDEP.   
The various alignments were discussed relative to their impacts to the different habitats.  Alignments 1 thru 4 were 
discussed to assist the Study Team in eliminating alignments where the impacts were far too excessive or 
unreasonable.   
 
Alignments 1A, 1B, and 1C 
Any of the alignments associated with Corridor 1 had the most extensive impacts to the CARL lands.  This corridor 
crossed the preserve at its widest point requiring excessive land areas.  In addition, the corridor impacted the most 
number of habitats and the most sensitive habitats.   
 
Alignment 2 
This alignment had the least amount of environmental impacts both in terms of land area and habitats.  It was 
somewhat problematic in that it literally bisected the CARL lands in half, impacting the area’s operations and the 
continuity of habitats. 
 
Alignments 3, 4A, 4B, and 4C 
Much like the fatal flaws identified in Corridor 1, these alignments are very problematic.  The DEP has concern 
about the amount of land area these alignments will require.  In addition, these alignments impact several sensitive 
habitats, and specifically upland scrub habitats.  In addition to the environmental impacts, these alignments would 
have considerable social impacts and its proximity to Port. St. Lucie Boulevard appeared too close to facilitate 
successful traffic distribution away form the U.S.1/ Port St. Lucie Boulevard intersection.  The DEP representative 
suggested these Alignments be eliminated from future considerations. 
 
Northern Alignment (Alignment No. 6) 
At a workshop held with DEP on January 20, 2004, DEP representatives suggested that the Study Team evaluate a 
northern alignment.  The Representatives explained that by shifting only slightly north of Alignment 1, all CARL 



 6

lands could be avoided eliminating the need to go through ARC review process, which could delay the project 
significantly.  This could be a tremendous benefit to the City in terms of both the projects viability and timely 
implementation.  It was noted, however, this alignment was still problematic in that it still has impacts to 
environmental areas, and like all of the other alignments, it to would jeopardize the Preserve’s opportunities for 
prescribed burns.  In addition it was observed, a northern alignment with a connection to Savannah Boulevard 
provides opportunities for enhanced traffic distribution out to Leonard Road further distributing traffic away from 
the heavily burdened U.S.1.  At the meeting, DEP representatives requested, in the spirit of true cooperation that this 
alignment be referred to as Alignment No. 6 and not the DEP Alignment. 
 
Ms. Smith followed up the alignment discussion to obtain additional comments on the various alignments.  It was 
the consensus of the meeting participants to eliminate Alignments 3, 4A, 4B and 4C. 
 
Ms. Smith outlined the designations of the North Fork of the St. Lucie River (NFSLR).  The NFSLR is an 
Outstanding Florida Water and therefore will require 150% of the required water treatment volume.  It is also an 
Aquatic Preserve and part of the Save Our Rivers Program. 
 
The SFWMD indicates that the proposed project will require and Environmental Resource Permit and that wetland 
impacts must be minimized.  Mitigation will be required and a water use permit may be required for dewatering 
activities within areas that may be contaminated.  All stormwater from the proposed bridge will be collected and 
conveyed off the bridge to appropriate treatment devices on either end of the bridge. The project is also located in 
the 100 year and 500 year floodplains as identified by FEMA, and must compensate for any floodplain impacts and 
preserve an upland corridor adjacent to the floodplain. 
 
Social Impacts 
 
Mr. Flora reviewed the land use characteristics of the study area and explained that no land use changes are 
required or anticipated as part of this project.  The alignments under study are located within the City of Port St. 
Lucie and/or St. Lucie County.  Mr. Flora outlined the relocation potential for each of the alignments.  Alignment 
No. 5, which utilizes Floresta Drive and the existing east-west crossings at Prima Vista Boulevard and Port St. Lucie 
Boulevard, has the most residential relocation impacts.  He also noted Alignment No. 5 did not provide the traffic 
capacity required. 
 
Ms. Smith reviewed the public involvement efforts to date summarizing the Kickoff meeting results and future 
Advisory Group Meetings including the Environmental Advisory Committee, Technical Advisory Committee, and 
Citizens Discussion Group.  Controversy is anticipated on environmental grounds for the project.  
 
Utilities within the project limits include BellSouth, Florida Power & Light, Adelphia Cable, NUI City Gas, and City 
of Port St. Lucie Utilities.  The proposed typical section designates an area for utilities and relocation. 
 
The Section 4f lands within the project limits include Lyngate Park and Halpotiokee Recreation Site.  No historical 
or archaeological sites were listed on the State File, but further research would be performed as part of the Study. 
 
There was a question regarding the eastern limits of Alternative 6, and possible improvements to Savannah Club and 
ultimately Leonard Road for a future connection.  Ms. Smith explained that Alternative No. 6 has just recently been 
added to the Study and minimal information is available at this time.  Traffic analysis for this alternative will be 
conducted. 
 
Physical Impacts 
 
The PD&E Study will include preparation of a Noise Study Report for areas adjacent to residential properties.  An 
Air Quality Report will also be prepared at locations where air quality sensitive receptors are located such as 
intersections. No impacts to air quality are anticipated. 
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Ms. Smith explained that a Contamination Screening Evaluation would be conducted.  A preliminary field review 
and initial review of regulatory files did not reveal any reason to suspect contamination. 
 
Regarding the new alignment suggested by DEP Parks and Recreation Department, is there an agreement for air 
rights over the commercial area where Liberty Mutual is located?  The City has an agreement for 7 years to exercise 
the right to purchase 1.5 acres in the corner of the Liberty Medical Property near the on-site pond.  There are 6 years 
left on the contract with a fixed purchase amount. 
 
There was a question regarding the study area limits not going south of Port St. Lucie Boulevard if movements are in 
fact going south (Regional Issues regarding other crossings south of the study area).  Ms. Smith explained that the 
Study is focused on relieving the congestion in Port St. Lucie.  Areas south may need to be reviewed under a 
separate study. 
 
Review Advance Notification and Comments 
 
Agencies that have responded to the Advance Notification Package include the US Environmental Protection 
Agency, FNAI, Miccosukee Tribe of Indians, South Florida Water Management District, and FDEP. 
 
Potential Corridor Alignment Review and Selection 
 
Ms. Smith reviewed potential corridor alignments and requested input or comments.  There was general discussion 
regarding the alternative alignments.  Ms. Caicedo inquired to whether a no-build alternative will be considered for 
this project.  Ms. Smith replied that a no-build alternative would be part of the evaluation process.  Since no 
objections were expressed, Alternatives 3 and 4 were dropped from further evaluation. 
 
Project Processing Requirements 
 
No discussion on this item.  Project processing will be discussed with the individual agencies. 
 
Agency Tour 
 
Following the meeting, attendees were invited to a tour of the study area.   
 
Keith and Schnars will rely on these notes as the approved record of matters discussed and conclusions reached 
during this meeting unless you send the author written notice to the contrary within seven calendar days of receipt 
date of this meeting record. 
 
Submitted by: 
 
 
Edward Colon, P.E. 
Project Manager, Highway Division 
Keith and Schnars, P.A. 
 
Distribution: All Attendees 

Ron Miedema, US Env. Protection Agency 
Project File 
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n: Conference Roo 

mailed to the committee members for their review. 

Theresa Jones 

Richards Walter England 

Tanzer Kalayci Edward Colon 
John Flora Derek Hudson 

ULPEPPER AND 
Stefan Matthes 

s. Vicki Smith, Project Manager for Keith and Schnars, called the meeting to order at approximately 
6:00 p.m. She thanked everyone for attenaing and asked each member to introduce themselves. The list 
of CDG Members is comprised of citizens who attended the first public workshop and expressed an 
interest in participating in the CDG, or had contacted the City or the Project Team directly. 

ith outlined the study area as being West Virginia Drive, from 1-95 to Floresta Drive, with the 
main goal of widening the facility to accommodate the growing community needs. Ms. Smith reviewed 
the approach to the project and some of the state and local standards that are guiding the project. 

- 
West Virginia Drive Public Involvement Office c/o Keith and Schnars, P.A. 

385 CenterPointe Circle, Suite 1303, Altamonte Springs 32701 
Phone 4071834-1616 (Toll Free 8881797-1 616) Fax 407183443530 
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enities, and features such as berms 

area for aesthetics and required additional right-of-way. 

destrian circulation. He 
reiterated that the roa 

ecial provisions for 

e pedestrianlbicycle features, located 

ed the concepts related to the linear park features. A very preliminary concept 
drawing was included in the printed material. The details of this design will be provided in greater length 
as the project is developed. Mr. Flora mentioned that regardless of which typical section is used (280' or 
3307), the basic roadway design would be the same. One of the main differences between the two 
alternatives is the width of buffer area included in the design. The de 
the need for noise walls, and would prefer the use of berms and lands 
Mr. Flora presented an area of approximately 90' for a park-like setting along the corridor. The plantings 
on top of the berms would be 7-8' tall. Mr. Flora explained that the berms require additional space and 
may limit the opportunity to meander the sidewalk through the linear park. 

Mr. Flora explained that the linear park concept has been encouraged by the City and, in other 
communities where linear arks have been constructed, the concept has been welcomed by both walkers 
and bicyclists. The proposed linear park would provide walkers a place to rest and take advantage of the 
retention ponds. These sidewalk features would also connect to other existing parks and neighborhood 
facilities. 

a 
West Virginia Drive Public Involvement Office c/o Keith and Schnars, P.A. 

385 CenterPointe Circle, Suite 1303, Altamonte Springs 32701 
Phone 4071834-1616 (Toll Free 8881797-1616) Fax 4071834-8530 
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e 

tion of a four-lane 

. Y 
A. Yes. 

, these issues are still 
being considered. 

in zone? 
. Speeding is an enforcement issue. However, the additional traffic si als will help regulate the speed. 

ertain to curves, drainage, turn lanes, etc. 

A. The amenities of the linear park concepts are preliminary. These are just a few of the options. 

A. Yes. An Interchange Justification Report (IJR) is being prepared for 1-95. The development that may 
occur west of 1-95 will dictate how far west the City is prepared to go. The IJR will require the 
Federal Highway Administration approval. 

West Virginia Drive Public Involvement Office c/o Keith and Schnars, P.A. 
385 CenterPointe Circle, Suite 1303, Altamonte Springs 32701 

Phone 4071834-1616 (Toll Free 8881797-1616) Fax 4071834-8530 
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c on Floresta Driv 

ri ve urn 
A. The ultimate build-out for this bridge is six lanes. 

e eit s 11 ? 
. Whenever feasible, natural barriers such as pon 

The final recommendations are still under development. 

. 
A. This is still being evaluated. 

A. We will try to inclu 

e 

A. Yes. 

re 
e does not act well as a cut-through street. The planne 

hat were studied. 
ent: People already use Preston Lane as a speedway. Since there is a park there, making it a full 

access street could be a concern for the residents there. 

A. Yes. 

roviders in the future. 

A. The City w ction may start after the 12-1 8 month 
design is completed. e construction is anticipated to take two years to complete. The City is 
already purchasing th has acquired 113 of the needed right-of-way. The cost of the 
properties purchased by the City in the past ten months is $1 8 million. A total of about 450 
properties are needed. 

West Vlrgin~a Drive Pubhc Involvement Office c/o Keith and Schnars, P.A. 
385 CenterPointe Circle, Suite 1303, Altamonte Springs 32701 

Phone 4071834-1616 (Toll Free 8881797-1616) Fax 4071834-8530 
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. 
A. Yes. 

te 
A. This project should n 

ent: People in the Great Ex a CoveILake Charles area have security concerns. 

. 
A. There are no studies for this corridor, but other cities have built them and are experiencing a great deal 

of use from them. 

A. The City will be responsible for the maintenance of the plants and plans to install an irrigation system. 

A. Six. 

. No, but funding is available from the State. ther funding sources include Development Fees and 
local gas taxes. 

A. This has not been de temi~ed?  

alt? 
A. Concrete. 

\West Virginia Corridor 

West Virginia Drive Public Involvement Office c/o Keith and Sclmars, P.A. 
385 CenterPointe Circle, Suite 1303, Altamonte Springs 32701 

Phone 4071834-1616 (Toll Free 8881797-1616) Fax 4071834-8530 
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A meeting of the West Virginia Drive Conidor Study CDG is scheduled for Thursday, January 22, 
004. The meeting will begin at 

un en 

The first item on the agenda is an introduction of the Project Team, consisting of staff members from 
the City, Culpepper & Terpening, Inc., and 

The second item on the agenda is a progress report and a review of the future project milestones. A 
tion of the project approach and a brief overview of the alternatives will be presented. 

The third item on the agenda includes a conversation about the roles and responsibilities of CDG 
members. The CDG was formed to assist in the development of the project and to ensure the project 

f' 11 
U L L G ~ X U ~  integrated into the community. Tnis y o  ortant consensus-building tool, 
ing to strengthen the partnership between the City of roperty owners, businesses 
the general public. 

Item four on the agenda will be a presentation and review of the typical roadway cross-section. These 
design concepts are a result of earlier public meetings, staff recommendations, and professional 
engineering guidelines. The two enclosed cross-sections are for a 45 mph design speed and a 55 mph 

esign speed, for both a 280' and 330' right-of-way. 

Item five will include conceptual drawings and discussions concerning the area between the roadway 
and the adjacent private and public property. The introduction of a linear park design will portray 
opportunities for trees, shrubs, and other amenities that will enhance the visual and functional use of 
the corridor. The enclosed graphics are preliminary examples of how parks might be landscaped. 
More detailed information will be provided during the meeting. 

uffering strategies will be sixth on the agenda. The incorporation of different materials and design 
features may be proposed that will affect the manner in which the transition from the corridor to the 
existing neighborhoods is made. 

The Access Management Plan Review will be seventh on the agenda. This plan integrates the need 
for safety and traffic flow, with the desire to minimize cut-thru traffic and address pedestrian and 
bicycle accommodations. The access management plans will be provided at this meeting. 

West V ~ r g ~ n l a  Drive Publlc Involvement Office C/O Kelth and Schnars, P.A. 
385 CenterPomte Clrcle, Suite 1303, Altamonte Spnngs 32701 

Phone 4071834-1616 (Toll Free 8881797-1 616) Fax 4071834-8530 
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open dialogue is part of each of these agenda items and CDG members are encouraged to offer 
tion and opinions that will help the Project Team. The Team looks forward to meeting with 
G to obtain their guidance and input on the landscaping, aesthetics, and the corridor's 

integration into the neighborhoods. 

Agenda 
Citizens Discussion Group Roster 

mph Corridor Cross-section 
5 mph Corridor Cross-section 

'T ' (Hammer-head) Turn-around Design 
'Y' Turn-around Design t 

Cul-de-sac Turn-around Design 
Landscape Concepts 

West Virginla Dnve Public Involvement Office c/o Keith and Schnars, P.A 
385 CenterPomte Circle, Suite 1303, Altamonte Springs 32701 

Phone 4071834-1616 (Toll Free 8881797-1616) Fax 4071834-8530 
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9:30 A.M. 
Port St. Lucie City Hall, Engineering Conference Room 

ATTENDEES 

Name 
Scott Beck 
Buddy Emerson 
Walter England 
Patricia Roebling 
Bobbie Richards 
Kim Graham 
Vicki Smith 
John Flora 
Stef Matthes 

Company 
Police Department 
SL Co. Fire Department 
City of PSL 
City of PSL 
City of PSL 
City of PSL 
Keith and Schnars, P.A. 
Keith and Schnars, P.A. 
Culpepper & Terpening, Inc. 

Telephone No. 
772-344-4135 
772-462-833 1 
772-871-5 175 
772-871-5 175 
772-87 1-5 175 
772-87 1-5 186 
407-834- 16 16 
407-834-1 61 6 
772-464-3537 

E-mail 
scottb@,cityofpsl.com 

J flora@,keithandschnars. com 
smatthes@,ct-eng.com 

rkshop was to further develop the Access Management Plan developed by 
Culpepper and Terpening, Inc. and to specifically review access issues with the Police Department and the Fire 
Department . 

,Meeting Summary 

Mr. England started the meeting by providing an overview of the corridor outlining the City's objective of 
creating a third east west corridor to accommodate the increased traffic demand and to alleviate pressures on 
Prima Vista Boulevard and Port St. Lucie Boulevard. He outlined the intersections proposed, the median 
openings, and the signalization noting there would be six signals for the length of the corridor not including the 
one at US 1. Mr. England also stated that Airoso and Bayshore Boulevards were currently under construction for 
four-laning, and nothing was scheduled for Floresta at this time. Mr. England also explained that there was 
consideration being given to developing a cross-section that would be built for a 55 MPH design speed. 

There was general discussion regarding a 55 MPH design speed. 

Mr. Beck stated the Police Department would have major concern on a 55MPH design speed and recommended 
the 45 MPH design speed be maintained. 

The general consensus was that a 55 MPH design speed was too high for the distance and the roadways presence 
in established residential areas. 

Both the Police Department and the Fire Department were comfortable with the proposed openings and 
intersections. 

Mr. Emerson stated the corridor was very important as it would serve as the primary response route to the 
Hospital east of US 1. 

Mr. Flora then reviewed an up-dated access management plan that specifically addressed the adjacent street 



network. Mr. Flora outlined that the proposed hammer-head dead ends could be eliminated at many of the 
locations shown due to the fact that no access was necessary because of surrounding right of way purchases. Mr. 
Flora also discussed the limited applications where cul-de-sacs could be used due to their size requirements. 

erson stated the Fire Department's standards were: 

0 Cul-de-sacs is to have a 100 foot diameter. 
The maximum street length before requiring some type of turn around is 150 feet. 
Hammer-heads must be 80 feet long and at least 12 feet wide. 

Mr. Emerson also described a "Y" design that can be used instead of a hammer-head, and noted that it was 
actually preferred by the Fire Department over hammer-heads. It's overall length would be forty feet, 

Ms. Graham expressed concern regarding the public's understanding of the operation of the "Y" turn around. 

r. Emerson explained that it's operation was actually more user friendly than a hammer-head. 

Mr. Flora discussed the pedestrian access issues and the locations for crosswalks. 

r. Beck stated that crossings should be limited to only signalized intersections. He also stated a pedestrian 
overpass or tunnel is essential for the neighborhood areas between Airosa and the River. 

Mr. Flora explained that depending on the water table elevation and the proposed elevation for the roadway, a 
tunnel may be a very effective solution. 

r. England stated his concern for the cost associated with an overpass structure, and the possibility for children 
to abuse or vandalize the facility. 

eck stated there may also be a need to have some sort of grade separated pedestrian cross 
s west of the Turnpike. 

Ms. Roebling inquired to whether Stef had coordinated with the school board. 

atthis stated he had not, but would be in the next couple of weeks. 

'ing near the 

There was general discussion about a grade separated bikelped crossing. The general consensus was there needs 
to be one provided. 

Mr. Flora introduced a concept of linking the streets in certain locations instead of creating dead-ends to 
eliminate the dead ends and provide better circulation connectivity. 

Mr. Beck stated the Police Department would prefer looping links instead of dead-ends. 

Mr. Emerson concurred that the more connectivity the better. 

Mr. England brought up a case in point might be in the vicinity of Jennette Avenue west of the Turnpike. He 
stated if a better access was created for that area they may even be able to delete or minimize the opening on West 
Virginia. 

eck stated when ever straight shots for access can be established for access all the better. 

Mr. Emerson said that was true for the Fire Department as well. 



atthis stated that he saw it as a problem for ad~acent property owners who now had a standard lot, was 
going to have their lot turned into a comer lot. 

Discussion followed and the general consensus was that though the connections and links made a lot more sense 
for safety, the property owner controversy and effects on land values may out weigh the benefits. 

r. England requested Mr. Mathis to go ahead and look at the Jennette area and locations where available right 
of way provides for links without creating comer lots. 

outlined various right of way impacts that will be in addition to the defined corridor due to the 
adjacent street terminus points and tum-arounds. 

r. England emphasized that the right of way purchases originally defined were an initial draft and were 
expected to change. He requested that Culpepper & Terpening take the access management plan to its next level 
incorporating pedestrian access information and all the edits and changes discussed today. He also requested that 
all additional purchases required be identified as part of the plan. Mr. England also requested that additional 
right of way purchases necessary for intersection areas be identified. 

s. Smith reviewed the revised cross-sections for both the 45 MPH and 55 MPH design speeds. She noted that 
with 55 MPH, to meet FDOT design standards, they would have to lose the Canopy Trees in the median. 

oebling stated that may be a major concern for the City Council. 

Mr. England stated that all these different issues needed to be pulled together to share with the Council to assist 
in the decision making process. 

atthes stated that he would provide a matrix analysis to outline all the pro and cons associated with a 45 
and 55 MPH design speed. 

Ms. Smith stated due to the fact that there all these unresolved issues holding up the progress of the project, it 
was critical that we meet with the City Council as soon as possible and not wait until the February Planning 
Retreat. 

Mr. England agreed and stated he was already working with the City Manager to set something up. 

Action Items 
1. Mr. England will follow up with Mr. Cooper to set up a workshop with City Council the first two weeks 

of January or for January 19". 
2. Stef Matthes to up date the Access Management Plan to its next level incorporating pedestrian access 

information and all the edits and changes discussed today. He also requested that all additional purchases 
required be identified as part of the plan. Stef will also identify any additional right of way purchases 
necessary for intersection areas be identified. Mr. Mathis will also look at the Jennette Avenue area and 
locations where available right of way provides for links without creating comer lots, as well as other 
locations through the corridor. (Note: The Access Management Plan will need to be completed within 
the next two weeks for adequate review time prior to taking to City Council) 

3 .  Stef Matthes shall meet with the school board regarding the access management plan and circulation 
plan for the schools to the west of the Turnpike so that the findings for vehicular and pedestrian access 
can be incorporated into the Access Management Plan. 

4. Stef Matthes shall prepare a memo and matrix analysis for the City Manager regarding the 45 and 55 
MPH design speeds. 



Keith and Schnars will rely on these notes as the approved record of matters discussed and conclusions reached 
during this meeting unless you send the author written notice to the contrary within seven calendar days of receipt 
date of this meeting record. 

Submitted by: 

John Flora, R.A., AICP 
Senior Manager, Project Development and Environment Services 
Keith and Schnars, P.A. 

Distribution: All Attendees 
Project File 
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City of Port St. Lucie 1-95 Crossing Study 
~ h i r d  East-West River Crossinq PD&E ~ t u d v  

Public Kickoff Meetina - 
June 5,2003 

4:00 PM - 8:00 PM 

LOCATION: Port St. Lucie Community Center 
2194 SE Airoso Boulevard 
Port St. Lucie, Florida 

PURPOSE: The purpose of the Public Kickoff meeting was to provide residents, business owners, 
and other interested parties the opportunity to review information about the City of Port 
St. Lucie's Third East-West River Crossing PD&E Study. 

SUMMARY OF MEETING: 

The method of invitation for the meeting included a project newsletter mailing to more than 61,300 
recipients. A public service news release was also distributed to the local media. The meeting was 
conducted in and "open house format". Approximately 208 individuals attended the meeting. 

A variety of information about the study was on display at the meeting. This information included: 

The study process 
Preliminary project information 
Aerial photographs with defining the study area 
Project schedules 
Roadway level of service information 

Attendees were encouraged to share their thoughts, opinions, and suggestions. Each individual was 
provided the opportunity to speak directly with project and city representatives and to complete 
comment forms. These comment forms were included with the workshop handouts and were also 
available at a "comments table". Attendees also had the opportunity to speak with a court reporter. 

Each comment form included the city of Port St. Lucie project mailing address, and project hotline. 
The comment forms also provided the opportunity for attendees to provide mailing list signup 
information and the opportunity to volunteer to become a member of the Citizen's Discussion Group. 

There were a total of 30 comment forms received with numerous comments ranging from safety 
concerns to opposition to the proposed corridor. A total of 16 individuals provided their comments 
directly to the court reporter. Generally, the public's most common concerns regarding the study 
corridor were associated with possible impacts to the environment, community, and resulting traffic 
increases. Much concern was expressed that these impacts be properly addressed throughout the 
design of the corridor. A detailed list of comments can be found in Appendix C. 



City of Port St. Lucie 
Third ~ast -west  River Crossinq PD&E Studv 

Public Kickoff Meetina - 
June 5,2003 

4:00 PM - 8:00 PM 

WRITTEN AND VERBAL COMMENTS SUMMARY 

A brief summary of the comments, both written and provided to the project representatives are 
provided below. 

TOTAL WRITTEN COMMENTS FORMS 1 30 
I 
I 

Total Number of comments from individuals 1 30 
I 
I 

Total Number of comment forms from Community Interest Organizations 1 0  
I 
I 

In Favor of Proposed Improvements 1 8  
I 
I 

Opposed to Proposed Improvements 1 4  

TOTAL COMMENTS TO COURT REPORTER 1 16 
I 
I 

Total Number of comments from individuals 1 16 
I 

Opposed to Proposed Improvements 1 2  

Total Number of comment forms from Community Interest Organizations 

In Favor of Proposed Improvements 

0 

1 

NRITTEN COMMENTS and COMMENTS to COURT REPORTER 
TRAFFlClCongestion 

Traffic on Hwy. 1 will not use the new river crossing (will use PSL Blvd. or Prima Vista) 1 
Will Prima vista and other roads be widened to ac~ommodate increased traffic? 
Will Hwy. 1 be widened? 
Widen Becker Road to 6 lanes with a bridge to U.S. 1 
Increased congestion overall 

1 
1 
1 
1 

SAFETY and SECURITY 
Opposed to wooded area near West Virginia and Walter Terrrace (drugs, vandalism) 
IMPACTS TO FLORESTA ELEMENTARY SCHOOL (Safety, etc.) 
Requested a barrier wall on south side of Lake Charles community 
Add bike lanes along both sides of river crossing (north & south) to create a "bike loop" 

1 
6 
1 
1 

ENVIRONMENTAL 
General Concerns 3 



Sound WallslNoise 3 
Water Pollution 2 

I 
I 

PROPERTY VALUE IMPACTS CONCERNS 1 3  
I 

BRIDGE HEIGHT (vertical clearance for boaters) 1 3  
I 

ALIGNMENT 
Opposed to connecting West Virginia Drive at Midport Road 1 
Prefer West Virginia to Walters Terrace for River Crossing 1 
Any other options besides Walters Terrace connection? 2 
Have the crossing go from West Virginia to Village Green 1 
Opposed to connection at Walters Terrace 3 
In favor of Walters Terrace Alignment 1 

I 

Opposed to impacts at Walters Terrace 1 6  
I 
I 

Opposed to impacts to Coral Reef Street 1 5  
I 
I 

Opposed to impacts at Jupiter and O'Donnell I I 
I 

RIGHT OF WAY ACQUISITION 
The City of Port St. Lucie should use property it already owns 2 
Wants a copy of "the right of way acquisition booklet" 3 
Acquisition of properties on Albatross Avenue 1 
Request for early acquisition of property on West Virginia 1 
Opposed to residential property being acquired 1 

Questioned possibility of adding cul-de-sacs I I 
I 

Use topographical maps for mailings I I 
I 
I 

Show waterfront properties on maps in mailings I I 
I 

Hurry up and get it done I I 
I 

Build six lanes instead of just four lanes for West Virginia Drive 1 

The West Virginia Corridor should end on US 1 near Village Green Drive 1 

Where will the funds come from? 2 

Requested aerial of study area I I 
I 

Suggested split one-way pairs separated by one city block I I 
I 

Opposed to barges being used for bridge construction I I 



VERBAL COMMENTS: 

The items listed below summarize additional comments, questions and statements that were made 
directly to the project representativeslconsultants during the workshop: 

ENVIRONMENTAL IMPACTS 

One woman was very upset regarding the bird sanctuary she has near her home. 

Several meeting attendees felt that that a third east-west river crossing would be too 
detrimental to the environment. 

Concern was expressed regarding a manatee nursery that exists near the West Virginia 
crossing. 

"I don't care where the bridge is located, I just want to see the water return to the color it 
was 20 years ago." 

NOISE IMPACTS AND BUFFERSIWALLS 

Numerous inquiries were made regarding the buffering being provided along the corridor. 

RESIDENTIAL PROPERTIES IMPACT 

A number of people were concerned that their homes would be impacted by the plan. 
Most of these individuals left the meeting understanding that the study is just beginning 
and feeling committed to staying involved. 

"I am selling my house off of Walters Terrace and my real estate agent insists that I 
disclose the fact to all interested parties that the new alignment will condemn my house." 

"I would like to sell my house on West Virginia Ave., but no one will buy it until we know for 
sure where the bridge is going." 

CITIZEN DISCUSSION GROUP (CDG) PARTICIPATION: 

There were several people concerned with how the selection of the CDG would take place. 

STUDY PROCESS 

Several individuals wanted a better understanding of the study process 

ALIGNMENT ALTERNATIVES 

One suggestion was made to have two crossings, one at Walters Terrace and one at West 
Virginia Drive. 

Several people sought clarification regarding the proposed locations of the river crossings. 



Some individuals supported the Walters Terrace crossing and others supported the West 
Virginia Crossing, and others supported exploring crossings further to the south provided 
they would not be too damaging to the neighborhood areas. 

Overall, Walters Terrace residents preferred the West Virginia alignment and West Virginia 
residents preferred the alignment at Walters Terrace. I few suggested we re-look at the 
Thornhill alignment. 

TRAFFIC 

Numerous concerns were expressed regarding increased traffic volumes on Floresta 
Drive. 

Some were concerned that if the bridge isn't accepted, then the widening of West Virginia 
Drive will lead more traffic east into this residential neighborhood, basically dumping them 
onto Floresta Drive. 

INTERSECTIONS: 

Concerns were expressed regarding the design of the major intersections, such as, Airoso, 
and Floresta, will they be signalized? 

BRIDGE OVER ST. LUClE RIVER: 

Numerous inquiries were made regarding the profile of the bridge 

OTHER ATLERNATIVES 

Several inquiries were made regarding impacts to the West Virginia corridor project if a 
third east-west river crossing is not approved. 

Some attendees who supported the corridor suggested it would be more cost feasible to 
go ahead and build the six lanes instead of coming back later. 




